
 

 

October 5, 2012 
 
 
Via Email 
Original via mail 
 
 
Ms. Erica Hamilton 
Commission Secretary 
BC Utilities Commission 
Sixth Floor, 900 Howe Street, Box 250 
Vancouver, BC  V6Z 2N3   
 
Dear Ms. Hamilton: 
 
Re: FortisBC Inc. Application for a Certificate of Public Convenience and Necessity for 

the Advanced Metering Infrastructure Project – Errata 1 
 
FortisBC Inc. (FortisBC or the Company) provides the following errata to its application for 
a Certificate of Public Convenience and Necessity for the Advanced Metering Infrastructure 
Project. Replacement pages are attached.   
 
Please note, an updated working electronic Excel model for the financial analysis of the 
Project is provided as an electronic attachment to this submission. 

1 FortisBC AMI CPCN Application, Executive Summary, page 5, line 17 
“19” should read “18”  

2 FortisBC AMI CPCN Application, Tab 3, page 19, line 5 
“19” should read “18”  

3 FortisBC AMI CPCN Application, Tab 3, page 30, line 9 
“19” should read “18”  

4 FortisBC AMI CPCN Application, Tab 5, page 69, line 4 
“18.6” should read “17.6”  

FortisBC Inc. 
Suite 100 - 1975 Springfield Road 
Kelowna,  BC   V1Y 7V7  
Ph: (250) 717-0890  
Fax: 1-866-335-6295 
electricity.regulatory.affairs@fortisbc.com 
www.fortisbc.com 
 

Dennis Swanson 
Director, Regulatory Affairs 
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5 FortisBC AMI CPCN Application, Tab 5, page 69, Table 5.0 
Meter Exchanges - “797” should read “1,478” 
Depreciation Costs - “14,686” should read “16,464” 
Carrying Costs - “17,239” should read “17,163”  
Income Tax - “4,043” should read “3,982” 
Total - “18,589” should read “17,629” 

6 FortisBC AMI CPCN Application, Tab 5, page 72, Table 5.1.b 
Meter Growth and Replacement - “(183)” should read “99” 
Meter Growth and Replacement - “(169)” should read “100” 
Meter Growth and Replacement - “(243)” should read “85” 
Meter Growth and Replacement - “3,854” should read “4,001” 
Meter Growth and Replacement - “3,259” should read “4,286” 
Total Capital - “(1,050)” should read “(767)” 
Total Capital - “(504)” should read “(234)” 
Total Capital - “(1,143)” should read “(815)” 
Total Capital - “(836)” should read “(688)” 
Total Capital - “(3,678)” should read “(2,652)” 
Meter Exchanges - “915” should read “(713)” 
Meter Exchanges - “(174)” should read “(1,802)” 
Total Operating Expenses - “(38,762)” should read “(40,390)” 
Total Operating Expenses - “(40,518)” should read “(42,146)” 
 

7 FortisBC AMI CPCN Application, Tab 5, page 73, Table 5.1.1a 
Line 1 - “291” should read “275” 
Line 2 - “1,687” should read “2,217” 
Line 3 - "275” should read “423” 
Line 4 – “2,660” should read “2,000” 
Line 5 – “4,913” should read “4,915”  

8 FortisBC AMI CPCN Application, Tab 5, page 76, Line 2 
 “5.22” should read “5.40” 

9 FortisBC AMI CPCN Application, Tab 5, page 76, Line 14 
 “15.72” should read “16.24” 
 

10 FortisBC AMI CPCN Application, Tab 5, page 77, Line 2 
 “18.6” should read “17.6” 

11 FortisBC AMI CPCN Application, Tab 5, page 95, Table 5.3.5.a 
 “511” should read “166” 
“542” should read “190” 
“573” should read “215” 
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“626” should read “262” 
“245” should read “(46) 
“218” should read “(78) 
“(151) should read “(60) 
“(155)” should read “(63)” 
“(193) should read “(99)” 
“(116)” should read “(21)” 
“357” should read “364” 

12 FortisBC AMI CPCN Application, Tab 5, page 95, line 3 
 “0.8” should read “1.5” 

13 FortisBC AMI CPCN Application, Tab 7, page 106, Table 7.1.a 
Meter Growth and Replacement - “406” should read “160” 
Meter Growth and Replacement - “474” should read “192” 
Meter Growth and Replacement - “453” should read “184” 
Meter Growth and Replacement - “533” should read “205” 
Meter Growth and Replacement - "5,942” should read “2,764” 
Meter Growth and Replacement - "7,808” should read “3,505” 
Total Capital - “552” should read “307” 
Total Capital - “1,633” should read “1,350” 
Total Capital - “1,356” should read “1,087” 
Total Capital - “2,011” should read “1,683” 
Total Capital - “21,960” should read “18,782” 
Total Capital - "27,513” should read “23,209” 
Meter Exchanges - "311” should read “242” 
Meter Exchanges - "5,371” should read “5,297” 
Total Operating Expenses - "3,822” should read “3,752” 
Total Operating Expenses - "107,387” should read “107,313 

14 FortisBC AMI CPCN Application, Tab 7, page 109, Table 7.2.a 
Project Capital - “6,923” should read “6,891” 
Project Capital - “28,302” should read “28,270” 
Meter Growth and Replacement - “406” should read “160” 
Meter Growth and Replacement - "8,672” should read “5,642” 
Meter Growth and Replacement – “9,349” should read “6,479” 
Total Capital - “7,297” should read “7,051” 
Total Capital - "9,830” should read “6,799” 
Total Capital - "39,283” should read “36,006” 
Meter Exchanges - "312” should read “242” 
Meter Exchanges - "4,644” should read “3,015” 
Meter Exchanges - "5,198” should read “3,495” 
Total Operating Expenses - "3,822” should read “3,752” 
Total Operating Expenses - "55,340” should read “53,712” 
Total Operating Expenses - "71,738” should read “70,036” 

15 FortisBC AMI CPCN Application, Tab 7, page 110, Table 7.2.b 
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Meter Growth and Replacement - “(427)” should read “36” 
Meter Growth and Replacement - “(231)” should read “38” 
Meter Growth and Replacement - “(306)” should read “22” 
 
Meter Growth and Replacement - "2,731” should read “2,878” 
Meter Growth and Replacement - “1,947” should read “2,974” 
Total Capital - “6,777” should read “6,744” 
Total Capital - “9,815” should read “10,098” 
Total Capital - “9,090” should read “9,359” 
Total Capital - “(1,748)” should read “(1,421)” 
Total Capital - "(12,131)” should read “(11,983)” 
Total Capital - "11,770” should read “12,797” 
Meter Exchanges - "915” should read “(713)” 
Meter Exchanges - "(174)” should read “(1,802)” 
Total Operating Expenses - "(32,067)” should read “(33,696)” 
Total Operating Expenses - "(35,649)” should read “(37,277)” 

16 FortisBC AMI CPCN Application, Tab 7, page 113, Table 7.3.a 
Meter Growth and Replacement - “406” should read “160” 
Meter Growth and Replacement - "9,796” should read “6,765" 
Meter Growth and Replacement – “11,067” should read “7,791” 
Total Capital - “16,768” should read “16,523” 
Total Capital - "21,081” should read “18,050” 
Total Capital - "90,139” should read “86,862” 
Meter Exchanges - "312” should read “242” 
Meter Exchanges - "4,644” should read “3,015” 
Meter Exchanges - "5,198” should read “3,495” 
Total Operating Expenses - "3,822” should read “3,752” 
Total Operating Expenses - "45,524” should read “43,896” 
Total Operating Expenses - "63,304” should read “61,601” 
 

17 FortisBC AMI CPCN Application, Tab 7, page 114, Table 7.3.b 
Meter Growth and Replacement - “(183)” should read “99” 
Meter Growth and Replacement - “(169)” should read “100” 
Meter Growth and Replacement - “(243)” should read “85” 
Meter Growth and Replacement - “3,854” should read “4,001” 
Meter Growth and Replacement - "3,259” should read “4,286” 
Total Capital - "24,643” should read “24,925” 
Total Capital - "23,792” should read “24,061” 
Total Capital - "(1,144)” should read “(816)” 
Total Capital - "(879)” should read “(732)” 
Total Capital - "62,626” should read “63,653” 
Meter Exchanges - "915” should read “(713)” 
Meter Exchanges - "(174)” should read “(1,802)” 
Total Operating Expenses - "(41,883)” should read “(43,512)” 
Total Operating Expenses - "(44,083)” should read “(45,712)” 
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18 FortisBC AMI CPCN Application, Tab 7, page 116, Table 7.4.a 
Meter Growth and Replacement - “406” should read “160” 
Meter Growth and Replacement - "9,796” should read “6,765" 
Meter Growth and Replacement – “11,067” should read “7,791” 
Total Capital - “14,136” should read “13,891” 
Total Capital - "21,125” should read “18,094” 
Total Capital - "71,523” should read “68,247” 
Meter Exchanges - "312” should read “242” 
Meter Exchanges - "4,644” should read “3,015” 
Meter Exchanges - "5,198” should read “3,495” 
Total Operating Expenses - "3,822” should read “3,752” 
Total Operating Expenses - "48,646” should read “47,017” 
Total Operating Expenses - "66,869” should read “65,167” 

19 FortisBC AMI CPCN Application, Tab 7, page 117, Table 7.4.b 
Meter Growth and Replacement - “(183)” should read “99” 
Meter Growth and Replacement - “(169)” should read “100” 
Meter Growth and Replacement - “(243)” should read “85” 
Meter Growth and Replacement - “3,854” should read “4,001” 
Meter Growth and Replacement - "3,259” should read “4,286” 
Total Capital - "(15,743)” should read “(16,026)” 
Total Capital - "(16,682)” should read “(16,931)” 
Total Capital - "(1,143)” should read “(815)” 
Total Capital - "(836)” should read “(688)” 
Total Capital - "44,011” should read “45,037” 
Meter Exchanges - "915” should read “(713)” 
Meter Exchanges - "(174)” should read “(1,802)” 
Total Operating Expenses - "(38,762)” should read “(40,390)” 
Total Operating Expenses - "(40,518)” should read “(42,146)” 

20 FortisBC AMI CPCN Application, Tab 7, page 119, Table 7.5.a 
Total Capital (Status Quo) - “552” should read “307” 
Total Capital (Status Quo) - “1,633” should read “1,350” 
Total Capital (Status Quo) - “1,356” should read “1,087” 
Total Capital (Status Quo) - “2,011” should read “1,683” 
Total Capital (Status Quo) - “21,960” should read “18,782” 
Total Capital (Status Quo) - “27,513” should read “23,209” 
Total Operating Expenses (Status Quo) - “3,822” should read “3,752” 
Total Operating Expenses (Status Quo) - “107,387” should read “107,313” 
Total Capital (AMR) - “7,329” should read “7,051” 
Total Capital (AMR) - “9,830” should read “6,799” 
Total Capital (AMR) - “39,315” should read “36,006” 
Total Operating Expenses (AMR) - “3,822” should read “3,752” 
Total Operating Expenses (AMR) - “55,340” should read “53,712” 
Total Operating Expenses (AMR) - “71,738” should read “70,036” 
Total Capital (PLC) - “16,768” should read “16,523” 
Total Capital (PLC) - “21,081” should read “18,050” 
Total Capital (PLC) - “90,139” should read “86,862” 
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Total Operating Expenses (PLC) - “3,822” should read “3,752” 
Total Operating Expenses (PLC) - “45,524” should read “43,896” 
Total Operating Expenses (PLC) - “63,304” should read “61,601” 
Total Capital (AMI) - “14,136” should read “13,891 ” 
Total Capital (AMI) - “21,125” should read “18,094” 
Total Capital (AMI) - “71,523” should read “68,247” 
Total Operating Expenses (AMI) - “3,822” should read “3,752” 
Total Operating Expenses (AMI) - “48,646” should read “47,017” 
Total Operating Expenses (AMI) - “66,869” should read “65,167” 

21 FortisBC AMI CPCN Application, Tab 7, page 120, Table 7.5.b 
Total Capital (AMR) - “9,815” should read “10,098” 
Total Capital (AMR) - “9,090” should read “9,359” 
Total Capital (AMR) - “(1,748)” should read “(1,421)” 
Total Capital (AMR) - “(12,131)” should read “(11,983)” 
Total Capital (AMR) - “11,770” should read “12,797” 
Total Operating Expenses (AMR) - “(32,067)” should read “(33,696)” 
Total Operating Expenses (AMR) - “(35,649)” should read “(37,277)” 
Total Capital (PLC) - “24,643” should read “24,925” 
Total Capital (PLC) - “23,792” should read “24,061” 
Total Capital (PLC) - “(1,144)” should read “(816)” 
Total Capital (PLC) - “(879)” should read “(732)” 
Total Capital (PLC) - “62,626” should read “63,653” 
Total Operating Expenses (PLC) - “(41,883)” should read “(43,512)” 
Total Operating Expenses (PLC) - “(44,083)” should read “(45,712) 
Total Capital (AMI) - “(13,584)” should read “13,584” 
Total Capital (AMI) - “(15,743)” should read “16,026” 
Total Capital (AMI) - “(16,682)” should read “16,931” 
Total Capital (AMI) - “(1,143)” should read “(815)” 
Total Capital (AMI) - “(836)” should read “(688)” 
Total Capital (AMI) - “44,011” should read “45,037” 
Total Operating Expenses (AMI) - “(38,762)” should read “(40,390)” 
Total Operating Expenses (AMI) - “(40,518)” should read “(42,146)” 

22 FortisBC AMI CPCN Application, Tab 7, page 121, Table 7.5.c 
“815” should read “1,320” 
“(4,969)” should read “(4,074) 
“(18,589)” should read “(17,629)” 

23 FortisBC AMI CPCN Application, Tab 7, page 121, Figure 7.5.a 
Replacement Figure attached. 

24 FortisBC AMI CPCN Application, Tab 7, page 122, Figure 7.5.b 
Replacement Figure attached. 

25 FortisBC AMI CPCN Application, Tab 7, page 122, Table 7.6.d 
“0.19” should read “0.15” 
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“-0.63” should read “-0.73” 
“-0.99” should read “-1.02” 

26 FortisBC AMI CPCN Application, Tab 7, page 122, Figure 7.5.c 
Replacement Figure attached. 
 

27 FortisBC AMI CPCN Application, Appendix D 
Updated appendix attached. 

 
If further information is required, please contact the undersigned at (250) 717-0890. 
 
Sincerely, 
 
 
 
Dennis Swanson 
Director, Regulatory Affairs 
 
 



 

ADVANCED METERING INFRASTRUCTURE (AMI) – ERRATA 1 

OCTOBER 5, 2012 UPDATED PAGE 5 

communications network and meter deployment (Items 1, 2 and 3).  BC Hydro has also 1 

selected Itron Canada as the vendor for its AMI system.  Further discussion of the RFP 2 

process is provided in Section 4.2.   3 

The Project milestones described within this Application presume a BCUC decision 4 

regarding the CPCN application by the second quarter of 2013 (Item 5). 5 

During 2013 the Company plans to focus on building and testing the software components 6 

of the AMI Project, inclusive of integration with existing FortisBC systems.  This work is 7 

anticipated to proceed into 2014 (Item 6).   8 

Deployment of the communications network is expected to commence in late 2013 and 9 

meters in early 2014 (Items 7 and 8).  Field and acceptance testing, and final Project 10 

completion will take two years (Item 9), with an expected completion date in 2015. 11 

In addition to the various non-financial benefits discussed above, financial analysis of the 12 

Project, as evaluated over a 20 year period, shows that rates will be lower than they would 13 

be without the AMI Project, due primarily to cost savings from reduced electricity theft and a 14 

reduction in manual meter reading costs.  It is expected that advanced metering will provide 15 

a rate decrease of approximately 1 percent over the life of the Project, saving customers 16 

approximately $18 million on a net present value basis using an 8 percent discount rate.  In 17 

summary, FortisBC believes that the Application demonstrates that the AMI Project is in the 18 

public interest and asks that a CPCN be granted to the Company for the Project. 19 



 

ADVANCED METERING INFRASTRUCTURE (AMI) – ERRATA 1 

OCTOBER 5, 2012 UPDATED PAGE 19 

2. Consistency with British Columbia’s energy objectives; 1 

3. Is a prerequisite step in the evolution of  the Company’s long-term smart grid 2 

vision; 3 

4. Provides numerous non-financial benefits to the Company’s customers; and 4 

5. Results in approximately $18 million in savings (on a net present value basis) as 5 

evaluated over a 20 year period (associated rate reduction of approximately 1 6 

percent). 7 

Each of these benefits is discussed in further detail below. 8 

3.2.1 BETTER INFORMATION AND BETTER COST MANAGEMENT ABILITY 9 

As discussed above, AMI has the ability to provide more and better information regarding 10 

energy consumption.  This, in turn, will provide an improved ability to manage the cost of 11 

electricity from both customers’ and the Company’s perspective. 12 

From the customers’ perspective, FortisBC expects that the capability afforded by the AMI 13 

system for customers to access their usage history and statistics through an online customer 14 

information portal or through an optional IHD will result in greater customer satisfaction since 15 

they will be able to get detailed information about the quantity and timing of their energy 16 

consumption.  FortisBC plans to provide an overlay of ambient temperatures coinciding with 17 

the hourly meter readings in the proposed customer information portal, helping customers 18 

better understand the relationship between temperature and electricity consumption for their 19 

particular premises.  This information will help customers make decisions regarding their 20 

energy consumption relative to their personal needs.  Additionally, for customers who 21 

require FortisBC’s assistance in resolving unexplained high consumption, the capability of 22 

an AMI system to provide readings at regular intervals will allow customers (through the 23 

online customer information portal), as well as FortisBC customer service representatives, to 24 

examine electric usage in a timely and unobtrusive manner.  In particular, for customers 25 

requesting the assistance of the FortisBC PowerSense department, this capability will 26 

improve the timeliness with which the Company can provide energy efficiency 27 

recommendations to a customer.   28 

From the Company’s perspective, the existing manual meter reading process inherently 29 

makes it expensive to obtain customer consumption data beyond the single readings 30 

typically obtained every two months.  AMI will reduce the incremental cost of additional 31 



 

ADVANCED METERING INFRASTRUCTURE (AMI) – ERRATA 1 

OCTOBER 5, 2012 UPDATED PAGE 30 

The technology of AMI is a fundamental prerequisite for FortisBC’s smart grid vision since it 1 

includes deployment of a widespread communication network throughout the Company’s 2 

service territory.  The new network infrastructure associated with AMI has the potential to 3 

change the way that FortisBC operates its distribution infrastructure and how the Company 4 

interacts with its customers, and will help prepare the electrical infrastructure for new 5 

customer loads and technologies such as distributed generation and plug-in hybrid electric 6 

vehicles. 7 

3.2.4 FINANCIAL BENEFITS TO CUSTOMERS 8 

The installation of AMI will save customers approximately $18 million on a net present value 9 

basis over the 20 year evaluation of the Project.  The financial benefits provided by AMI will 10 

mitigate future rate increases.  In absence of the Project rates will be higher than they would 11 

be with implementation of the Project.  Section 5.3 below provides details on the financial 12 

benefits, including costs savings and reduction of revenue loss, associated with the AMI 13 

Project.  The main cost savings include: 14 

1. Reductions in costs related to manual meter reading function; 15 

2. Reduction of revenue loss associated with electricity theft; 16 

3. Avoided cost of accelerated replacement of existing meters associated with the 17 

new Measurement Canada sampling plan (S-S-06); 18 

4. Reductions in costs related to meter exchanges and meter compliance testing; 19 

and 20 

5. Reduction in costs related to disconnection/reconnection of meters for non-21 

payment. 22 

Financial analysis of the Project shows that rates will be approximately 1 percent lower than 23 

they would without the AMI Project over the 20 year study period.  24 

Although not included in the financial model, there is also an inherent opportunity cost if AMI 25 

is not pursued at this time due to the non-financial customer service and operational benefits 26 

associated with the Project that will not be realized should the Project not proceed.  Further 27 

discussion of these non-financial benefits is provided below. 28 



 

ADVANCED METERING INFRASTRUCTURE (AMI) – ERRATA 1 

OCTOBER 5, 2012 UPDATED PAGE 69 

5.0 PROJECT COSTS AND BENEFITS 1 

This section of the Application describes in detail the costs and benefits expected from 2 

implementation of the FortisBC AMI Project. 3 

The capital cost of the Project is $47.7 million and will provide customers with $17.6 million 4 

in net benefits over the economic life of the Project, in addition to a number of operational 5 

and customer service benefits.  Financial analysis of the Project shows that rates will be 6 

lower than they would be without the AMI Project as evaluated over the 20 year study 7 

period, due primarily to cost savings from reduced electricity theft and a reduction in manual 8 

meter reading.  In the analysis of net benefits, FortisBC has accounted for all known and 9 

foreseeable capital and operating costs and savings related to the Project. 10 

The summary table below displays the total savings to FortisBC customers between 2015 11 

and 2030 and calculates the net present value of these savings in 2012 dollars. 12 

Table 5.0 - AMI Cost and Benefit Summary 13 

Benefits   
2012 NPV  

($000s) 
  Meter Reading  (23,785) 
  Theft Reduction       (38,386) 

  
Remote 
Disconnect/Reconnect 

        (5,466) 

  Meter Exchanges         (1,478) 
  Contact Centre            (441) 
Costs     
  Operating Costs         14,320  
  Depreciation Costs         16,464  
  Carrying Costs         17,163  
  Income Tax           3,982  
Total   (17,629) 

This section of the Application describes in detail the estimated capital expenditures and 14 

cost savings expected from implementation of the AMI Project.  Section 5.1 provides 15 

information regarding the costs of implementing AMI.  Section 5.2 summarizes the revenue 16 

requirement and rate impact related to the AMI Project.  Section 5.3 details the quantifiable 17 

financial benefits that will be realized from the Project.   18 



 
ADVANCED METERING INFRASTRUCTURE (AMI) – ERRATA 1 

OCTOBER 5, 2012 UPDATED PAGE 72 

Table 5.1.b – Summary of All Incremental Non-Project Costs and Benefits 1 

AMI 2013 2014 2015 2016 2017 – 
2032 Total 

Sustaining Capital  
Meter Growth and 
Replacement -  99  100 85 4,001  4,286 

Handheld Replacement -  (250) -               -     (899)  (1,149) 

IT Hardware, Licensing, 
and Support Costs - 292  568  578  11,329  12,767  

Measurement Canada 
Compliance (146)  (909)  (903)  (1,478) (15,119)  (18,555) 

Total Capital  (146)  (767)  (234)  (815)  (688)  (2,652) 
  

Operating Expenses  

New Operating Costs - 875  1,529  1,556  28,236  32,196  

Meter Reading - -     (998)  (2,544) (54,574)  (58,116) 

Disconnect/Reconnect -  (133)  (414)  (544) (12,176)  (13,267) 

Meter Exchanges -  (349)  (331)  (408) (713)  (1,802) 

Contact Centre - 20  7   (20)  (1,163)  (1,157) 

Total Operating 
Expenses - 413   (208)  (1,961) (40,390)  (42,146) 

  

Theft Reduction  (383)  (987)  (1,711)  (2,835) (87,789)  (93,705) 

The financial analysis of the proposed AMI Project includes the impact of the net sustaining 2 

capital and operating costs as shown in the table above.  A copy of the financial NPV 3 

analysis of the AMI Project is provided in Appendix D, and has also been included as an 4 

embedded electronic Excel file with this filing. 5 

5.1.1 CPCN DEVELOPMENT/APPROVAL COSTS 6 

FortisBC has been developing this CPCN Application over the past several years, capturing 7 

the costs in a non-rate base deferral account, and reporting the details to the Commission in 8 

relevant revenue requirements filings.  These deferred expenditures have been included in 9 

this Application as part of the Project and for Commission approval as part of the CPCN 10 

Application, and, following Project approval, will be amortized over the life of the Project.  11 

The following are the costs incurred by the Project at the date of filing. 12 



 

ADVANCED METERING INFRASTRUCTURE (AMI) – ERRATA 1 

OCTOBER 5, 2012 UPDATED PAGE 73 

Table 5.1.1.a - AMI Project Development and Regulatory Costs  1 

 Activity Cost 
 ($000s) 
1 2007 AMI Application 275
2 2012 AMI Application 2,217
3 Consultants 423

4 
Regulatory Process 
(forecast) 

2,000

5 Total 4,915

As detailed above, the Company expects to incur costs of approximately $4.9 million, 2 

inclusive of the CPCN development cost, the proposed 2012 hybrid written/oral regulatory 3 

process, and additional public communications.   4 

In the event that the proposed Project is not approved, FortisBC intends to apply, as part of 5 

its next revenue requirement, for recovery of the Project development costs incurred.  6 

FortisBC submits that these costs have been prudently incurred, particularly in consideration 7 

of the following: 8 

  Section 17 of the CEA, which includes the government’s goal of having smart 9 

metres, other advanced meters and a smart gird in use with respect to customers 10 

other than those of the authority; 11 

 The Commission’s Reasons for Decision accompanying Order G-168-08, and in 12 

particular the Commission Panel’s encouragement to FortisBC to continue its efforts 13 

to develop and, in due course, reapply for approval of a comprehensive and 14 

complete program for the installation and implementation of Advanced Metering 15 

Infrastructure and related technologies; and 16 

 Recognition that a majority of Canadian utilities are transitioning to the use of 17 

advanced metering systems as the industry standard in metering.   18 

Based on FortisBC’s submission regarding the prudency of the incurred Project 19 

development costs, the recovery of these costs has been included as part of the proposed 20 

AMI Project, as well as in all alternative scenarios as discussed in Section 7.0. 21 
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OCTOBER 5, 2012 UPDATED PAGE 76 

5.2.3 COMPOSITE DEPRECIATION RATE  1 

The composite depreciation rate of 5.40 percent for the Project was calculated based on the 2 

following estimated depreciation rate of each asset class as below: 3 

 Meters - Assumptions regarding depreciation rates for the AMI meters have been 4 

determined based on the observed useful lives as established through industry 5 

experience, as well as through the manufacturer’s recommendations.  This has 6 

resulted in a 5 percent depreciation rate based on an estimated economic life of 20 7 

years; 8 

 Computer Equipment and Software – 5.01 percent depreciation rate based on the 9 

2011 Depreciation Study; and 10 

 Communication Structures and Equipment – 8.05 percent depreciation rate based on 11 

the 2011 Depreciation Study. 12 

5.2.4 COMPOSITE CCA RATE 13 

The Project composite CCA rate of 16.24 percent was calculated based on the following 14 

CCA rate of each asset class as below: 15 

 Computer Hardware and Software associated with AMI – 30 percent declining 16 

balance per CCA Class 46; and 17 

 Meters – 8 percent declining balance per CCA Class 50. 18 

5.2.5 COMBINED INCOME TAX RATE 19 

The combined income tax rate is the combined Canadian federal and BC provincial rates.  20 

The 2012 combined rate is 25 percent and is assumed to remain at that level over the 21 

analysis period. 22 

5.2.6 CARRYING COSTS 23 

The Project carrying costs were calculated assuming FortisBC’s deemed capital structure of 24 

60 percent debt and 40 percent equity.  Interest expense was calculated assuming a 25 

weighted average cost of approximately 6 percent.  The cost of equity was calculated 26 

assuming a return on equity of 9.9 percent. 27 

All expenditures in this analysis are presented on an incremental basis to the base case, 28 

which is the status quo alternative identified in Section 7.1. 29 



 

ADVANCED METERING INFRASTRUCTURE (AMI) – ERRATA 1 

OCTOBER 5, 2012 UPDATED PAGE 77 

The implementation of AMI has a net present value impact on rates of -1 percent and an 1 

associated net benefit of $17.6 million as evaluated over a 20 year period.  The maximum 2 

incremental annual rate impact is 1.7 percent in 2014.   3 

5.2.7 ACCOUNTING TREATMENT OF EXISTING METERS   4 

FortisBC has considered three options for the accounting treatment of the existing meters to 5 

be removed from service as part of the proposed AMI Project.  They are: 6 

1. In accordance with generally accepted accounting principles, the existing meters 7 

would be written off over the 2014 to 2015 period as they are removed from 8 

service; or   9 

2. Depreciate the existing meters based upon the depreciation rate from the 2011 10 

Depreciation Study included in the 2012-13 Revenue Requirements Application.  11 

This would mean the existing meters would continue to be depreciated at the 12 

rate derived from the life estimate of approximately 7 years as determined in the 13 

2011 Depreciation Study; or 14 

3. Depreciate the existing meters over a period longer than those proposed in the 15 

first two options.  In the absence of the AMI Project, the Company would be 16 

writing off approximately 88,000 of its meters under Measurement Canada’s 17 

new sampling plan (S-S-06) over 21 years beginning in 2014. 18 

FortisBC recommends option 1 which does not require an accounting variance.   19 

5.3 Financial Benefits 20 

The AMI Project has various benefits.  Many of those benefits will result in cost savings to 21 

customers.  The benefits that can be quantified are detailed below and have been included 22 

as part of the financial analysis of the AMI Project.   23 

5.3.1 METER READING 24 

The existing meter reading system is a labour intensive manual process.  Because of this, it 25 

is inherently expensive to obtain additional consumption data beyond the bimonthly readings 26 

obtained for the majority of customers today.  AMI will reduce the cost of meter readings by 27 

virtually eliminating the need for a manual meter reading process.  As well, the inevitable, 28 

inadvertent errors resulting from the manual keying of meter reads will be eliminated. 29 



 

ADVANCED METERING INFRASTRUCTURE (AMI) – ERRATA 1 

OCTOBER 5, 2012 UPDATED PAGE 95 

Table 5.3.5.a - Forecast Meter Exchange Savings 1 

Forecast Savings ($000s) 

Meter 
Exchange 

2013 2014 2015 2016 2017 2018 2019 
 -   (349)  (331)  (408)  (310)  (531)  (302)

2020 2021 2022 2023 2024 2025 2026 

             (187)          (212)            166          190            215             262             (46)

2027 2028 2029 2030 2031 2032   

               (78)            (60)           (63)           (99)            (21)            364  

The avoidance of costs related to ongoing meter exchanges represents a benefit to 2 

FortisBC customers of $1.5 million as evaluated on a net present value basis.   3 

5.3.6 CONTACT CENTRE  4 

The majority of FortisBC’s meters are read on a bimonthly schedule (approximately every 60 5 

days), with the remaining meters (approximately 1,900 customers subject to a demand 6 

billing determinant) read on a monthly schedule (approximately every 30 days).  However, 7 

there are several reasons that a meter may need to be read between its regular scheduled 8 

intervals, including when a customer moves into or out of a premises or to verify assumed 9 

inaccuracies in the reading, either as a result of customer request or as part of the standard 10 

billing verification process.  The office administration related to the off-cycle readings is 11 

termed “soft reads”.  Detailed below is the sequence of events that currently occur for a 12 

typical soft read: 13 

 Meter readers print off a report daily with addresses of customers requiring a soft 14 

read; 15 

 A meter reader drives to all premises requiring a soft read, reads the meter and 16 

records the results; 17 

 The results are faxed to the FortisBC Contact Centre in Trail, B.C.; 18 

 The soft read is entered into the billing system; and 19 

 The account is flagged to ensure steps are taken to verify if/when a new customer 20 

hooks up service at the premises, or alternatively the service is disconnected. 21 

In 2011, there were over 19,000 soft reads completed by FortisBC meter reading staff.  An 22 

AMI system would change this work from its existing manual process to one that could be 23 

accomplished from the Company’s offices using AMI technology.  The cost savings for the 24 

meter readers has already been accounted for in the reduction of manual meter reading 25 
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Table 7.1.a – Status Quo Capital and Operating Costs 1 

Status Quo 2013 2014 2015 2016 2017 – 
2032 Total 

Capital  

Project Capital - - - - - - 
Sustaining Capital  
Meter Growth and 
Replacement 160  192 184 205 2,764 3,505 
Handheld Replacement -    250  -    -    899 1,149 
IT Hardware, Licensing, 
and Support Costs                 -    -    -    -    -    -    
Measurement Canada 
Compliance               146  909  903  1,478  15,119  18,556  

Total Capital 307 1,350 1,087 1,683 18,782 23,209 

  

Operating Expenses  

New Operating Costs - - - - - - 

Meter Reading 2,518 2,684 2,733 2,782 59,705 72,896 

Disconnect/Reconnect 513 532 552 573 12,817 15,481 

Meter Exchanges               242  349  331  408  3,729  5,297 
Contact Centre 479 497 511 530 11,157 13,639 
Total Operating 
Expenses 3,752 4,062 4,127 4,294 87,408 107,313 

  

Theft Reduction           (4,970)  (5,484)  (6,143)  (6,791) (99,065)  (127,218) 

As evident in the table above, the most significant capital costs associated with the status 2 

quo relate to the required Measurement Canada Compliance costs as further discussed in 3 

Section 5.3.4.  These costs are related to the need to replace the approximately 88,000 4 

meters in response to new Measurement Canada regulations. 5 

Sustaining Capital expenditures consist of the forecast annual costs related to the ongoing 6 

replacement of meters and the addition of new meters required throughout the service 7 

territory.  Handheld Replacement costs are related to the routine replacement of the meter 8 

reading handheld devices that are used to manually collect meter readings. 9 

Meter Reading, Disconnect/Reconnect, Meter Exchanges, Contact Centre, and Theft 10 

Reduction cost categories are described in Sections 5.3.1 through 5.3.6.  In those sections, 11 

the net difference between the proposed AMI Project and status quo alternatives are 12 

presented.  In the table above, only the gross costs related to these categories in the status 13 
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Table 7.2.a - – Gross AMR Capital and Operating Costs 1 

Automated Meter 
Reading 2013 2014 2015 2016 2017 – 

2032 Total 

Capital  

Project Capital 6,891  11,191 10,188  -    -    28,270  
Sustaining Capital  
Meter Growth and 
Replacement 160  227  223  227  5,642 6,479 

Handheld Replacement - - - - - - 
IT Hardware, Licensing, 
and Support Costs  30 35 36 1,157 1,258 

Measurement Canada 
Compliance - - - - - - 

Total Capital 7,051  11,448  10,446  263  6,799 36,006 

  

Operating Expenses  

New Operating Costs - 89 162 165 3,093 3,509 

Meter Reading 2,518 2,684 1,242 1,265 23,629 33,813 

Disconnect/Reconnect 513 532 552 573 12,817 15,481 

Meter Exchanges 242  -    -    -    3,015 3,495 

Contact Centre 479 529 544 564 11,157 13,738 
Total Operating 
Expenses 3,752  3,834  2,501  2,567  53,712 70,036 

  

Theft Reduction  (4,970) (5,485) (6,143) (6,791) (99,065) (127,218) 

The table provided below details the ongoing operating and capital costs associated with the 2 

AMR alternative option net of status quo.  These costs have been calculated based on the 3 

difference between the status quo costs shown in Table 7.1.a and the gross costs shown 4 

above in Table 7.2.a. 5 
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Table 7.2.b – Net AMR Capital and Operating Costs 1 

Automated Meter 
Reading 2013 2014 2015 2016 2017 – 

2032 Total 

Capital  

Project Capital 6,891  11,191 10,188            -                 -    28,270 
Sustaining Capital  
Meter Growth and 
Replacement - 36 38 22 2,878 2,974 

Handheld Replacement - (250) - - (899) (1,149) 
IT Hardware, Licensing, 
and Support Costs  30 35 36 1,157 1,258 

Measurement Canada 
Compliance (146)  (909)  (903)  (1,478)  (15,119)  (18,556) 

Total Capital 6,744  10,098 9,359 (1,421) (11,983) 12,797 

  

Operating Expenses  

New Operating Costs - 89 162 165 3,093 3,509 

Meter Reading - - (1,490) (1,517) (36,075) (39,083) 

Disconnect/Reconnect - - - - - - 

Meter Exchanges -  (349) (331) (408) (713) (1,802) 

Contact Centre - 32 33 34 - 98 
Total Operating 
Expenses -  (229)  (1,627)  (1,727) (33,696) (37,277) 

  

Theft Reduction - - - - - - 

In addition to the cost categories identified in Section 7.1, the AMR alternative includes 2 

costs in the category New Operating Costs.  These costs are for a technical analyst and 3 

additional AMR-related software and hardware costs. 4 

The Project Capital costs are related to the replacement of nearly all existing meters with 5 

wireless AMR meters that allow drive-by reading, as well as the related vehicle-mounted 6 

reading equipment.  The replacement of the meters as part of Project Capital also means no 7 

Measurement Canada Compliance capital is required. 8 

When considered in comparison to the proposed AMI Project, AMR does not provide a 9 

similarly complete solution.  The current process for collecting off-cycle reads (on/off, re-10 

reads) would not see any improvements via AMR as the off-cycle reads would still need to 11 

be entered into the billing system manually.  Similarly, the disconnect/reconnect process 12 

remains a manual procedure.  Significantly, AMR does not improve the quality or quantity of 13 

information available to either the Company or customers and therefore does not provide 14 
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Table 7.3.a – Gross PLC Capital and Operating Costs 1 

Power Line Carrier 2013 2014 2015 2016 2017 – 
2032 Total 

Capital  

Project Capital 16,362  25,692 24,296 -    -    66,351 
Sustaining Capital  
Meter Growth and 
Replacement 160  291  285  290  6,765 7,791 

Handheld Replacement - - - - - - 
IT Hardware, Licensing, 
and Support Costs - 292 567 577 11,285 12,721 

Measurement Canada 
Compliance - - - - - - 

Total Capital 16,523 26,275 25,148 867  18,050 86,862 
  

Operating Expenses  

New Operating Costs - 768 1,362 1,387 25,115 28,631 

Meter Reading 2,518 2,684 1,734 238 5,130 14,779 

Disconnect/Reconnect 513 399 138 29 641 2,214 

Meter Exchanges 242 -    -    -    3,015 3,495 

Contact Centre 479 516 518 510 9,994 12,482 

Total Operating 
Expenses 3,752 4,368 3,752 2,163 43,896 61,601 

  

Theft Reduction (5,353) (6,471) (7,855) (9,626) (186,854) (220,923) 

The table provided below details the ongoing operating and capital costs associated with the 2 

PLC alternative option net of status quo.  These costs have been calculated based on the 3 

difference between the status quo costs shown in Table 7.1.a and the gross costs shown 4 

above in Table 7.3.a. 5 
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Table 7.3.b – Net PLC Capital and Operating Costs 1 

Power Line Carrier 2013 2014 2015 2016 2017 – 
2032 Total 

Capital  

Project Capital 16,362  25,692 24,296 -    -    66,351 
Sustaining Capital  
Meter Growth and 
Replacement - 99 100 85 4,001 4,286 

Handheld Replacement - (250) - - (899) (1,149) 
IT Hardware, Licensing, 
and Support Costs - 292 567 577 11,285 12,721 

Measurement Canada 
Compliance  (146)  (909)  (903)  (1,478)  (15,119) (18,556) 

Total Capital 16,216 24,925 24,061 (816) (732) 63,653 

  

Operating Expenses  

New Operating Costs - 768 1,362 1,387 25,115 28,631 

Meter Reading - - (998) (2,544) (54,574) (58,116) 

Disconnect/Reconnect - (133) (414) (544) (12,176) (13,627) 

Meter Exchanges              -     (349)  (331)  (408) (713) (1,802) 

Contact Centre -    19  7  (20)  (1,163)  (1,157) 
Total Operating 
Expenses  - 305  (375)  (2,130) (43,512) (45,712) 

  

Theft Reduction  (383)  (987  (1,711)  (2,835) (87,789) (93,705) 

The cost categories shown above are described in Section 7.1 status quo and Section 7.3 2 

Automated Meter Reading.   3 

New Operating Costs, although higher than the status quo, are lower than the AMI 4 

alternative, primarily due to lower WAN data backhaul costs.   5 

The costs of the PLC alternative are similar to AMI as described in Section 7.5, aside from 6 

Project Capital costs which are higher with PLC.  The scope of the PLC project is also 7 

similar to the AMI project, with all meters being replaced with meters that communicate over 8 

a fixed network to FortisBC.  The replacement of the meters as part of Project Capital also 9 

means no Measurement Canada Compliance capital is required. 10 

A copy of the financial NPV analysis of the PLC solution is provided in Appendix D, and has 11 

also been included as an embedded electronic Excel file with this filing.  On a net present 12 

value basis, FortisBC determined that the cost of implementing a 100 percent PLC AMI 13 

solution in FortisBC service territory would not be cost competitive relative to the proposed 14 
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7.4 Advanced Metering Infrastructure 1 

The table provided below details the gross ongoing operating and capital costs associated 2 

with the proposed AMI Project.   3 

Table 7.4.a – Gross AMI Capital and Operating Costs 4 

AMI 2013 2014 2015 2016 2017 – 
2032 Total 

Capital  

Project Capital 13,730 16,793 17,166 - - 47,689 
Sustaining Capital  
Meter Growth and 
Replacement 160 291 285 290 6,765 7,791 

Handheld Replacement - - - - - - 
IT Hardware, Licensing, 
and Support Costs - 292 568 578 11,329 12,767 

Measurement Canada 
Compliance - - - - - - 

Total Capital 13,891 17,376 18,018 868 18,094 68,247 

  

Operating Expenses  

New Operating Costs - 875 1,529 1,556 28,236 32,196 

Meter Reading 2,518 2,684 1,734 241 5,130 14,779 

Disconnect/Reconnect 513 399 138 29 641 2,214 

Meter Exchanges 242 - - - 3,015 3,495 

Contact Centre 479 516 518 510 9,994 12,462 
Total Operating 
Expenses 3,752 4,475 3,919 2,333 47,017 65,167 

  

Theft Reduction (5,353) (6,471) (7,855) (9,626) (186,854) (220,923) 

The table below summarizes AMI capital and operating costs net of status quo.  These costs 5 

have been calculated based on the difference between the status quo costs shown in Table 6 

7.1.a and the gross costs shown above in Table 7.4.a. 7 
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Table 7.4.b – Net AMI Capital and Operating Costs 1 

AMI 2013 2014 2015 2016 2017 – 
2032 Total 

Capital  

Project Capital 13,730 16,793 17,166 - - 47,689 
Sustaining Capital  
Meter Growth and 
Replacement -  99 100 85 4,001 4,286 

Handheld Replacement -  (250) -               -     (899)  (1,149) 
IT Hardware, Licensing, 
and Support Costs - 292  568  578  11,329  12,767  

Measurement Canada 
Compliance (146)  (909)  (903)  (1,478) (15,119)  (18,555) 

Total Capital  13,584 16,026 16,931 (815) (688) 45,037 

  

Operating Expenses  

New Operating Costs - 875  1,529  1,556  28,236  32,196  

Meter Reading - -     (998)  (2,544) (54,574)  (58,116) 

Disconnect/Reconnect -  (133)  (414)  (544) (12,176)  (13,267) 

Meter Exchanges -  (349)  (331)  (408) (713) (1,802) 

Contact Centre - 20  7   (20)  (1,163)  (1,157) 
Total Operating 
Expenses - 413   (208)  (1,961) (40,390) (42,146) 

  

Theft Reduction  (383)  (987  (1,711)  (2,835) (87,789) (93,705) 

The cost categories shown above are described in Section 7.1 and Section 7.2 and are 2 

further discussed in Section 5.3.  3 

The replacement of the meters as part of Project Capital also means no Measurement 4 

Canada Compliance capital is required.  New Operating Costs are detailed in Section 5.1.2. 5 

Contact Centre costs are expected to be less than the status quo due to reduction in soft 6 

read data entry as described in Section 5.3.6.  FortisBC expects higher call volume during 7 

meter deployment, which is reflected in the costs above. 8 

Meter Reading costs decline as compared to the status quo alternative beginning in 2014 as 9 

manual meter reading begins to be phased out.  The savings are expected to be fully 10 

embedded by 2016, although a small manual meter reading budget will be required to allow 11 

manual download of data from AMI meters that cannot be economically connected to the 12 

AMI network.  The number of meters requiring manual download of data is expected to be 13 

less than 1 percent of the total meter population. 14 
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Table 7.5.a – Meter Reading Options – Gross Capital, Operating and Theft Reduction 1 
Costs/Benefits 2 

 
Dec-13 Dec-14 Dec-15 Dec-16 Total 2017 - 

2032 Total 

STATUS QUO  ($000s) 

Total Capital 307 1,350 1,087 1,683 18,782 23,209 

Total Operating 
Expenses 3,752 4,062         4,127         4,294  87,408  107,313 

Theft Reduction        (4,970)        (5,484)        (6,143)        (6,791)  (99,065)  (127,218) 

 
Automated Meter 
Reading (AMR)  
Total Capital         7,051 11,448 10,446            263  6,799 36,006 

Total Operating 
Expenses         3,752          3,834          2,501          2,567  53,712 70,036 

Theft Reduction        (4,970)        (5,484)        (6,143)        (6,791)  (99,065)  (127,218) 

 
PLC AMI 

 
Total Capital 16,523 26,275 25,148 867  18,050 86,862 

Total Operating 
Expenses 3,752 4,368 3,752 2,163 43,896 61,601 

Theft Reduction (5,353) (6,471) (7,855) (9,626) (186,854) (220,923) 

  

AMI 
 

Total Capital 13,891 17,376 18,018 868 18,094 68,247 

Total Operating 
Expenses 3,752 4,475 3,919 2,333 47,017 65,167 

Theft Reduction (5,353) (6,471) (7,855) (9,626) (186,854) (220,923) 

Table 7.6.b, following, summarizes the capital, operating and theft reduction costs/benefits 3 

of the alternate options net of the status quo. 4 
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Table 7.5.b – Meter Reading Options – Net Capital, Operating and Theft Reduction 1 
Costs/Benefits 2 

 
Dec-13 Dec-14 Dec-15 Dec-16 Total 2017 - 

2032 Total 

STATUS QUO  ($000s) 

Total Capital              -                 -               -               -                       -                       -    

Total Operating 
Expenses              -                 -               -               -                       -                       -    

Theft Reduction              -                 -               -               -                       -                       -    

 
Automated Meter 
Reading (AMR)  
Total Capital 6,744  10,098 9,359 (1,421) (11,983) 12,797 

Total Operating 
Expenses -  (229)  (1,627)  (1,727) (33,696) (37,277) 

Theft Reduction              -                 -                 -                 -    -    -    

 
PLC AMI 

 
Total Capital 16,216 24,925 24,061 (816) (732) 63,653 

Total Operating 
Expenses  - 305  (375)  (2,130) (43,512) (45,712) 

Theft Reduction  (383)  (987  (1,711)  (2,835) (87,789) (93,705) 

  

AMI 
 

Total Capital  13,584 16,026 16,931 (815) (688) 45,037 

Total Operating 
Expenses - 413   (208)  (1,961) (40,390) (42,146) 

Theft Reduction  (383)  (987  (1,711)  (2,835) (87,789) (93,705) 

 3 

FortisBC has considered the NPV revenue requirements impact of the alternative options 4 

discussed above.  Table 7.5.c below compares this impact, while Figure 7.5.a graphically 5 

illustrates the NPV of the revenue requirements impact for the various Project alternatives 6 

as compared to the proposed AMI solution. 7 
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Table 7.5.c – Meter Reading Options – NPV of Revenue Requirements Impact 1 

Meter Reading Option 
Revenue 

Requirements 
2012 NPV 
($000s) 

Status Quo - 
Automated Meter Reading 1,320 
Power Line Carrier AMI (4,074) 
FortisBC AMI Solution  (17,629) 

 2 

Figure 7.5.a - Comparative NPV of Alternate Options 3 

 4 

The Company has also examined both the yearly incremental rate and cumulative rate 5 

impacts of the Project alternatives.  Figure 7.6.b, following, presents the yearly incremental 6 

rate impact of the alternates.  Figure 7.6.c, and Table 7.6.d, demonstrate the cumulative rate 7 

impacts of the alternates.   8 
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Figure 7.5.b – Comparative Yearly Rate Impact 1 

 2 

Table 7.6.d – Comparative Cumulative Rate Impact 3 

Alternate Cumulative 
Rate Impact 

Automated Meter Reading 0.15% 
Power Line Carrier -0.73% 
FortisBC AMI Solution -1.02% 

 4 

Figure 7.5.c – Comparative Cumulative Rate Impact 5 

  6 
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Revenue Requirements Analysis
Advanced Metering Infrastructure Project

AMI

Line NPV @ 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
No. 8.00% Dec-12 Dec-13 Dec-14 Dec-15 Dec-16 Dec-17 Dec-18 Dec-19 Dec-20 Dec-21 Dec-22 Dec-23 Dec-24 Dec-25 Dec-26 Dec-27 Dec-28 Dec-29 Dec-30 Dec-31 Dec-32

Summary

Revenue Requirements
1 Operating Expense & Theft Reduction (Net) -55,237 0              (383)         (574)         (1,919)      (4,796)      (5,663)      (6,424)      (6,699)      (7,124)      (7,426)      (7,213)      (7,477)      (7,615)      (7,763)      (8,418)      (8,655)      (8,859)      (9,283)      (9,571)      (9,794)      (10,196)    
2 Depreciation Expense 16,464 -               -               4,006       4,528       1,401       1,335       1,313       1,190       1,137       1,068       1,025       1,017       975          958          928          941          963          992          2,634       3,063       3,012       
3 Carrying Costs 17,163 -               -               975          2,411       2,730       2,594       2,430       2,253       2,113       1,983       1,894       1,810       1,722       1,643       1,581       1,548       1,522       1,484       1,384       1,216       1,026       
4 Income Tax 3,982 -               5              807          123          (966)         (273)         (11)           213          398          553          672          777          868          946          1,014       1,065       1,111       1,151       1,176       1,181       1,178       
5 Total Revenue Requirement for Project (17,629)                 0              (378)         5,214       5,143       (1,632)      (2,007)      (2,692)      (3,041)      (3,476)      (3,822)      (3,622)      (3,874)      (4,050)      (4,217)      (4,895)      (5,101)      (5,263)      (5,656)      (4,377)      (4,334)      (4,980)      

6
7 Net Present Value of Revenue Requirements at 6.0% (23,591)    
8 Net Present Value of Revenue Requirements at 8.0% (17,629)    
9 Net Present Value of Revenue Requirements at 10.0% (13,131)    

10

11 Rate Impact

12 Forecast Revenue Requirements 287,441   310,378   327,609   365,860   383,868   390,778   397,812   404,972   412,262   419,682   427,237   434,927   442,756   450,725   458,838   467,097   475,505   484,064   492,777   501,647   510,677   

13 Incremental Rate Impact 0.00% (0.12%) 1.71% (0.02%) (1.76%) (0.10%) (0.17%) (0.09%) (0.11%) (0.08%) 0.05% (0.06%) (0.04%) (0.04%) (0.15%) (0.04%) (0.03%) (0.08%) 0.26% 0.01% (0.13%)
14 Cummulative Incremental Rate Impact 0.00% (0.12%) 1.58% 1.56% (0.23%) (0.32%) (0.50%) (0.58%) (0.69%) (0.77%) (0.72%) (0.78%) (0.82%) (0.86%) (1.00%) (1.05%) (1.08%) (1.16%) (0.90%) (0.90%) (1.02%)
15
16 Cumulative Rate Impact of Entire Project (1.02%)

17 Levelized Annual Rate Impact (0.05%)

18 Regulatory Assumptions
19 Equity Component 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00%

20 Debt Component 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00%

21 Equity Return 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90%

22 Debt Return 5.92% 5.82% 5.98% 5.93% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73%

23 AFUDC 6.60% 6.60% 6.70% 6.60% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50%
24
25
26 Capital Cost
27 Project Capital -           13,562     15,900     17,166     -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
28 Sustaining Capital: -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
29 Meter Growth and Replacement -           -           99            100          85            110          60            120          147          145          412          422          437          454          194          188          195          197          189          210          520          
30 Handheld Replacement -           -           (250)         -           -           -           -           (273)         -           -           -           -           (299)         -           -           -           -           (327)         -           -           -           
31 Measurement Canada Compliance  -           (146)         (909)         (903)         (1,478)      (976)         (2,310)      (1,072)      (1,645)      (1,229)      (1,070)      (1,452)      (820)         (1,324)      (486)         (501)         (293)         (306)         (302)         (432)         (901)         
32 IT Hardware, Licencing, and Support Costs -           -           292          568          578          736          599          610          640          632          805          655          667          679          691          880          738          729          742          756          769          
33 AFUDC -           168          893          -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
34 Total Construction Cost in Year -           13,584     16,026     16,931     (815)         (130)         (1,651)      (615)         (858)         (452)         147          (375)         (15)           (190)         399          567          640          293          629          533          389          
35 Cumulative Construction Cost -           13,584     29,609     46,540     45,725     45,596     43,945     43,330     42,472     42,020     42,167     41,792     41,777     41,587     41,986     42,552     43,192     43,485     44,115     44,648     45,037     
36
37 Net Cost of Removal -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
38 Total Capital Cost in Year -           13,584     16,026     16,931     (815)         (130)         (1,651)      (615)         (858)         (452)         147          (375)         (15)           (190)         399          567          640          293          629          533          389          

39 Cumulative Capital Cost -           13,584     29,609     46,540     45,725     45,596     43,945     43,330     42,472     42,020     42,167     41,792     41,777     41,587     41,986     42,552     43,192     43,485     44,115     44,648     45,037     

40
41 Additions to Plant in Service -           (307)         29,916     16,931     (815)         (130)         (1,651)      (615)         (858)         (452)         147          (375)         (15)           (190)         399          567          640          293          629          533          389          
42 Cummulative Additions to Plant -           (307)         29,609     46,540     45,725     45,596     43,945     43,330     42,472     42,020     42,167     41,792     41,777     41,587     41,986     42,552     43,192     43,485     44,115     44,648     45,037     
43 CWIP -           13,891     -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
44
45 Operating Expenses
46 New Operating Costs  -           -           875          1,529       1,556       1,591       1,620       1,611       1,636       1,662       1,688       1,715       1,742       1,769       1,798       1,826       1,855       1,885       1,915       1,946       1,977       

47 Meter Reading -           -           -           (998)         (2,544)      (2,713)      (2,757)      (2,803)      (2,983)      (3,032)      (3,082)      (3,274)      (3,329)      (3,384)      (3,589)      (3,649)      (3,710)      (3,929)      (3,991)      (4,058)      (4,292)      

48 Remote Disconnect/Reconnect -           -           (133)         (414)         (544)         (564)         (584)         (605)         (627)         (648)         (671)         (694)         (717)         (741)         (766)         (791)         (817)         (843)         (870)         (898)         (1,339)      

49 Meter Exchanges -           -           (349)         (331)         (408)         (310)         (531)         (302)         (187)         (212)         166          190          215          262          (46)           (78)           (60)           (63)           (99)           (21)           364          

50 Contact Centre -           -           20            7              (20)           (56)           (58)           (60)           (62)           (64)           (66)           (69)           (71)           (73)           (76)           (78)           (81)           (83)           (86)           (89)           (91)           

51 Theft Reduction -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           

52 Theft Reduction 0              (383)         (987)         (1,711)      (2,835)      (3,611)      (4,114)      (4,540)      (4,901)      (5,131)      (5,248)      (5,346)      (5,455)      (5,596)      (5,739)      (5,885)      (6,046)      (6,249)      (6,440)      (6,675)      (6,815)      

53 Total Costs / (Savings) 0              (383)         (574)         (1,919)      (4,796)      (5,663)      (6,424)      (6,699)      (7,124)      (7,426)      (7,213)      (7,477)      (7,615)      (7,763)      (8,418)      (8,655)      (8,859)      (9,283)      (9,571)      (9,794)      (10,196)    

54
55
56
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Revenue Requirements Analysis
Advanced Metering Infrastructure Project

AMI

Line NPV @ 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
No. 8.00% Dec-12 Dec-13 Dec-14 Dec-15 Dec-16 Dec-17 Dec-18 Dec-19 Dec-20 Dec-21 Dec-22 Dec-23 Dec-24 Dec-25 Dec-26 Dec-27 Dec-28 Dec-29 Dec-30 Dec-31 Dec-32

57
58 Depreciation Expense
59 Opening  Cash Outlay -           -           (16,353)    13,563     30,494     29,679     29,550     27,899     27,284     26,426     25,974     26,121     25,746     25,731     25,541     25,940     26,506     27,146     27,439     28,069     28,602     
60 Additions in Year -           (16,353)    29,916     16,931     (815)         (130)         (1,651)      (615)         (858)         (452)         147          (375)         (15)           (190)         399          567          640          293          629          533          389          
61 Cumulative Total -           (16,353)    13,563     30,494     29,679     29,550     27,899     27,284     26,426     25,974     26,121     25,746     25,731     25,541     25,940     26,506     27,146     27,439     28,069     28,602     28,991     
62
63 Depreciation Expense on Incremental Capital -           -           (1,096)      501          1,401       1,335       1,313       1,190       1,137       1,068       1,025       1,017       975          958          928          941          963          992          2,634       3,063       3,012       
64 Write Off Existing Meters (Term) -           -           4,564       4,026       -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
65 Status Quo Depreciation on Existing Meters -           -           538          -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
66 Total Depreciation Expense -           -           4,006       4,528       1,401       1,335       1,313       1,190       1,137       1,068       1,025       1,017       975          958          928          941          963          992          2,634       3,063       3,012       

67  
68 Net Book Value
69 Gross Book Value New Capital -           (307)         21,586     30,494     29,679     29,550     27,899     27,284     26,426     25,974     26,121     25,746     25,731     25,541     25,940     26,506     27,146     27,439     28,069     28,602     28,991     
70 Accumulated Depreciation New Capital -           -           4,555       7,512       6,112       4,777       3,464       2,274       1,137       69            (956)         (1,972)      (2,948)      (3,905)      (4,833)      (5,775)      (6,738)      (7,729)      (10,363)    (13,426)    (16,438)    
71 Gross Book Value Existing Meters -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
72 Accumulated Depreciation Existing Meters -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
73 Incremental Net Book Value -           (307)         26,141     38,007     35,791     34,327     31,363     29,558     27,563     26,043     25,165     23,774     22,783     21,635     21,106     20,732     20,408     19,710     17,706     15,176     12,553     
74 569          
75 Carrying Costs on Average NBV
76 Return on Equity -           -           512          1,270       1,461       1,388       1,301       1,206       1,131       1,061       1,014       969          922          879          846          828          815          794          741          651          549          
77 Interest Expense -           -           463          1,141       1,269       1,205       1,129       1,047       982          921          880          841          800          764          735          719          707          690          643          565          477          
78
79 Total Carrying Costs -           -           975          2,411       2,730       2,594       2,430       2,253       2,113       1,983       1,894       1,810       1,722       1,643       1,581       1,548       1,522       1,484       1,384       1,216       1,026       

80
81
82 Income Tax Expense
83 Combined Income Tax Rate 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00%
84
85 Income Tax on Equity Return
86 Return on Equity -           -           512          1,270       1,461       1,388       1,301       1,206       1,131       1,061       1,014       969          922          879          846          828          815          794          741          651          549          
87 Gross up for revenue (Return / (1- tax rate) -           -           682          1,694       1,948       1,851       1,734       1,608       1,508       1,415       1,352       1,292       1,229       1,173       1,128       1,105       1,086       1,059       988          868          732          
88 Income tax on Equity Return -           -           171          423          487          463          434          402          377          354          338          323          307          293          282          276          272          265          247          217          183          
89
90 Income Tax on Timing Differences
91 Depreciation Expense -           -           5,102       5,714       2,660       2,706       2,762       2,810       2,860       2,910       2,961       3,036       3,104       3,172       3,242       3,299       3,366       3,425       3,484       3,544       3,605       
92 Less: Capitalized Overhead -           (875)         (999)         (1,073)      -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
93 Less: Capital Cost Allowance -           (14)           (2,316)      (5,615)      (5,946)      (4,913)      (4,095)      (3,376)      (2,797)      (2,312)      (1,959)      (1,675)      (1,422)      (1,215)      (1,046)      (931)         (848)         (765)         (697)         (652)         (621)         
94 Total Timing Differences -           14            1,910       (901)         (4,359)      (2,207)      (1,333)      (566)         63            598          1,002       1,361       1,682       1,957       2,197       2,368       2,517       2,660       2,787       2,892       2,984       
95 Gross up for tax (Total Timing Differences/(1-tax rate)) -           18            2,547       (1,201)      (5,812)      (2,942)      (1,778)      (755)         84            798          1,336       1,815       2,242       2,610       2,929       3,157       3,356       3,547       3,717       3,856       3,979       
96 Income tax on Timing Differences -           5              637          (300)         (1,453)      (736)         (444)         (189)         21            199          334          454          561          652          732          789          839          887          929          964          995          

97
98 Total Income Tax -           5              807          123          (966)         (273)         (11)           213          398          553          672          777          868          946          1,014       1,065       1,111       1,151       1,176       1,181       1,178       
99
100
101 Capital Cost Allowance 
102 Opening Balance - UCC -           -           (155)         25,677     35,994     28,160     23,117     17,371     13,380     9,725       6,960       5,148       3,098       1,661       255          (391)         (755)         (964)         (1,435)      (1,503)      (1,621)      
103
104 Additions -           -           29,916     16,931     (815)         (130)         (1,651)      (615)         (858)         (452)         147          (375)         (15)           (190)         399          567          640          293          629          533          389          
105 Less: Capitalized Overhead -           -           (875)         (999)         (1,073)      -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
106 Less: AFUDC -           (168)         (893)         -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
107 Net Additions -           (168)         28,148     15,932     (1,888)      (130)         (1,651)      (615)         (858)         (452)         147          (375)         (15)           (190)         399          567          640          293          629          533          389          
108
109 CCA on Opening Balance -           -           (25)           4,277       6,030       4,876       4,124       3,363       2,793       2,292       1,896       1,639       1,370       1,169       987          857          777          708          626          584          546          

110 CCA on Capital Expenditures ( 1/2 yr rule) -           (14)           2,341       1,339       (84)           37            (29)           13            4              21            63            36            52            46            59            74            71            57            71            68            75            
111 Total CCA -           (14)           2,316       5,615       5,946       4,913       4,095       3,376       2,797       2,312       1,959       1,675       1,422       1,215       1,046       931          848          765          697          652          621          

112 Ending Balance UCC -           (155)         25,677     35,994     28,160     23,117     17,371     13,380     9,725       6,960       5,148       3,098       1,661       255          (391)         (755)         (964)         (1,435)      (1,503)      (1,621)      (1,853)      
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Revenue Requirements Analysis
Advanced Metering Infrastructure Project

AMR

Line NPV @ 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
No. 8.00% Dec-12 Dec-13 Dec-14 Dec-15 Dec-16 Dec-17 Dec-18 Dec-19 Dec-20 Dec-21 Dec-22 Dec-23 Dec-24 Dec-25 Dec-26 Dec-27 Dec-28 Dec-29 Dec-30 Dec-31 Dec-32

Summary

Revenue Requirements
1 Operating Expense & Theft Reduction (Net) -16,138 0              (242)         (229)         (1,627)      (1,727)      (1,814)      (2,061)      (1,860)      (1,907)      (1,963)      (1,617)      (1,766)      (1,776)      (1,765)      (2,259)      (2,330)      (2,353)      (2,555)      (2,636)      (2,603)      (2,430)      
2 Depreciation Expense 6,359 -               -               4,006       3,836       301          202          147          (9)             (97)           (203)         (281)         (325)         (403)         (459)         (526)         (552)         (570)         (583)         1,019       1,406       1,313       
3 Carrying Costs 7,381 -               -               492          1,190       1,291       1,193       1,068       932          833          747          704          668          630          602          593          615          646          667          628          524          399          
4 Income Tax 3,718 -               (2)             1,186       573          (585)         (159)         12            160          281          383          458          525          585          637          685          718          749          778          793          791          781          
5 Total Revenue Requirement for Project 1,320                    0              (244)         5,454       3,973       (719)         (578)         (834)         (777)         (889)         (1,036)      (736)         (898)         (965)         (984)         (1,508)      (1,549)      (1,528)      (1,692)      (195)         118          63            

6
7 Net Present Value of Revenue Requirements at 6.0% 305
8 Net Present Value of Revenue Requirements at 8.0% 1,320
9 Net Present Value of Revenue Requirements at 10.0% 2,064

10

11 Rate Impact

12 Forecast Revenue Requirements 287,441   310,378   327,609   365,860   383,868   390,778   397,812   404,972   412,262   419,682   427,237   434,927   442,756   450,725   458,838   467,097   475,505   484,064   492,777   501,647   510,677   

13 Incremental Rate Impact 0.00% (0.08%) 1.74% (0.41%) (1.22%) 0.04% (0.06%) 0.01% (0.03%) (0.03%) 0.07% (0.04%) (0.02%) (0.00%) (0.11%) (0.01%) 0.00% (0.03%) 0.30% 0.06% (0.01%)
14 Cummulative Incremental Rate Impact 0.00% (0.08%) 1.66% 1.25% 0.01% 0.05% (0.02%) (0.00%) (0.03%) (0.07%) 0.00% (0.03%) (0.05%) (0.05%) (0.17%) (0.18%) (0.17%) (0.20%) 0.10% 0.16% 0.15%
15
16 Cumulative Rate Impact of Entire Project 0.15%

17 Levelized Annual Rate Impact 0.01%

18 Regulatory Assumptions
19 Equity Component 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00%

20 Debt Component 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00%

21 Equity Return 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90%

22 Debt Return 5.92% 5.82% 5.98% 5.93% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73%

23 AFUDC 6.60% 6.60% 6.70% 6.60% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50%
24
25
26 Capital Cost
27 Project Capital -           6,807       10,739     10,188     -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
28 Sustaining Capital: -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
29 Meter Growth and Replacement -           (41)           36            38            22            47            (5)             54            81            78            344          354          367          383          122          115          122          123          115          135          444          
30 Handheld Replacement -           -           (250)         -           -           -           -           (273)         -           -           -           -           (299)         -           -           -           -           (327)         -           -           -           
31 Measurement Canada Compliance  -           (146)         (909)         (903)         (1,478)      (976)         (2,310)      (1,072)      (1,645)      (1,229)      (1,070)      (1,452)      (820)         (1,324)      (486)         (501)         (293)         (306)         (302)         (432)         (901)         
32 IT Hardware, Licencing, and Support Costs -           -           30            35            36            184          37            38            39            39            201          41            41            42            43            220          45            45            46            47            48            
33 AFUDC -           84            452          -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
34 Total Construction Cost in Year -           6,703       10,098     9,359       (1,421)      (745)         (2,278)      (1,253)      (1,525)      (1,112)      (524)         (1,058)      (711)         (898)         (321)         (166)         (127)         (465)         (141)         (250)         (409)         
35 Cumulative Construction Cost -           6,703       16,800     26,159     24,739     23,993     21,716     20,463     18,937     17,826     17,301     16,243     15,533     14,634     14,313     14,148     14,021     13,556     13,415     13,164     12,756     
36
37 Net Cost of Removal -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
38 Total Capital Cost in Year -           6,703       10,098     9,359       (1,421)      (745)         (2,278)      (1,253)      (1,525)      (1,112)      (524)         (1,058)      (711)         (898)         (321)         (166)         (127)         (465)         (141)         (250)         (409)         

39 Cumulative Capital Cost -           6,703       16,800     26,159     24,739     23,993     21,716     20,463     18,937     17,826     17,301     16,243     15,533     14,634     14,313     14,148     14,021     13,556     13,415     13,164     12,756     

40
41 Additions to Plant in Service -           (307)         17,107     9,359       (1,421)      (745)         (2,278)      (1,253)      (1,525)      (1,112)      (524)         (1,058)      (711)         (898)         (321)         (166)         (127)         (465)         (141)         (250)         (409)         
42 Cummulative Additions to Plant -           (307)         16,800     26,159     24,739     23,993     21,716     20,463     18,937     17,826     17,301     16,243     15,533     14,634     14,313     14,148     14,021     13,556     13,415     13,164     12,756     
43 CWIP -           7,010       -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
44
45 Operating Expenses
46 New Operating Costs -           -           89            162          165          168          171          174          178          181          184          187          191          194          198          202          205          209          213          217          221          

47 Meter Reading -           -           -           (1,490)      (1,517)      (1,672)      (1,702)      (1,732)      (1,898)      (1,932)      (1,967)      (2,143)      (2,182)      (2,221)      (2,411)      (2,454)      (2,498)      (2,701)      (2,749)      (2,799)      (3,015)      

48 Remote Disconnect/Reconnect -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           

49 Meter Exchanges -           (242)         (349)         (331)         (408)         (310)         (531)         (302)         (187)         (212)         166          190          215          262          (46)           (78)           (60)           (63)           (99)           (21)           364          

50 Contact Centre -           -           32            33            34            -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           

51 Theft Reduction -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           

52 Theft Reduction 0              -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           

53 Total Costs / (Savings) 0              (242)         (229)         (1,627)      (1,727)      (1,814)      (2,061)      (1,860)      (1,907)      (1,963)      (1,617)      (1,766)      (1,776)      (1,765)      (2,259)      (2,330)      (2,353)      (2,555)      (2,636)      (2,603)      (2,430)      

54
55
56
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Revenue Requirements Analysis
Advanced Metering Infrastructure Project

AMR

Line NPV @ 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
No. 8.00% Dec-12 Dec-13 Dec-14 Dec-15 Dec-16 Dec-17 Dec-18 Dec-19 Dec-20 Dec-21 Dec-22 Dec-23 Dec-24 Dec-25 Dec-26 Dec-27 Dec-28 Dec-29 Dec-30 Dec-31 Dec-32

57
58 Depreciation Expense
59 Opening  Cash Outlay -           -           (16,353)    754          10,113     8,693       7,947       5,670       4,417       2,891       1,780       1,255       197          (513)         (1,412)      (1,733)      (1,898)      (2,025)      (2,490)      (2,631)      (2,882)      
60 Additions in Year -           (16,353)    17,107     9,359       (1,421)      (745)         (2,278)      (1,253)      (1,525)      (1,112)      (524)         (1,058)      (711)         (898)         (321)         (166)         (127)         (465)         (141)         (250)         (409)         
61 Cumulative Total -           (16,353)    754          10,113     8,693       7,947       5,670       4,417       2,891       1,780       1,255       197          (513)         (1,412)      (1,733)      (1,898)      (2,025)      (2,490)      (2,631)      (2,882)      (3,290)      
62
63 Depreciation Expense on Incremental Capital -           -           (1,096)      (190)         301          202          147          (9)             (97)           (203)         (281)         (325)         (403)         (459)         (526)         (552)         (570)         (583)         1,019       1,406       1,313       
64 Write Off Existing Meters (Term) -           -           4,564       4,026       -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
65 Less: Status Quo Depreciation on Existing Meters -           -           538          -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
66 Total Depreciation Expense -           -           4,006       3,836       301          202          147          (9)             (97)           (203)         (281)         (325)         (403)         (459)         (526)         (552)         (570)         (583)         1,019       1,406       1,313       

67  
68 Net Book Value
69 Gross Book Value New Capital -           (16,353)    754          10,113     8,693       7,947       5,670       4,417       2,891       1,780       1,255       197          (513)         (1,412)      (1,733)      (1,898)      (2,025)      (2,490)      (2,631)      (2,882)      (3,290)      
70 Accumulated Depreciation New Capital -           6,918       8,014       8,204       7,903       7,701       7,554       7,563       7,660       7,862       8,143       8,468       8,872       9,330       9,857       10,409     10,979     11,561     10,543     9,136       7,823       
71 Gross Book Value Existing Meters -           6,611       (1,666)      (9,591)      (10,015)    (9,801)      (10,899)    (10,808)    (10,885)    (10,434)    (9,742)      (9,346)      (8,508)      (7,778)      (6,110)      (4,422)      (2,480)      (850)         (481)         (593)         (1,060)      
72 Accumulated Depreciation Existing Meters -           (6,918)      (3,459)      -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
73 Incremental Net Book Value -           9,128       23,022     27,908     26,610     25,449     24,123     22,788     21,436     20,076     19,140     18,011     16,866     15,697     14,234     12,933     11,434     9,921       8,392       6,847       5,592       
74
75 Carrying Costs on Average NBV
76 Return on Equity -           342          637          1,008       1,079       1,031       982          929          876          822          776          736          691          645          593          538          482          423          363          302          246          
77 Interest Expense -           (342)         (145)         181          212          162          86            3              (42)           (75)           (72)           (67)           (61)           (43)           1              77            164          244          266          222          153          
78
79 Total Carrying Costs -           643          1,213       1,914       2,017       1,926       1,834       1,735       1,636       1,536       1,451       1,374       1,290       1,204       1,107       1,005       901          790          677          564          460          

80
81
82 Income Tax Expense
83 Combined Income Tax Rate 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00%
84
85 Income Tax on Equity Return
86 Return on Equity -           228          510          881          950          900          845          786          732          681          643          610          573          537          501          468          437          401          354          295          235          
87 Gross up for revenue (Return / (1- tax rate) -           456          849          1,345       1,439       1,374       1,309       1,238       1,168       1,096       1,035       981          921          860          790          717          643          564          483          402          328          
88 Income tax on Equity Return -           114          212          336          360          344          327          310          292          274          259          245          230          215          198          179          161          141          121          101          82            
89
90 Income Tax on Timing Differences
91 Depreciation Expense -           -           5,156       5,170       1,806       1,914       2,057       2,198       2,299       2,388       2,448       2,539       2,618       2,689       2,731       2,726       2,725       2,722       2,722       2,715       2,733       
92 Less: Capitalized Overhead -           (389)         (526)         (391)         340          461          587          674          747          793          844          893          933          943          921          892          871          853          828          828          
93 Less: Capital Cost Allowance -           7              (1,342)      (3,208)      (3,286)      (2,577)      (1,979)      (1,434)      (1,003)      (641)         (396)         (196)         (9)             144          263          327          367          418          460          480          501          
94 Total Timing Differences -           (7)             3,263       995          (2,609)      (1,343)      (844)         (410)         (51)           252          467          655          823          968          1,107       1,211       1,307       1,398       1,475       1,540       1,579       
95 Gross up for tax (Total Timing Differences/(1-tax rate)) -           (9)             4,326       1,261       (3,588)      (1,942)      (1,330)      (808)         (368)         4              270          498          700          876          1,057       1,206       1,347       1,476       1,588       1,685       1,738       
96 Income tax on Timing Differences -           (116)         973          237          (944)         (503)         (315)         (149)         (11)           109          199          280          355          422          487          539          589          638          673          690          699          

97
98 Total Income Tax -           112          1,294       651          (537)         (142)         (5)             108          200          275          326          370          405          434          462          481          498          510          518          522          516          
99
100
101 Capital Cost Allowance 
102 Opening Balance - UCC -           -           (77)           14,776     20,205     14,779     11,344     6,934       4,051       1,298       (704)         (1,888)      (3,423)      (4,440)      (5,505)      (5,878)      (6,024)      (6,081)      (6,418)      (6,384)      (6,430)      
103
104 Additions -           -           17,107     9,359       (1,421)      (745)         (2,278)      (1,253)      (1,525)      (1,112)      (524)         (1,058)      (711)         (898)         (321)         (166)         (127)         (465)         (141)         (250)         (409)         
105 Less: Capitalized Overhead -           -           (443)         (673)         (637)         -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
106 Less: AFUDC -           (84)           (452)         -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           

107 Net Additions -           (84)           16,212     8,686       (2,057)      (745)         (2,278)      (1,253)      (1,525)      (1,112)      (524)         (1,058)      (711)         (898)         (321)         (166)         (127)         (465)         (141)         (250)         (409)         
108
109 CCA on Opening Balance -           -           (13)           2,506       3,466       2,703       2,212       1,668       1,278       923          651          496          311          178          51            (34)           (78)           (123)         (184)         (209)         (235)         
110 CCA on Capital Expenditures ( 1/2 yr rule) -           (7)             1,372       750          (98)           (13)           (80)           (39)           (50)           (33)           9              (19)           (5)             (12)           1              14            9              (5)             8              4              10            
111 Total CCA -           (7)             1,360       3,257       3,368       2,690       2,132       1,629       1,228       890          660          477          306          167          52            (20)           (70)           (128)         (175)         (205)         (225)         

112 Ending Balance UCC -           (77)           14,776     20,205     14,779     11,344     6,934       4,051       1,298       (704)         (1,888)      (3,423)      (4,440)      (5,505)      (5,878)      (6,024)      (6,081)      (6,418)      (6,384)      (6,430)      (6,614)      
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Revenue Requirements Analysis
Advanced Metering Infrastructure Project

PLC

Line NPV @ 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
No. 8.00% Dec-12 Dec-13 Dec-14 Dec-15 Dec-16 Dec-17 Dec-18 Dec-19 Dec-20 Dec-21 Dec-22 Dec-23 Dec-24 Dec-25 Dec-26 Dec-27 Dec-28 Dec-29 Dec-30 Dec-31 Dec-32

Summary

Revenue Requirements
1 Operating Expense & Theft Reduction (Net) -57,000 0              (383)         (682)         (2,086)      (4,966)      (5,835)      (6,599)      (6,877)      (7,305)      (7,609)      (7,821)      (7,675)      (7,816)      (7,967)      (8,298)      (8,860)      (9,067)      (9,494)      (9,786)      (10,013)    (10,783)    
2 Depreciation Expense 24,224 -               -               4,006       5,148       2,405       2,339       2,317       2,195       2,142       2,071       2,028       2,020       1,978       1,961       1,931       1,944       1,966       1,994       3,637       4,065       4,014       
3 Carrying Costs 24,440 -               -               1,409       3,520       4,024       3,814       3,575       3,325       3,109       2,904       2,741       2,582       2,420       2,267       2,130       2,023       1,922       1,810       1,636       1,394       1,129       
4 Income Tax 4,262 -               (5)             531          (379)         (1,321)      (358)         (5)             292          537          739          896          1,030       1,143       1,238       1,318       1,377       1,426       1,469       1,492       1,494       1,486       
5 Total Revenue Requirement for Project (4,074)                   0              (388)         5,264       6,203       143          (39)           (712)         (1,065)      (1,517)      (1,895)      (2,157)      (2,043)      (2,274)      (2,502)      (2,918)      (3,516)      (3,752)      (4,221)      (3,021)      (3,059)      (4,153)      

6
7 Net Present Value of Revenue Requirements at 6.0% (7,424)      
8 Net Present Value of Revenue Requirements at 8.0% (4,074)      
9 Net Present Value of Revenue Requirements at 10.0% (1,648)      

10

11 Rate Impact

12 Forecast Revenue Requirements 287,441   310,378   327,609   365,860   383,868   390,778   397,812   404,972   412,262   419,682   427,237   434,927   442,756   450,725   458,838   467,097   475,505   484,064   492,777   501,647   510,677   

13 Incremental Rate Impact 0.00% (0.13%) 1.73% 0.26% (1.58%) (0.05%) (0.17%) (0.09%) (0.11%) (0.09%) (0.06%) 0.03% (0.05%) (0.05%) (0.09%) (0.13%) (0.05%) (0.10%) 0.24% (0.01%) (0.21%)
14 Cummulative Incremental Rate Impact 0.00% (0.13%) 1.60% 1.86% 0.25% 0.20% 0.03% (0.05%) (0.16%) (0.25%) (0.31%) (0.29%) (0.34%) (0.39%) (0.48%) (0.61%) (0.66%) (0.75%) (0.51%) (0.52%) (0.73%)
15
16 Cumulative Rate Impact of Entire Project (0.73%)

17 Levelized Annual Rate Impact (0.04%)

18 Regulatory Assumptions
19 Equity Component 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00% 40.00%

20 Debt Component 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00% 60.00%

21 Equity Return 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90% 9.90%

22 Debt Return 5.92% 5.82% 5.98% 5.93% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73% 5.73%

23 AFUDC 6.60% 6.60% 6.70% 6.60% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50% 6.50%
24
25
26 Capital Cost
27 Project Capital -           16,163     24,513     24,296     -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
28 Sustaining Capital: -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
29 Meter Growth and Replacement -           (41)           99            100          85            110          60            120          147          145          412          422          437          454          194          188          195          197          189          210          520          
30 Handheld Replacement -           -           (250)         -           -           -           -           (273)         -           -           -           -           (299)         -           -           -           -           (327)         -           -           -           
31 Measurement Canada Compliance  -           (146)         (909)         (903)         (1,478)      (976)         (2,310)      (1,072)      (1,645)      (1,229)      (1,070)      (1,452)      (820)         (1,324)      (486)         (501)         (293)         (306)         (302)         (432)         (901)         
32 IT Hardware, Licencing, and Support Costs -           -           292          567          577          735          598          609          620          631          803          654          665          677          690          878          736          727          741          754          767          
33 AFUDC -           200          1,179       -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
34 Total Construction Cost in Year -           16,174     24,925     24,061     (816)         (131)         (1,652)      (616)         (879)         (453)         146          (377)         (16)           (192)         397          565          638          292          628          532          387          
35 Cumulative Construction Cost -           16,174     41,099     65,160     64,343     64,212     62,560     61,944     61,066     60,612     60,758     60,381     60,365     60,173     60,570     61,135     61,773     62,065     62,693     63,224     63,612     
36
37 Net Cost of Removal -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
38 Total Capital Cost in Year -           16,174     24,925     24,061     (816)         (131)         (1,652)      (616)         (879)         (453)         146          (377)         (16)           (192)         397          565          638          292          628          532          387          

39 Cumulative Capital Cost -           16,174     41,099     65,160     64,343     64,212     62,560     61,944     61,066     60,612     60,758     60,381     60,365     60,173     60,570     61,135     61,773     62,065     62,693     63,224     63,612     

40
41 Additions to Plant in Service -           (307)         41,406     24,061     (816)         (131)         (1,652)      (616)         (879)         (453)         146          (377)         (16)           (192)         397          565          638          292          628          532          387          
42 Cummulative Additions to Plant -           (307)         41,099     65,160     64,343     64,212     62,560     61,944     61,066     60,612     60,758     60,381     60,365     60,173     60,570     61,135     61,773     62,065     62,693     63,224     63,612     
43 CWIP -           16,481     -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
44
45 Operating Expenses
46 New Operating Costs -           -           768          1,362       1,387       1,419       1,445       1,433       1,455       1,478       1,501       1,525       1,549       1,573       1,598       1,624       1,649       1,676       1,702       1,730       1,757       

47 Meter Reading -           -           -           (998)         (2,544)      (2,713)      (2,757)      (2,803)      (2,983)      (3,032)      (3,082)      (3,274)      (3,329)      (3,384)      (3,589)      (3,649)      (3,710)      (3,929)      (3,991)      (4,058)      (4,292)      

48 Remote Disconnect/Reconnect -           -           (133)         (414)         (544)         (564)         (584)         (605)         (627)         (648)         (671)         (694)         (717)         (741)         (766)         (791)         (817)         (843)         (870)         (898)         (1,339)      

49 Meter Exchanges -           -           (349)         (331)         (408)         (310)         (531)         (302)         (187)         (212)         (256)         182          207          254          274          (80)           (63)           (65)           (102)         (23)           (3)             

50 Contact Centre -           -           20            7              (20)           (56)           (58)           (60)           (62)           (64)           (66)           (69)           (71)           (73)           (76)           (78)           (81)           (83)           (86)           (89)           (91)           

51 Theft Reduction -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           

52 Theft Reduction 0              (383)         (987)         (1,711)      (2,835)      (3,611)      (4,114)      (4,540)      (4,901)      (5,131)      (5,248)      (5,346)      (5,455)      (5,596)      (5,739)      (5,885)      (6,046)      (6,249)      (6,440)      (6,675)      (6,815)      

53 Total Costs / (Savings) 0              (383)         (682)         (2,086)      (4,966)      (5,835)      (6,599)      (6,877)      (7,305)      (7,609)      (7,821)      (7,675)      (7,816)      (7,967)      (8,298)      (8,860)      (9,067)      (9,494)      (9,786)      (10,013)    (10,783)    

54
55
56
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Revenue Requirements Analysis
Advanced Metering Infrastructure Project

PLC

Line NPV @ 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
No. 8.00% Dec-12 Dec-13 Dec-14 Dec-15 Dec-16 Dec-17 Dec-18 Dec-19 Dec-20 Dec-21 Dec-22 Dec-23 Dec-24 Dec-25 Dec-26 Dec-27 Dec-28 Dec-29 Dec-30 Dec-31 Dec-32

57
58 Depreciation Expense
59 Opening  Cash Outlay -           -           (16,353)    25,053     49,114     48,297     48,166     46,514     45,898     45,020     44,566     44,712     44,335     44,319     44,127     44,524     45,089     45,727     46,019     46,647     47,178     
60 Additions in Year -           (16,353)    41,406     24,061     (816)         (131)         (1,652)      (616)         (879)         (453)         146          (377)         (16)           (192)         397          565          638          292          628          532          387          
61 Cumulative Total -           (16,353)    25,053     49,114     48,297     48,166     46,514     45,898     45,020     44,566     44,712     44,335     44,319     44,127     44,524     45,089     45,727     46,019     46,647     47,178     47,566     
62
63 Depreciation Expense on Incremental Capital -           -           (1,096)      1,121       2,405       2,339       2,317       2,195       2,142       2,071       2,028       2,020       1,978       1,961       1,931       1,944       1,966       1,994       3,637       4,065       4,014       
64 Write Off Existing Meters (Term) -           -           4,564       4,026       -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
65 Less: Status Quo Depreciation on Existing Meters -           -           538          -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
66 Total Depreciation Expense -           -           4,006       5,148       2,405       2,339       2,317       2,195       2,142       2,071       2,028       2,020       1,978       1,961       1,931       1,944       1,966       1,994       3,637       4,065       4,014       

67  
68 Net Book Value
69 Gross Book Value New Capital -           (16,353)    25,053     49,114     48,297     48,166     46,514     45,898     45,020     44,566     44,712     44,335     44,319     44,127     44,524     45,089     45,727     46,019     46,647     47,178     47,566     
70 Accumulated Depreciation New Capital -           6,918       8,014       6,892       4,487       2,147       (170)         (2,365)      (4,507)      (6,578)      (8,606)      (10,626)    (12,604)    (14,565)    (16,496)    (18,440)    (20,406)    (22,400)    (26,037)    (30,102)    (34,117)    
71 Gross Book Value Existing Meters -           6,611       (1,666)      (9,591)      (10,015)    (9,801)      (10,899)    (10,808)    (10,885)    (10,434)    (9,742)      (9,346)      (8,508)      (7,778)      (6,110)      (4,422)      (2,480)      (850)         (481)         (593)         (1,060)      
72 Accumulated Depreciation Existing Meters -           (6,918)      (3,459)      -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
73 Incremental Net Book Value -           9,128       47,320     65,597     62,799     60,114     57,244     54,342     51,398     48,423     45,848     43,055     40,222     37,340     34,138     31,072     27,802     24,469     21,091     17,669     14,508     
74
75 Carrying Costs on Average NBV
76 Return on Equity -           342          1,118       2,236       2,542       2,434       2,324       2,209       2,094       1,976       1,867       1,760       1,649       1,536       1,415       1,291       1,166       1,035       902          767          637          
77 Interest Expense -           (342)         291          1,284       1,482       1,380       1,252       1,115       1,015       927          874          822          771          731          715          731          757          775          734          627          492          
78
79 Total Carrying Costs -           643          2,130       4,245       4,749       4,547       4,341       4,128       3,911       3,692       3,487       3,289       3,080       2,869       2,644       2,412       2,178       1,934       1,685       1,434       1,190       

80
81
82 Income Tax Expense
83 Combined Income Tax Rate 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00% 25.00%
84
85 Income Tax on Equity Return
86 Return on Equity -           228          991          2,109       2,413       2,303       2,187       2,066       1,950       1,836       1,733       1,634       1,531       1,428       1,324       1,222       1,120       1,013       893          760          626          
87 Gross up for revenue (Return / (1- tax rate) -           456          1,490       2,981       3,390       3,245       3,098       2,946       2,792       2,635       2,489       2,347       2,199       2,048       1,887       1,722       1,554       1,380       1,203       1,023       849          
88 Income tax on Equity Return -           114          373          745          847          811          775          736          698          659          622          587          550          512          472          430          389          345          301          256          212          
89
90 Income Tax on Timing Differences
91 Depreciation Expense -           -           5,156       6,481       3,911       4,051       4,228       4,402       4,538       4,661       4,757       4,884       5,000       5,108       5,189       5,222       5,260       5,299       5,340       5,374       5,435       
92 Less: Capitalized Overhead -           (986)         (1,382)      (1,264)      340          461          587          674          747          793          844          893          933          943          921          892          871          853          828          828          
93 Less: Capital Cost Allowance -           16            (3,190)      (7,746)      (8,189)      (6,712)      (5,543)      (4,522)      (3,694)      (3,001)      (2,480)      (2,051)      (1,675)      (1,365)      (1,117)      (947)         (821)         (700)         (601)         (534)         (477)         
94 Total Timing Differences -           (16)           818          (3,088)      (6,282)      (3,341)      (2,238)      (1,294)      (503)         166          692          1,144       1,539       1,878       2,185       2,434       2,655       2,856       3,032       3,185       3,303       
95 Gross up for tax (Total Timing Differences/(1-tax rate)) -           (22)           1,067       (4,183)      (8,485)      (4,606)      (3,188)      (1,986)      (970)         (111)         570          1,150       1,655       2,089       2,494       2,837       3,144       3,421       3,664       3,879       4,036       
96 Income tax on Timing Differences -           (119)         158          (1,124)      (2,169)      (1,169)      (780)         (444)         (161)         81            274          443          594          726          846          947          1,038       1,124       1,192       1,238       1,274       

97
98 Total Income Tax -           109          639          (301)         (1,274)      (340)         (23)           240          455          631          765          874          963          1,034       1,095       1,140       1,175       1,200       1,217       1,225       1,221       
99
100
101 Capital Cost Allowance 
102 Opening Balance - UCC -           -           (183)         35,796     50,533     39,934     32,978     25,629     20,296     15,499     11,795     9,197       6,487       4,499       2,631       1,597       908          428          (271)         (529)         (807)         
103
104 Additions -           -           41,406     24,061     (816)         (131)         (1,652)      (616)         (879)         (453)         146          (377)         (16)           (192)         397          565          638          292          628          532          387          
105 Less: Capitalized Overhead -           -           (1,040)      (1,529)      (1,510)      -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
106 Less: AFUDC -           (200)         (1,179)      -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           -           
107 Net Additions -           (200)         39,187     22,531     (2,327)      (131)         (1,652)      (616)         (879)         (453)         146          (377)         (16)           (192)         397          565          638          292          628          532          387          
108
109 CCA on Opening Balance -           -           (30)           5,920       8,391       6,788       5,726       4,704       3,916       3,229       2,681       2,296       1,921       1,630       1,372       1,180       1,048       934          815          742          678          

110 CCA on Capital Expenditures ( 1/2 yr rule) -           (16)           3,238       1,874       (120)         37            (29)           13            3              21            63            36            52            46            59            73            71            57            71            68            75            
111 Total CCA -           (16)           3,208       7,795       8,271       6,825       5,697       4,717       3,919       3,250       2,744       2,333       1,972       1,676       1,431       1,253       1,118       991          886          810          753          

112 Ending Balance UCC -           (183)         35,796     50,533     39,934     32,978     25,629     20,296     15,499     11,795     9,197       6,487       4,499       2,631       1,597       908          428          (271)         (529)         (807)         (1,173)      
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Net AMI

		Revenue Requirements Analysis

		Advanced Metering Infrastructure Project

				AMI

										"Alternate Toggle" 

				1 = AMI; 2 = Contracted Out Meter Reading; 3 = AMR; 4 = PLC						1

				Total Project Cost of Alternate is						ERROR:#REF!



		Line								NPV @		0		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20

		No.								8.00%		Dec-12		Dec-13		Dec-14		Dec-15		Dec-16		Dec-17		Dec-18		Dec-19		Dec-20		Dec-21		Dec-22		Dec-23		Dec-24		Dec-25		Dec-26		Dec-27		Dec-28		Dec-29		Dec-30		Dec-31		Dec-32

				Summary

				Revenue Requirements

		1		Operating Expense & Theft Reduction (Net)						(55,237)		0		(383)		(574)		(1,919)		(4,796)		(5,663)		(6,424)		(6,699)		(7,124)		(7,426)		(7,213)		(7,477)		(7,615)		(7,763)		(8,418)		(8,655)		(8,859)		(9,283)		(9,571)		(9,794)		(10,196)

		2		Depreciation Expense						16,464		-		-		4,006		4,528		1,401		1,335		1,313		1,190		1,137		1,068		1,025		1,017		975		958		928		941		963		992		2,634		3,063		3,012

		3		Carrying Costs						17,163		-		-		975		2,411		2,730		2,594		2,430		2,253		2,113		1,983		1,894		1,810		1,722		1,643		1,581		1,548		1,522		1,484		1,384		1,216		1,026

		4		Income Tax 						3,982		-		5		807		123		(966)		(273)		(11)		213		398		553		672		777		868		946		1,014		1,065		1,111		1,151		1,176		1,181		1,178

		5		Total Revenue Requirement for Project						(17,629)		0		(378)		5,214		5,143		(1,632)		(2,007)		(2,692)		(3,041)		(3,476)		(3,822)		(3,622)		(3,874)		(4,050)		(4,217)		(4,895)		(5,101)		(5,263)		(5,656)		(4,377)		(4,334)		(4,980)

		6

		7		Net Present Value of Revenue Requirements at						6.0%		(23,591)

		8		Net Present Value of Revenue Requirements at						8.0%		(17,629)

		9		Net Present Value of Revenue Requirements at						10.0%		(13,131)

		10

		11		Rate Impact

		12		Forecast Revenue Requirements								287,441		310,378		327,609		365,860		383,868		390,778		397,812		404,972		412,262		419,682		427,237		434,927		442,756		450,725		458,838		467,097		475,505		484,064		492,777		501,647		510,677

		13		Incremental Rate Impact								0.00%		(0.12%)		1.71%		(0.02%)		(1.76%)		(0.10%)		(0.17%)		(0.09%)		(0.11%)		(0.08%)		0.05%		(0.06%)		(0.04%)		(0.04%)		(0.15%)		(0.04%)		(0.03%)		(0.08%)		0.26%		0.01%		(0.13%)

		14		Cummulative Incremental Rate Impact								0.00%		(0.12%)		1.58%		1.56%		(0.23%)		(0.32%)		(0.50%)		(0.58%)		(0.69%)		(0.77%)		(0.72%)		(0.78%)		(0.82%)		(0.86%)		(1.00%)		(1.05%)		(1.08%)		(1.16%)		(0.90%)		(0.90%)		(1.02%)

		15

		16		Cumulative Rate Impact of Entire Project								(1.02%)

		17		Levelized Annual Rate Impact								(0.05%)

		18		Regulatory Assumptions

		19		Equity Component								40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%

		20		Debt Component								60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%

		21		Equity Return								9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%

		22		Debt Return								5.92%		5.82%		5.98%		5.93%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%

		23		AFUDC								6.60%		6.60%		6.70%		6.60%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%

		24

		25

		26		Capital Cost

		27		Project Capital								- 0		13,562		15,900		17,166		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		28		Sustaining Capital:								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		29		Meter Growth and Replacement								- 0		- 0		99		100		85		110		60		120		147		145		412		422		437		454		194		188		195		197		189		210		520

		30		Handheld Replacement								- 0		- 0		(250)		- 0		- 0		- 0		- 0		(273)		- 0		- 0		- 0		- 0		(299)		- 0		- 0		- 0		- 0		(327)		- 0		- 0		- 0

		31		Measurement Canada Compliance  								- 0		(146)		(909)		(903)		(1,478)		(976)		(2,310)		(1,072)		(1,645)		(1,229)		(1,070)		(1,452)		(820)		(1,324)		(486)		(501)		(293)		(306)		(302)		(432)		(901)

		32		IT Hardware, Licencing, and Support Costs								- 0		- 0		292		568		578		736		599		610		640		632		805		655		667		679		691		880		738		729		742		756		769

		33		AFUDC								- 0		168		893		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		34		Total Construction Cost in Year								- 0		13,584		16,026		16,931		(815)		(130)		(1,651)		(615)		(858)		(452)		147		(375)		(15)		(190)		399		567		640		293		629		533		389

		35		Cumulative Construction Cost								- 0		13,584		29,609		46,540		45,725		45,596		43,945		43,330		42,472		42,020		42,167		41,792		41,777		41,587		41,986		42,552		43,192		43,485		44,115		44,648		45,037

		36

		37		Net Cost of Removal								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		38		Total Capital Cost in Year								- 0		13,584		16,026		16,931		(815)		(130)		(1,651)		(615)		(858)		(452)		147		(375)		(15)		(190)		399		567		640		293		629		533		389

		39		Cumulative Capital Cost								- 0		13,584		29,609		46,540		45,725		45,596		43,945		43,330		42,472		42,020		42,167		41,792		41,777		41,587		41,986		42,552		43,192		43,485		44,115		44,648		45,037

		40

		41		Additions to Plant in Service								- 0		(307)		29,916		16,931		(815)		(130)		(1,651)		(615)		(858)		(452)		147		(375)		(15)		(190)		399		567		640		293		629		533		389

		42		Cummulative Additions to Plant								- 0		(307)		29,609		46,540		45,725		45,596		43,945		43,330		42,472		42,020		42,167		41,792		41,777		41,587		41,986		42,552		43,192		43,485		44,115		44,648		45,037

		43		CWIP								- 0		13,891		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		44

		45		Operating Expenses

		46		New Operating Costs						 		- 0		- 0		875		1,529		1,556		1,591		1,620		1,611		1,636		1,662		1,688		1,715		1,742		1,769		1,798		1,826		1,855		1,885		1,915		1,946		1,977

		47		Meter Reading								- 0		- 0		- 0		(998)		(2,544)		(2,713)		(2,757)		(2,803)		(2,983)		(3,032)		(3,082)		(3,274)		(3,329)		(3,384)		(3,589)		(3,649)		(3,710)		(3,929)		(3,991)		(4,058)		(4,292)

		48		Remote Disconnect/Reconnect								- 0		- 0		(133)		(414)		(544)		(564)		(584)		(605)		(627)		(648)		(671)		(694)		(717)		(741)		(766)		(791)		(817)		(843)		(870)		(898)		(1,339)

		49		Meter Exchanges								- 0		- 0		(349)		(331)		(408)		(310)		(531)		(302)		(187)		(212)		166		190		215		262		(46)		(78)		(60)		(63)		(99)		(21)		364

		50		Contact Centre								- 0		- 0		20		7		(20)		(56)		(58)		(60)		(62)		(64)		(66)		(69)		(71)		(73)		(76)		(78)		(81)		(83)		(86)		(89)		(91)

		51		Theft Reduction								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		52		Theft Reduction								0		(383)		(987)		(1,711)		(2,835)		(3,611)		(4,114)		(4,540)		(4,901)		(5,131)		(5,248)		(5,346)		(5,455)		(5,596)		(5,739)		(5,885)		(6,046)		(6,249)		(6,440)		(6,675)		(6,815)

		53		Total Costs / (Savings)								0		(383)		(574)		(1,919)		(4,796)		(5,663)		(6,424)		(6,699)		(7,124)		(7,426)		(7,213)		(7,477)		(7,615)		(7,763)		(8,418)		(8,655)		(8,859)		(9,283)		(9,571)		(9,794)		(10,196)

		54

		55

		56

		57

		58		Depreciation Expense

		59		Opening  Cash Outlay								- 0		- 0		(16,353)		13,563		30,494		29,679		29,550		27,899		27,284		26,426		25,974		26,121		25,746		25,731		25,541		25,940		26,506		27,146		27,439		28,069		28,602

		60		Additions in Year								- 0		(16,353)		29,916		16,931		(815)		(130)		(1,651)		(615)		(858)		(452)		147		(375)		(15)		(190)		399		567		640		293		629		533		389

		61		Cumulative Total								- 0		(16,353)		13,563		30,494		29,679		29,550		27,899		27,284		26,426		25,974		26,121		25,746		25,731		25,541		25,940		26,506		27,146		27,439		28,069		28,602		28,991

		62

		63		Depreciation Expense on Incremental Capital								- 0		- 0		(1,096)		501		1,401		1,335		1,313		1,190		1,137		1,068		1,025		1,017		975		958		928		941		963		992		2,634		3,063		3,012

		64		Write Off Existing Meters (Term)								- 0		- 0		4,564		4,026		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		65		Status Quo Depreciation on Existing Meters								- 0		- 0		538		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		66		Total Depreciation Expense								- 0		- 0		4,006		4,528		1,401		1,335		1,313		1,190		1,137		1,068		1,025		1,017		975		958		928		941		963		992		2,634		3,063		3,012

		67																 

		68		Net Book Value

		69		Gross Book Value New Capital								- 0		(307)		21,586		30,494		29,679		29,550		27,899		27,284		26,426		25,974		26,121		25,746		25,731		25,541		25,940		26,506		27,146		27,439		28,069		28,602		28,991

		70		Accumulated Depreciation New Capital								- 0		- 0		4,555		7,512		6,112		4,777		3,464		2,274		1,137		69		(956)		(1,972)		(2,948)		(3,905)		(4,833)		(5,775)		(6,738)		(7,729)		(10,363)		(13,426)		(16,438)

		71		Gross Book Value Existing Meters								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		72		Accumulated Depreciation Existing Meters								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		73		Incremental Net Book Value								- 0		(307)		26,141		38,007		35,791		34,327		31,363		29,558		27,563		26,043		25,165		23,774		22,783		21,635		21,106		20,732		20,408		19,710		17,706		15,176		12,553

		74														569

		75		Carrying Costs on Average NBV

		76		Return on Equity								- 0		- 0		512		1,270		1,461		1,388		1,301		1,206		1,131		1,061		1,014		969		922		879		846		828		815		794		741		651		549

		77		Interest Expense								- 0		- 0		463		1,141		1,269		1,205		1,129		1,047		982		921		880		841		800		764		735		719		707		690		643		565		477

		78

		79		Total Carrying Costs								- 0		- 0		975		2,411		2,730		2,594		2,430		2,253		2,113		1,983		1,894		1,810		1,722		1,643		1,581		1,548		1,522		1,484		1,384		1,216		1,026

		80

		81

		82		Income Tax Expense

		83		Combined Income Tax Rate								25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%

		84

		85		Income Tax on Equity Return

		86		Return on Equity								- 0		- 0		512		1,270		1,461		1,388		1,301		1,206		1,131		1,061		1,014		969		922		879		846		828		815		794		741		651		549

		87		Gross up for revenue (Return / (1- tax rate)								- 0		- 0		682		1,694		1,948		1,851		1,734		1,608		1,508		1,415		1,352		1,292		1,229		1,173		1,128		1,105		1,086		1,059		988		868		732

		88		Income tax on Equity Return								- 0		- 0		171		423		487		463		434		402		377		354		338		323		307		293		282		276		272		265		247		217		183

		89

		90		Income Tax on Timing Differences

		91		Depreciation Expense								- 0		- 0		5,102		5,714		2,660		2,706		2,762		2,810		2,860		2,910		2,961		3,036		3,104		3,172		3,242		3,299		3,366		3,425		3,484		3,544		3,605

		92		Less: Capitalized Overhead										- 0		(875)		(999)		(1,073)		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		93		Less: Capital Cost Allowance								- 0		(14)		(2,316)		(5,615)		(5,946)		(4,913)		(4,095)		(3,376)		(2,797)		(2,312)		(1,959)		(1,675)		(1,422)		(1,215)		(1,046)		(931)		(848)		(765)		(697)		(652)		(621)

		94		Total Timing Differences								- 0		14		1,910		(901)		(4,359)		(2,207)		(1,333)		(566)		63		598		1,002		1,361		1,682		1,957		2,197		2,368		2,517		2,660		2,787		2,892		2,984

		95		Gross up for tax (Total Timing Differences/(1-tax rate))								- 0		18		2,547		(1,201)		(5,812)		(2,942)		(1,778)		(755)		84		798		1,336		1,815		2,242		2,610		2,929		3,157		3,356		3,547		3,717		3,856		3,979

		96		Income tax on Timing Differences								- 0		5		637		(300)		(1,453)		(736)		(444)		(189)		21		199		334		454		561		652		732		789		839		887		929		964		995

		97

		98		Total Income Tax 								- 0		5		807		123		(966)		(273)		(11)		213		398		553		672		777		868		946		1,014		1,065		1,111		1,151		1,176		1,181		1,178

		99

		100

		101		Capital Cost Allowance 

		102		Opening Balance - UCC								- 0		- 0		(155)		25,677		35,994		28,160		23,117		17,371		13,380		9,725		6,960		5,148		3,098		1,661		255		(391)		(755)		(964)		(1,435)		(1,503)		(1,621)

		103

		104		Additions								- 0		- 0		29,916		16,931		(815)		(130)		(1,651)		(615)		(858)		(452)		147		(375)		(15)		(190)		399		567		640		293		629		533		389

		105		Less: Capitalized Overhead								- 0		- 0		(875)		(999)		(1,073)		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		106		Less: AFUDC								- 0		(168)		(893)		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		107		Net Additions								- 0		(168)		28,148		15,932		(1,888)		(130)		(1,651)		(615)		(858)		(452)		147		(375)		(15)		(190)		399		567		640		293		629		533		389

		108

		109		CCA on Opening Balance								- 0		- 0		(25)		4,277		6,030		4,876		4,124		3,363		2,793		2,292		1,896		1,639		1,370		1,169		987		857		777		708		626		584		546

		110		CCA on Capital Expenditures ( 1/2 yr rule)								- 0		(14)		2,341		1,339		(84)		37		(29)		13		4		21		63		36		52		46		59		74		71		57		71		68		75

		111		Total CCA								- 0		(14)		2,316		5,615		5,946		4,913		4,095		3,376		2,797		2,312		1,959		1,675		1,422		1,215		1,046		931		848		765		697		652		621

		112		Ending Balance UCC								- 0		(155)		25,677		35,994		28,160		23,117		17,371		13,380		9,725		6,960		5,148		3,098		1,661		255		(391)		(755)		(964)		(1,435)		(1,503)		(1,621)		(1,853)







Gross AMI

		Revenue Requirements Analysis

		Advanced Metering Infrastructure Project

				AMI

										"Alternate Toggle" 

				1 = AMI; 2 = Contracted Out Meter Reading; 3 = AMR; 4 = PLC						1

				Total Project Cost of Alternate is						ERROR:#REF!



		Line								NPV @		0		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20

		No.								8.00%		Dec-12		Dec-13		Dec-14		Dec-15		Dec-16		Dec-17		Dec-18		Dec-19		Dec-20		Dec-21		Dec-22		Dec-23		Dec-24		Dec-25		Dec-26		Dec-27		Dec-28		Dec-29		Dec-30		Dec-31		Dec-32

				Summary

				Revenue Requirements

		1		Operating Expense & Theft Reduction (Net)						(67,876)		-		(1,601)		(1,996)		(3,935)		(7,293)		(7,787)		(8,169)		(8,555)		(8,929)		(8,696)		(8,320)		(8,591)		(8,778)		(8,765)		(9,125)		(9,195)		(9,215)		(9,066)		(9,034)		(8,838)		(8,774)

		2		Depreciation Expense						30,679		-		-		5,102		5,714		2,660		2,706		2,762		2,810		2,860		2,910		2,961		3,036		3,104		3,172		3,242		3,299		3,366		3,425		3,484		3,544		3,605

		3		Carrying Costs						23,336		-		643		1,697		3,136		3,455		3,327		3,196		3,056		2,915		2,771		2,641		2,516		2,383		2,245		2,095		1,937		1,777		1,607		1,433		1,256		1,087

		4		Income Tax 						3,391		-		118		915		201		(919)		(255)		(28)		161		317		445		541		621		688		742		792		828		859		883		901		912		913

		5		Total Revenue Requirement for Project						(10,470)		-		(840)		5,718		5,116		(2,097)		(2,010)		(2,239)		(2,527)		(2,838)		(2,569)		(2,178)		(2,418)		(2,604)		(2,605)		(2,997)		(3,130)		(3,213)		(3,151)		(3,216)		(3,126)		(3,170)

		6

		7		Net Present Value of Revenue Requirements at						6.0%		(14,351)

		8		Net Present Value of Revenue Requirements at						8.0%		(10,470)

		9		Net Present Value of Revenue Requirements at						10.0%		(7,542)

		10

		11		Rate Impact

		12		Forecast Revenue Requirements								287,441		310,378		327,609		365,860		383,868		390,778		397,812		404,972		412,262		419,682		427,237		434,927		442,756		450,725		458,838		467,097		475,505		484,064		492,777		501,647		510,677

		13		Incremental Rate Impact								0.00%		(0.27%)		2.00%		(0.16%)		(1.88%)		0.02%		(0.06%)		(0.07%)		(0.08%)		0.06%		0.09%		(0.06%)		(0.04%)		(0.00%)		(0.09%)		(0.03%)		(0.02%)		0.01%		(0.01%)		0.02%		(0.01%)

		14		Cummulative Incremental Rate Impact								0.00%		(0.27%)		1.73%		1.56%		(0.35%)		(0.33%)		(0.39%)		(0.46%)		(0.53%)		(0.47%)		(0.38%)		(0.43%)		(0.47%)		(0.47%)		(0.56%)		(0.59%)		(0.60%)		(0.59%)		(0.60%)		(0.59%)		(0.60%)

		15

		16		Cumulative Rate Impact of Entire Project								(0.60%)

		17		Levelized Annual Rate Impact								(0.03%)

		18		Regulatory Assumptions

		19		Equity Component								40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%

		20		Debt Component								60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%

		21		Equity Return								9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%

		22		Debt Return								5.92%		5.82%		5.98%		5.93%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%

		23		AFUDC								6.60%		6.60%		6.70%		6.60%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%

		24

		25

		26		Capital Cost

		27		Project Capital								- 0		13,562		15,900		17,166		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		28		Sustaining Capital:

		29		Meter Growth and Replacement								- 0		160		291		285		290		292		298		304		301		307		587		593		608		616		354		357		363		367		368		370		679

		30		Handheld Replacement								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		31		Measurement Canada Compliance  								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		32		IT Hardware, Licencing, and Support Costs								- 0		- 0		292		568		578		736		599		610		640		632		805		655		667		679		691		880		738		729		742		756		769

		33		AFUDC								- 0		168		893		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		34		Total Construction Cost in Year								- 0		13,891		17,376		18,018		868		1,028		897		914		941		940		1,392		1,248		1,275		1,295		1,045		1,237		1,100		1,096		1,110		1,126		1,449

		35		Cumulative Construction Cost								- 0		13,891		31,266		49,285		50,153		51,181		52,078		52,992		53,933		54,873		56,265		57,513		58,788		60,083		61,128		62,365		63,465		64,562		65,672		66,798		68,247

		36

		37		Net Cost of Removal

		38		Total Capital Cost in Year								- 0		13,891		17,376		18,018		868		1,028		897		914		941		940		1,392		1,248		1,275		1,295		1,045		1,237		1,100		1,096		1,110		1,126		1,449

		39		Cumulative Capital Cost								- 0		13,891		31,266		49,285		50,153		51,181		52,078		52,992		53,933		54,873		56,265		57,513		58,788		60,083		61,128		62,365		63,465		64,562		65,672		66,798		68,247

		40

		41		Additions to Plant in Service								- 0		- 0		31,266		18,018		868		1,028		897		914		941		940		1,392		1,248		1,275		1,295		1,045		1,237		1,100		1,096		1,110		1,126		1,449

		42		Cummulative Additions to Plant								- 0		- 0		31,266		49,285		50,153		51,181		52,078		52,992		53,933		54,873		56,265		57,513		58,788		60,083		61,128		62,365		63,465		64,562		65,672		66,798		68,247

		43		CWIP								- 0		13,891		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		44

		45		Operating Expenses

		46		New Operating Costs								- 0		- 0		875		1,529		1,556		1,591		1,620		1,611		1,636		1,662		1,688		1,715		1,742		1,769		1,798		1,826		1,855		1,885		1,915		1,946		1,977

		47		Meter Reading										2,518		2,684		1,734		238		246		255		264		273		283		292		302		312		322		333		344		355		366		382		394		406

		48		Remote Disconnect/Reconnect										513		399		138		29		30		31		32		33		34		35		37		38		39		40		42		43		44		46		47		70

		49		Meter Exchanges										242		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		421		429		437		444		124		127		129		131		134		136		504

		50		Contact Centre										479		516		518		510		490		508		522		540		555		574		589		610		626		647		664		686		704		727		764		788

		51		Theft Reduction

		52		Theft Reduction										(5,353)		(6,471)		(7,855)		(9,626)		(10,144)		(10,582)		(10,983)		(11,412)		(11,229)		(11,331)		(11,663)		(11,916)		(11,966)		(12,068)		(12,197)		(12,283)		(12,196)		(12,238)		(12,126)		(12,519)

		53		Total Costs / (Savings)								- 0		(1,601)		(1,996)		(3,935)		(7,293)		(7,787)		(8,169)		(8,555)		(8,929)		(8,696)		(8,320)		(8,591)		(8,778)		(8,765)		(9,125)		(9,195)		(9,215)		(9,066)		(9,034)		(8,838)		(8,774)

		54

		55

		56

		57								 

		58		Depreciation Expense

		59		Opening  Cash Outlay								- 0		- 0		- 0		31,266		49,285		50,153		51,181		52,078		52,992		53,933		54,873		56,265		57,513		58,788		60,083		61,128		62,365		63,465		64,562		65,672		66,798

		60		Additions in Year								- 0		- 0		31,266		18,018		868		1,028		897		914		941		940		1,392		1,248		1,275		1,295		1,045		1,237		1,100		1,096		1,110		1,126		1,449

		61		Cumulative Total								- 0		- 0		31,266		49,285		50,153		51,181		52,078		52,992		53,933		54,873		56,265		57,513		58,788		60,083		61,128		62,365		63,465		64,562		65,672		66,798		68,247

		62		Depreciation Rate - composite average								5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%

		63		Depreciation Expense on Incremental Capital								- 0		- 0		- 0		1,687		2,660		2,706		2,762		2,810		2,860		2,910		2,961		3,036		3,104		3,172		3,242		3,299		3,366		3,425		3,484		3,544		3,605

		64		Write Off Existing Meters (Term)								- 0		- 0		4,564		4,026		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		65		Status Quo Depreciation on Existing Meters								- 0		- 0		538		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		66		Total Depreciation Expense								- 0		- 0		5,102		5,714		2,660		2,706		2,762		2,810		2,860		2,910		2,961		3,036		3,104		3,172		3,242		3,299		3,366		3,425		3,484		3,544		3,605

		67																 

		68		Net Book Value

		69		Gross Book Value New Capital						 		- 0		- 0		31,266		49,285		50,153		51,181		52,078		52,992		53,933		54,873		56,265		57,513		58,788		60,083		61,128		62,365		63,465		64,562		65,672		66,798		68,247

				Accumulated Depreciation New Capital								- 0		- 0		- 0		(1,687)		(4,347)		(7,053)		(9,815)		(12,626)		(15,485)		(18,396)		(21,357)		(24,393)		(27,497)		(30,670)		(33,912)		(37,211)		(40,576)		(44,001)		(47,485)		(51,029)		(54,634)

				Gross Book Value Existing Meters								- 0		16,046		8,023		- 0

		70		Accumulated Depreciation Existing Meters								- 0		(6,918)		(3,459)		- 0

		71		Net Book Value								- 0		9,128		35,830		47,597		45,806		44,127		42,262		40,367		38,448		36,477		34,907		33,119		31,291		29,414		27,216		25,154		22,889		20,560		18,187		15,769		13,613

		72

		73		Carrying Costs on Average NBV

		74		Return on Equity						 		- 0		342		890		1,652		1,849		1,781		1,711		1,636		1,561		1,484		1,413		1,347		1,275		1,202		1,121		1,037		951		860		767		672		582

		75		Interest Expense						 		- 0		301		807		1,484		1,606		1,546		1,485		1,420		1,355		1,288		1,227		1,169		1,107		1,044		973		900		826		747		666		584		505

		76

		77		Total Carrying Costs						 		- 0		643		1,697		3,136		3,455		3,327		3,196		3,056		2,915		2,771		2,641		2,516		2,383		2,245		2,095		1,937		1,777		1,607		1,433		1,256		1,087

		78

		79

		80		Income Tax Expense

		81		Combined Income Tax Rate								25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%

		82

		83		Income Tax on Equity Return

		84		Return on Equity								- 0		342		890		1,652		1,849		1,781		1,711		1,636		1,561		1,484		1,413		1,347		1,275		1,202		1,121		1,037		951		860		767		672		582

		85		Gross up for revenue (Return / (1- tax rate)								- 0		456		1,187		2,202		2,466		2,374		2,281		2,181		2,081		1,978		1,885		1,796		1,700		1,603		1,495		1,383		1,268		1,147		1,023		896		776

		86		Income tax on Equity Return								- 0		114		297		551		616		594		570		545		520		495		471		449		425		401		374		346		317		287		256		224		194

		87

		88		Income Tax on Timing Differences

		89		Depreciation Expense								- 0		- 0		5,102		5,714		2,660		2,706		2,762		2,810		2,860		2,910		2,961		3,036		3,104		3,172		3,242		3,299		3,366		3,425		3,484		3,544		3,605

		90		Less: Capitalized Overhead								- 0		- 0		(875)		(999)		(1,073)

		91		Less: Capital Cost Allowance								- 0		(14)		(2,370)		(5,763)		(6,192)		(5,253)		(4,557)		(3,964)		(3,471)		(3,060)		(2,752)		(2,519)		(2,315)		(2,148)		(1,989)		(1,851)		(1,740)		(1,636)		(1,550)		(1,480)		(1,448)

		92		Total Timing Differences								- 0		14		1,856		(1,048)		(4,605)		(2,547)		(1,795)		(1,153)		(611)		(149)		209		517		788		1,025		1,253		1,447		1,625		1,789		1,934		2,064		2,156

		93		Gross up for tax (Total Timing Differences/(1-tax rate))								- 0		18		2,475		(1,397)		(6,140)		(3,396)		(2,393)		(1,538)		(814)		(199)		279		689		1,051		1,366		1,671		1,930		2,167		2,385		2,579		2,753		2,875

		94		Income tax on Timing Differences								- 0		5		619		(349)		(1,535)		(849)		(598)		(384)		(204)		(50)		70		172		263		342		418		482		542		596		645		688		719

		95

		96		Total Income Tax 								- 0		118		915		201		(919)		(255)		(28)		161		317		445		541		621		688		742		792		828		859		883		901		912		913

		97

		98

		99		Capital Cost Allowance 

		100		Opening Balance - UCC								- 0		- 0		(155)		26,973		38,230		31,833		27,608		23,948		20,899		18,370		16,250		14,889		13,618		12,578		11,725		10,781		10,166		9,526		8,987		8,547		8,194

		101

		102		Additions								- 0		- 0		31,266		18,018		868		1,028		897		914		941		940		1,392		1,248		1,275		1,295		1,045		1,237		1,100		1,096		1,110		1,126		1,449

		103		Less: Capitalized Overhead								- 0		- 0		(875)		(999)		(1,073)		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		104		Less: AFUDC								- 0		(168)		(893)		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		105		Net Additions								- 0		(168)		29,498		17,019		(205)		1,028		897		914		941		940		1,392		1,248		1,275		1,295		1,045		1,237		1,100		1,096		1,110		1,126		1,449

		106		Capital Cost Allowance Rate								16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%

		107		CCA on Opening Balance								- 0		- 0		(25)		4,381		6,209		5,170		4,484		3,889		3,394		2,983		2,639		2,418		2,212		2,043		1,904		1,751		1,651		1,547		1,459		1,388		1,331

		108		CCA on Capital Expenditures ( 1/2 yr rule)								- 0		(14)		2,395		1,382		(17)		83		73		74		76		76		113		101		104		105		85		100		89		89		90		91		118

		109		Total CCA								- 0		(14)		2,370		5,763		6,192		5,253		4,557		3,964		3,471		3,060		2,752		2,519		2,315		2,148		1,989		1,851		1,740		1,636		1,550		1,480		1,448

		110		Ending Balance UCC								- 0		(155)		26,973		38,230		31,833		27,608		23,948		20,899		18,370		16,250		14,889		13,618		12,578		11,725		10,781		10,166		9,526		8,987		8,547		8,194		8,194
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Net Contracted

		Revenue Requirements Analysis

		Advanced Metering Infrastructure Project

				AMI

										"Alternate Toggle" 

				1 = AMI; 2 = Contracted Out Meter Reading; 3 = AMR; 4 = PLC						1

				Total Project Cost of Alternate is						ERROR:#REF!



		Line								NPV @		0		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20

		No.						Reference		8.00%		Dec-12		Dec-13		Dec-14		Dec-15		Dec-16		Dec-17		Dec-18		Dec-19		Dec-20		Dec-21		Dec-22		Dec-23		Dec-24		Dec-25		Dec-26		Dec-27		Dec-28		Dec-29		Dec-30		Dec-31		Dec-32

				Summary

				Revenue Requirements																																																				Total (2012 - 2030)

		1		Operating Expense & Theft Reduction (Net)				Line 53		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!				ERROR:#REF!

		2		Depreciation Expense				Line 63		ERROR:#REF!		-		-		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!				ERROR:#REF!

		3		Carrying Costs				Line 77		ERROR:#REF!		-		-		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!				ERROR:#REF!

		4		Income Tax 				Line 96		ERROR:#REF!		-		-		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!				ERROR:#REF!

		5		Total Revenue Requirement for Project						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!				ERROR:#REF!

		6

		7		Net Present Value of Revenue Requirements at						6.0%		ERROR:#REF!						Revenue Protection Range Toggle =								0

		8		Net Present Value of Revenue Requirements at						8.0%		ERROR:#REF!

		9		Net Present Value of Revenue Requirements at						10.0%		ERROR:#REF!

		10

		11		Rate Impact

		12		Forecast Revenue Requirements								287,441

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011
updated from Sreekanta's numbers May 18 2012		310,378		327,609		365,860		383,868		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		13		Incremental Rate Impact								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		14		Cummulative Incremental Rate Impact								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		15

		16		Cumulative Rate Impact of Entire Project								ERROR:#REF!

		17		Levelized Annual Rate Impact								ERROR:#REF!

		18		Regulatory Assumptions

		19		Equity Component								40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%

		20		Debt Component								60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%

		21		Equity Return								9.90%

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%

		22		Debt Return								5.92%

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011
updated to Sreekanta's numbers May 18 2012		5.82%		5.98%		5.93%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%

		23		AFUDC								6.60%

Ian Dyck: Ian Dyck:
updated to Sreekanta's numbers May 18 2012		

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011
updated from Sreekanta's numbers May 18 2012		6.60%		6.70%		6.60%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%

		24

		25

		26		Capital Cost

		27		Project Capital						-		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		28		Sustaining Capital:								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		29		Meter Growth and Replacement						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		30		Handheld Replacement						ERROR:#REF!		- 0		ERROR:#REF!		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		- 0		ERROR:#REF!		- 0		ERROR:#REF!		ERROR:#REF!		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		31		Measurement Canada Compliance  						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		32		IT Hardware, Licencing, and Support Costs						-		ERROR:#REF!		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		33		AFUDC						-		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		34		Total Construction Cost in Year						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		35		Cumulative Construction Cost								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		36

		37		Net Cost of Removal								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		38		Total Capital Cost in Year								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		39		Cumulative Capital Cost								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		40

		41		Additions to Plant in Service								- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		42		Cummulative Additions to Plant								- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		43		CWIP								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		44

		45		Operating Expenses

		46		New Operating Costs						-		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		47		Meter Reading						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		48		Remote Disconnect/Reconnect						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		49		Meter Exchanges						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		50		Contact Centre						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		51		Theft Reduction								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		52		Theft Reduction						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		53		Total Costs / (Savings)						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		54

		55

		56

		57								ERROR:#REF!

		58		Depreciation Expense

		59		Opening  Cash Outlay								- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		60		Additions in Year				Line 34				- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		61		Cumulative Total								- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		62

		63		Depreciation Expense on Incremental Capital								- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		64		Write Off Existing Meters (Term)						2		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		65		Less: Status Quo Depreciation on Existing Meters						2		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		66		Total Depreciation Expense						ERROR:#REF!		- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		67																 

		68		Net Book Value						Meter NBV YE2013

		69		Gross Book Value New Capital				Line 35		16,046		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

				Accumulated Depreciation New Capital								- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

				Gross Book Value Existing Meters								- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		70		Accumulated Depreciation Existing Meters						(6,918)		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		71		Incremental Net Book Value						9,128		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		72

		73		Carrying Costs on Average NBV

		74		Return on Equity						-		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		75		Interest Expense						ERROR:#REF!		- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		76

		77		Total Carrying Costs						-		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		78

		79

		80		Income Tax Expense

		81		Combined Income Tax Rate								25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%

		82

		83		Income Tax on Equity Return

		84		Return on Equity				Line 74				- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		85		Gross up for revenue (Return / (1- tax rate)								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		86		Income tax on Equity Return								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		87

		88		Income Tax on Timing Differences

		89		Depreciation Expense								- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		90		Less: Capitalized Overhead										- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		91		Less: Capital Cost Allowance				Line 106				- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		92		Total Timing Differences								- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		93		Gross up for tax (Total Timing Differences/(1-tax rate))								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		94		Income tax on Timing Differences								- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		95

		96		Total Income Tax 				Lines 86 + 94				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		97

		98

		99		Capital Cost Allowance 

		100		Opening Balance - UCC								- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		101		Additions								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		102		Subtotal UCC								- 0		- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		103

		104		CCA on Opening Balance								- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		105		CCA on Capital Expenditures ( 1/2 yr rule)								- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		106		Total CCA								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		107		Ending Balance UCC								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

























































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































"0" = Probably Range  of  benefits  for Revenue Protection
"1" = Potential Range of  benefits  for  Revenue Protection
NOTE - RevProt toggle does not affect AMR or Shared Reading



New Contracted

		Revenue Requirements Analysis

		Advanced Metering Infrastructure Project

				AMI

										"Alternate Toggle" 

				1 = AMI; 2 = Contracted Out Meter Reading; 3 = AMR; 4 = PLC						1

				Total Project Cost of Alternate is						ERROR:#REF!



		Line								NPV @		0		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20

		No.						Reference		8.00%		Dec-12		Dec-13		Dec-14		Dec-15		Dec-16		Dec-17		Dec-18		Dec-19		Dec-20		Dec-21		Dec-22		Dec-23		Dec-24		Dec-25		Dec-26		Dec-27		Dec-28		Dec-29		Dec-30		Dec-31		Dec-32

				Summary

				Revenue Requirements																																																				Total (2012 - 2030)

		1		Operating Expense & Theft Reduction (Net)				Line 26		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!				ERROR:#REF!

		2		Depreciation Expense				Line 36		ERROR:#REF!		-		-		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!				ERROR:#REF!

		3		Carrying Costs				Line 50		ERROR:#REF!		-		643		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!				ERROR:#REF!

		4		Income Tax 				Line 69		ERROR:#REF!		-		114		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!				ERROR:#REF!

		5		Total Revenue Requirement for Project						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!				ERROR:#REF!

		6

		7		Net Present Value of Revenue Requirements at						6.0%		ERROR:#REF!						Revenue Protection Range Toggle =								0

		8		Net Present Value of Revenue Requirements at						8.0%		ERROR:#REF!

		9		Net Present Value of Revenue Requirements at						10.0%		ERROR:#REF!

		10

		11		Rate Impact

		12		Forecast Revenue Requirements								287,441

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011
updated from Sreekanta's numbers May 18 2012		310,378		327,609		365,860		383,868		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		13		Incremental Rate Impact								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		14		Cummulative Incremental Rate Impact								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		15

		16		Cumulative Rate Impact of Entire Project								ERROR:#REF!

		17		Levelized Annual Rate Impact								ERROR:#REF!

		18		Regulatory Assumptions

		19		Equity Component								40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%

		20		Debt Component								60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%

		21		Equity Return								9.90%

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%

		22		Debt Return								5.92%

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011
updated to Sreekanta's numbers May 18 2012		5.82%		5.98%		5.93%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%

		23		AFUDC								6.60%

Ian Dyck: Ian Dyck:
updated to Sreekanta's numbers May 18 2012		

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011
updated from Sreekanta's numbers May 18 2012		6.60%		6.70%		6.60%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%

		24

		25

		26		Capital Cost



		1		Sustaining Capital:

		2		Meter Growth and Replacement						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		3		Handheld Replacement						ERROR:#REF!		- 0		ERROR:#REF!		250		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		273		ERROR:#REF!		- 0		ERROR:#REF!		ERROR:#REF!		299		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		- 0		327		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		4		Measurement Canada Compliance  						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		5		IT Hardware, Licencing, and Support Costs						-		ERROR:#REF!		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		6		AFUDC						-		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		7		Total Construction Cost in Year						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		8		Cumulative Construction Cost								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		9

		10		Net Cost of Removal

		11		Total Capital Cost in Year								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		12		Cumulative Capital Cost								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		13

		14		Additions to Plant in Service								- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		15		Cummulative Additions to Plant								- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		16		CWIP								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		17

		18		Operating Expenses

		19		New Operating Costs						-		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		20		Meter Reading						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		21		Disconnect/Reconnect						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		22		Meter Exchanges						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		23		Contact Centre						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		24		Theft Reduction

		25		Theft Reduction						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		26		Total Costs / (Savings)						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		27

		28

		29

		30								ERROR:#REF!

		31		Depreciation Expense

		32		Opening  Cash Outlay								- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		33		Additions in Year				Line 7		14299		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		34		Cumulative Total								- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		35		Depreciation Rate - composite average								6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%

		36		Depreciation Expense								- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		37								2		- 0		- 0						- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		38								2		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		39		Total Depreciation Expense						ERROR:#REF!		- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		40																 

		41		Net Book Value						Meter NBV YE2013

		42		Incremental Gross Book Value				Line 8		16,046		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		43		Incremental Accumulated Depreciation 						(6,918)		- 0		(6,918)		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		44		Incremental Net Book Value						9,128		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		45														- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		46		Carrying Costs on Average NBV

		47		Return on Equity						ERROR:#REF!		- 0		342		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		48		Interest Expense						ERROR:#REF!		- 0		301		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		49

		50		Total Carrying Costs						ERROR:#REF!		- 0		643		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		51

		52

		53		Income Tax Expense

		54		Combined Income Tax Rate								25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%

		55

		56		Income Tax on Equity Return

		57		Return on Equity				Line 47				- 0		342		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		58		Gross up for revenue (Return / (1- tax rate)								- 0		456		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		59		Income tax on Equity Return								- 0		114		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		60

		61		Income Tax on Timing Differences

		62		Depreciation Expense								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		63		Less: Capitalized Overhead

		64		Less: Capital Cost Allowance				Line 79				- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		65		Total Timing Differences								- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		66		Gross up for tax (Total Timing Differences/(1-tax rate))								- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		67		Income tax on Timing Differences								- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		68

		69		Total Income Tax 				Lines 59 + 67				- 0		114		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		70

		71

		72		Capital Cost Allowance 

		73		Opening Balance - UCC								- 0		- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		74		Additions								- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		75		Subtotal UCC								- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		76		Capital Cost Allowance Rate								8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%

		77		CCA on Opening Balance								- 0		- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		78		CCA on Capital Expenditures ( 1/2 yr rule)								- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		79		Total CCA								- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		80		Ending Balance UCC								- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!
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"0" = Probably Range  of  benefits  for Revenue Protection
"1" = Potential Range of  benefits  for  Revenue Protection
NOTE - RevProt toggle does not affect AMR or Shared Reading



Net PLC

		Revenue Requirements Analysis

		Advanced Metering Infrastructure Project

				PLC

										"Alternate Toggle" 

				1 = AMI; 2 = Contracted Out Meter Reading; 3 = AMR; 4 = PLC						4

				Total Project Cost of Alternate is						ERROR:#REF!



		Line								NPV @		0		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20

		No.								8.00%		Dec-12		Dec-13		Dec-14		Dec-15		Dec-16		Dec-17		Dec-18		Dec-19		Dec-20		Dec-21		Dec-22		Dec-23		Dec-24		Dec-25		Dec-26		Dec-27		Dec-28		Dec-29		Dec-30		Dec-31		Dec-32

				Summary

				Revenue Requirements

		1		Operating Expense & Theft Reduction (Net)						(57,000)		0		(383)		(682)		(2,086)		(4,966)		(5,835)		(6,599)		(6,877)		(7,305)		(7,609)		(7,821)		(7,675)		(7,816)		(7,967)		(8,298)		(8,860)		(9,067)		(9,494)		(9,786)		(10,013)		(10,783)

		2		Depreciation Expense						24,224		-		-		4,006		5,148		2,405		2,339		2,317		2,195		2,142		2,071		2,028		2,020		1,978		1,961		1,931		1,944		1,966		1,994		3,637		4,065		4,014

		3		Carrying Costs						24,440		-		-		1,409		3,520		4,024		3,814		3,575		3,325		3,109		2,904		2,741		2,582		2,420		2,267		2,130		2,023		1,922		1,810		1,636		1,394		1,129

		4		Income Tax 						4,262		-		(5)		531		(379)		(1,321)		(358)		(5)		292		537		739		896		1,030		1,143		1,238		1,318		1,377		1,426		1,469		1,492		1,494		1,486

		5		Total Revenue Requirement for Project						(4,074)		0		(388)		5,264		6,203		143		(39)		(712)		(1,065)		(1,517)		(1,895)		(2,157)		(2,043)		(2,274)		(2,502)		(2,918)		(3,516)		(3,752)		(4,221)		(3,021)		(3,059)		(4,153)

		6

		7		Net Present Value of Revenue Requirements at						6.0%		(7,424)

		8		Net Present Value of Revenue Requirements at						8.0%		(4,074)

		9		Net Present Value of Revenue Requirements at						10.0%		(1,648)

		10

		11		Rate Impact

		12		Forecast Revenue Requirements								287,441		310,378		327,609		365,860		383,868		390,778		397,812		404,972		412,262		419,682		427,237		434,927		442,756		450,725		458,838		467,097		475,505		484,064		492,777		501,647		510,677

		13		Incremental Rate Impact								0.00%		(0.13%)		1.73%		0.26%		(1.58%)		(0.05%)		(0.17%)		(0.09%)		(0.11%)		(0.09%)		(0.06%)		0.03%		(0.05%)		(0.05%)		(0.09%)		(0.13%)		(0.05%)		(0.10%)		0.24%		(0.01%)		(0.21%)

		14		Cummulative Incremental Rate Impact								0.00%		(0.13%)		1.60%		1.86%		0.25%		0.20%		0.03%		(0.05%)		(0.16%)		(0.25%)		(0.31%)		(0.29%)		(0.34%)		(0.39%)		(0.48%)		(0.61%)		(0.66%)		(0.75%)		(0.51%)		(0.52%)		(0.73%)

		15

		16		Cumulative Rate Impact of Entire Project								(0.73%)

		17		Levelized Annual Rate Impact								(0.04%)

		18		Regulatory Assumptions

		19		Equity Component								40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%

		20		Debt Component								60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%

		21		Equity Return								9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%

		22		Debt Return								5.92%		5.82%		5.98%		5.93%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%

		23		AFUDC								6.60%		6.60%		6.70%		6.60%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%

		24

		25

		26		Capital Cost

		27		Project Capital								- 0		16,163		24,513		24,296		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		28		Sustaining Capital:								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		29		Meter Growth and Replacement								- 0		(41)		99		100		85		110		60		120		147		145		412		422		437		454		194		188		195		197		189		210		520

		30		Handheld Replacement								- 0		- 0		(250)		- 0		- 0		- 0		- 0		(273)		- 0		- 0		- 0		- 0		(299)		- 0		- 0		- 0		- 0		(327)		- 0		- 0		- 0

		31		Measurement Canada Compliance  								- 0		(146)		(909)		(903)		(1,478)		(976)		(2,310)		(1,072)		(1,645)		(1,229)		(1,070)		(1,452)		(820)		(1,324)		(486)		(501)		(293)		(306)		(302)		(432)		(901)

		32		IT Hardware, Licencing, and Support Costs								- 0		- 0		292		567		577		735		598		609		620		631		803		654		665		677		690		878		736		727		741		754		767

		33		AFUDC								- 0		200		1,179		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		34		Total Construction Cost in Year								- 0		16,174		24,925		24,061		(816)		(131)		(1,652)		(616)		(879)		(453)		146		(377)		(16)		(192)		397		565		638		292		628		532		387

		35		Cumulative Construction Cost								- 0		16,174		41,099		65,160		64,343		64,212		62,560		61,944		61,066		60,612		60,758		60,381		60,365		60,173		60,570		61,135		61,773		62,065		62,693		63,224		63,612

		36

		37		Net Cost of Removal								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		38		Total Capital Cost in Year								- 0		16,174		24,925		24,061		(816)		(131)		(1,652)		(616)		(879)		(453)		146		(377)		(16)		(192)		397		565		638		292		628		532		387

		39		Cumulative Capital Cost								- 0		16,174		41,099		65,160		64,343		64,212		62,560		61,944		61,066		60,612		60,758		60,381		60,365		60,173		60,570		61,135		61,773		62,065		62,693		63,224		63,612

		40

		41		Additions to Plant in Service								- 0		(307)		41,406		24,061		(816)		(131)		(1,652)		(616)		(879)		(453)		146		(377)		(16)		(192)		397		565		638		292		628		532		387

		42		Cummulative Additions to Plant								- 0		(307)		41,099		65,160		64,343		64,212		62,560		61,944		61,066		60,612		60,758		60,381		60,365		60,173		60,570		61,135		61,773		62,065		62,693		63,224		63,612

		43		CWIP								- 0		16,481		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		44

		45		Operating Expenses

		46		New Operating Costs								- 0		- 0		768		1,362		1,387		1,419		1,445		1,433		1,455		1,478		1,501		1,525		1,549		1,573		1,598		1,624		1,649		1,676		1,702		1,730		1,757

		47		Meter Reading								- 0		- 0		- 0		(998)		(2,544)		(2,713)		(2,757)		(2,803)		(2,983)		(3,032)		(3,082)		(3,274)		(3,329)		(3,384)		(3,589)		(3,649)		(3,710)		(3,929)		(3,991)		(4,058)		(4,292)

		48		Remote Disconnect/Reconnect								- 0		- 0		(133)		(414)		(544)		(564)		(584)		(605)		(627)		(648)		(671)		(694)		(717)		(741)		(766)		(791)		(817)		(843)		(870)		(898)		(1,339)

		49		Meter Exchanges								- 0		- 0		(349)		(331)		(408)		(310)		(531)		(302)		(187)		(212)		(256)		182		207		254		274		(80)		(63)		(65)		(102)		(23)		(3)

		50		Contact Centre								- 0		- 0		20		7		(20)		(56)		(58)		(60)		(62)		(64)		(66)		(69)		(71)		(73)		(76)		(78)		(81)		(83)		(86)		(89)		(91)

		51		Theft Reduction								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		52		Theft Reduction								0		(383)		(987)		(1,711)		(2,835)		(3,611)		(4,114)		(4,540)		(4,901)		(5,131)		(5,248)		(5,346)		(5,455)		(5,596)		(5,739)		(5,885)		(6,046)		(6,249)		(6,440)		(6,675)		(6,815)

		53		Total Costs / (Savings)								0		(383)		(682)		(2,086)		(4,966)		(5,835)		(6,599)		(6,877)		(7,305)		(7,609)		(7,821)		(7,675)		(7,816)		(7,967)		(8,298)		(8,860)		(9,067)		(9,494)		(9,786)		(10,013)		(10,783)

		54

		55

		56

		57

		58		Depreciation Expense

		59		Opening  Cash Outlay								- 0		- 0		(16,353)		25,053		49,114		48,297		48,166		46,514		45,898		45,020		44,566		44,712		44,335		44,319		44,127		44,524		45,089		45,727		46,019		46,647		47,178

		60		Additions in Year								- 0		(16,353)		41,406		24,061		(816)		(131)		(1,652)		(616)		(879)		(453)		146		(377)		(16)		(192)		397		565		638		292		628		532		387

		61		Cumulative Total								- 0		(16,353)		25,053		49,114		48,297		48,166		46,514		45,898		45,020		44,566		44,712		44,335		44,319		44,127		44,524		45,089		45,727		46,019		46,647		47,178		47,566

		62

		63		Depreciation Expense on Incremental Capital								- 0		- 0		(1,096)		1,121		2,405		2,339		2,317		2,195		2,142		2,071		2,028		2,020		1,978		1,961		1,931		1,944		1,966		1,994		3,637		4,065		4,014

		64		Write Off Existing Meters (Term)								- 0		- 0		4,564		4,026		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		65		Less: Status Quo Depreciation on Existing Meters								- 0		- 0		538		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		66		Total Depreciation Expense								- 0		- 0		4,006		5,148		2,405		2,339		2,317		2,195		2,142		2,071		2,028		2,020		1,978		1,961		1,931		1,944		1,966		1,994		3,637		4,065		4,014

		67																 

		68		Net Book Value

		69		Gross Book Value New Capital								- 0		(16,353)		25,053		49,114		48,297		48,166		46,514		45,898		45,020		44,566		44,712		44,335		44,319		44,127		44,524		45,089		45,727		46,019		46,647		47,178		47,566

		70		Accumulated Depreciation New Capital								- 0		6,918		8,014		6,892		4,487		2,147		(170)		(2,365)		(4,507)		(6,578)		(8,606)		(10,626)		(12,604)		(14,565)		(16,496)		(18,440)		(20,406)		(22,400)		(26,037)		(30,102)		(34,117)

		71		Gross Book Value Existing Meters								- 0		6,611		(1,666)		(9,591)		(10,015)		(9,801)		(10,899)		(10,808)		(10,885)		(10,434)		(9,742)		(9,346)		(8,508)		(7,778)		(6,110)		(4,422)		(2,480)		(850)		(481)		(593)		(1,060)

		72		Accumulated Depreciation Existing Meters								- 0		(6,918)		(3,459)		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		73		Incremental Net Book Value								- 0		9,128		47,320		65,597		62,799		60,114		57,244		54,342		51,398		48,423		45,848		43,055		40,222		37,340		34,138		31,072		27,802		24,469		21,091		17,669		14,508

		74

		75		Carrying Costs on Average NBV

		76		Return on Equity								- 0		342		1,118		2,236		2,542		2,434		2,324		2,209		2,094		1,976		1,867		1,760		1,649		1,536		1,415		1,291		1,166		1,035		902		767		637

		77		Interest Expense								- 0		(342)		291		1,284		1,482		1,380		1,252		1,115		1,015		927		874		822		771		731		715		731		757		775		734		627		492

		78

		79		Total Carrying Costs								- 0		643		2,130		4,245		4,749		4,547		4,341		4,128		3,911		3,692		3,487		3,289		3,080		2,869		2,644		2,412		2,178		1,934		1,685		1,434		1,190

		80

		81

		82		Income Tax Expense

		83		Combined Income Tax Rate								25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%

		84

		85		Income Tax on Equity Return

		86		Return on Equity								- 0		228		991		2,109		2,413		2,303		2,187		2,066		1,950		1,836		1,733		1,634		1,531		1,428		1,324		1,222		1,120		1,013		893		760		626

		87		Gross up for revenue (Return / (1- tax rate)								- 0		456		1,490		2,981		3,390		3,245		3,098		2,946		2,792		2,635		2,489		2,347		2,199		2,048		1,887		1,722		1,554		1,380		1,203		1,023		849

		88		Income tax on Equity Return								- 0		114		373		745		847		811		775		736		698		659		622		587		550		512		472		430		389		345		301		256		212

		89

		90		Income Tax on Timing Differences

		91		Depreciation Expense								- 0		- 0		5,156		6,481		3,911		4,051		4,228		4,402		4,538		4,661		4,757		4,884		5,000		5,108		5,189		5,222		5,260		5,299		5,340		5,374		5,435

		92		Less: Capitalized Overhead										- 0		(986)		(1,382)		(1,264)		340		461		587		674		747		793		844		893		933		943		921		892		871		853		828		828

		93		Less: Capital Cost Allowance								- 0		16		(3,190)		(7,746)		(8,189)		(6,712)		(5,543)		(4,522)		(3,694)		(3,001)		(2,480)		(2,051)		(1,675)		(1,365)		(1,117)		(947)		(821)		(700)		(601)		(534)		(477)

		94		Total Timing Differences								- 0		(16)		818		(3,088)		(6,282)		(3,341)		(2,238)		(1,294)		(503)		166		692		1,144		1,539		1,878		2,185		2,434		2,655		2,856		3,032		3,185		3,303

		95		Gross up for tax (Total Timing Differences/(1-tax rate))								- 0		(22)		1,067		(4,183)		(8,485)		(4,606)		(3,188)		(1,986)		(970)		(111)		570		1,150		1,655		2,089		2,494		2,837		3,144		3,421		3,664		3,879		4,036

		96		Income tax on Timing Differences								- 0		(119)		158		(1,124)		(2,169)		(1,169)		(780)		(444)		(161)		81		274		443		594		726		846		947		1,038		1,124		1,192		1,238		1,274

		97

		98		Total Income Tax 								- 0		109		639		(301)		(1,274)		(340)		(23)		240		455		631		765		874		963		1,034		1,095		1,140		1,175		1,200		1,217		1,225		1,221

		99

		100

		101		Capital Cost Allowance 

		102		Opening Balance - UCC								- 0		- 0		(183)		35,796		50,533		39,934		32,978		25,629		20,296		15,499		11,795		9,197		6,487		4,499		2,631		1,597		908		428		(271)		(529)		(807)

		103

		104		Additions								- 0		- 0		41,406		24,061		(816)		(131)		(1,652)		(616)		(879)		(453)		146		(377)		(16)		(192)		397		565		638		292		628		532		387

		105		Less: Capitalized Overhead								- 0		- 0		(1,040)		(1,529)		(1,510)		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		106		Less: AFUDC								- 0		(200)		(1,179)		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		107		Net Additions								- 0		(200)		39,187		22,531		(2,327)		(131)		(1,652)		(616)		(879)		(453)		146		(377)		(16)		(192)		397		565		638		292		628		532		387

		108

		109		CCA on Opening Balance								- 0		- 0		(30)		5,920		8,391		6,788		5,726		4,704		3,916		3,229		2,681		2,296		1,921		1,630		1,372		1,180		1,048		934		815		742		678

		110		CCA on Capital Expenditures ( 1/2 yr rule)								- 0		(16)		3,238		1,874		(120)		37		(29)		13		3		21		63		36		52		46		59		73		71		57		71		68		75

		111		Total CCA								- 0		(16)		3,208		7,795		8,271		6,825		5,697		4,717		3,919		3,250		2,744		2,333		1,972		1,676		1,431		1,253		1,118		991		886		810		753

		112		Ending Balance UCC								- 0		(183)		35,796		50,533		39,934		32,978		25,629		20,296		15,499		11,795		9,197		6,487		4,499		2,631		1,597		908		428		(271)		(529)		(807)		(1,173)

























































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































Gross PLC

		Revenue Requirements Analysis

		Advanced Metering Infrastructure Project

				PLC

										"Alternate Toggle" 

				1 = AMI; 2 = Contracted Out Meter Reading; 3 = AMR; 4 = PLC						4

				Total Project Cost of Alternate is						ERROR:#REF!



		Line								NPV @		0		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20

		No.								8.00%		Dec-12		Dec-13		Dec-14		Dec-15		Dec-16		Dec-17		Dec-18		Dec-19		Dec-20		Dec-21		Dec-22		Dec-23		Dec-24		Dec-25		Dec-26		Dec-27		Dec-28		Dec-29		Dec-30		Dec-31		Dec-32

				Summary

				Revenue Requirements

		1		Operating Expense & Theft Reduction (Net)						(69,639)		-		(1,601)		(2,103)		(4,102)		(7,463)		(7,960)		(8,344)		(8,733)		(9,110)		(8,880)		(8,928)		(8,789)		(8,978)		(8,969)		(9,004)		(9,399)		(9,423)		(9,277)		(9,249)		(9,057)		(9,361)

		2		Depreciation Expense						38,439		-		-		5,102		6,334		3,664		3,711		3,767		3,815		3,864		3,914		3,965		4,040		4,107		4,176		4,245		4,302		4,368		4,428		4,487		4,547		4,607

		3		Carrying Costs						30,613		-		643		2,130		4,245		4,749		4,547		4,341		4,128		3,911		3,692		3,487		3,289		3,080		2,869		2,644		2,412		2,178		1,934		1,685		1,434		1,190

		4		Income Tax 						3,671		-		109		639		(301)		(1,274)		(340)		(23)		240		455		631		765		874		963		1,034		1,095		1,140		1,175		1,200		1,217		1,225		1,221

		5		Total Revenue Requirement for Project						3,085		-		(850)		5,768		6,176		(323)		(42)		(259)		(551)		(879)		(643)		(712)		(586)		(828)		(890)		(1,020)		(1,546)		(1,702)		(1,716)		(1,860)		(1,851)		(2,343)

		6

		7		Net Present Value of Revenue Requirements at						6.0%		1,817

		8		Net Present Value of Revenue Requirements at						8.0%		3,085

		9		Net Present Value of Revenue Requirements at						10.0%		3,941

		10

		11		Rate Impact

		12		Forecast Revenue Requirements								287,441		310,378		327,609		365,860		383,868		390,778		397,812		404,972		412,262		419,682		427,237		434,927		442,756		450,725		458,838		467,097		475,505		484,064		492,777		501,647		510,677

		13		Incremental Rate Impact								0.00%		(0.27%)		2.02%		0.11%		(1.69%)		0.07%		(0.05%)		(0.07%)		(0.08%)		0.06%		(0.02%)		0.03%		(0.05%)		(0.01%)		(0.03%)		(0.11%)		(0.03%)		(0.00%)		(0.03%)		0.00%		(0.10%)

		14		Cummulative Incremental Rate Impact								0.00%		(0.27%)		1.74%		1.85%		0.13%		0.20%		0.15%		0.07%		(0.00%)		0.05%		0.04%		0.06%		0.01%		(0.00%)		(0.03%)		(0.15%)		(0.18%)		(0.18%)		(0.21%)		(0.21%)		(0.30%)

		15

		16		Cumulative Rate Impact of Entire Project								(0.30%)

		17		Levelized Annual Rate Impact								(0.02%)

		18		Regulatory Assumptions

		19		Equity Component								40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%

		20		Debt Component								60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%

		21		Equity Return								9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%

		22		Debt Return								5.92%		5.82%		5.98%		5.93%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%

		23		AFUDC								6.60%		6.60%		6.70%		6.60%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%

		24

		25

		26		Capital Cost

		27		Project Cost										16,163		24,513		24,296

		28		Sustaining Capital:

		29		Meter Growth and Replacement						 		- 0		119		291		285		290		292		298		304		301		307		587		593		608		616		354		357		363		367		368		370		679

		30		Handheld Replacement						 		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		31		Measurement Canada Compliance  						 		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		32		IT Hardware, Licencing, and Support Costs						 		- 0		- 0		292		567		577		735		598		609		620		631		803		654		665		677		690		878		736		727		741		754		767

		33		AFUDC						 		- 0		200		1,179		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		34		Total Construction Cost in Year						 		- 0		16,481		26,275		25,148		867		1,027		896		913		921		938		1,390		1,247		1,274		1,294		1,043		1,235		1,099		1,095		1,109		1,124		1,447

		35		Cumulative Construction Cost								- 0		16,481		42,756		67,904		68,771		69,797		70,693		71,606		72,527		73,465		74,855		76,102		77,376		78,669		79,713		80,948		82,047		83,141		84,250		85,374		86,821

		36

		37		Net Cost of Removal

		38		Total Capital Cost in Year								- 0		16,481		26,275		25,148		867		1,027		896		913		921		938		1,390		1,247		1,274		1,294		1,043		1,235		1,099		1,095		1,109		1,124		1,447

		39		Cumulative Capital Cost								- 0		16,481		42,756		67,904		68,771		69,797		70,693		71,606		72,527		73,465		74,855		76,102		77,376		78,669		79,713		80,948		82,047		83,141		84,250		85,374		86,821

		40

		41		Additions to Plant in Service								- 0		- 0		42,756		25,148		867		1,027		896		913		921		938		1,390		1,247		1,274		1,294		1,043		1,235		1,099		1,095		1,109		1,124		1,447

		42		Cummulative Additions to Plant								- 0		- 0		42,756		67,904		68,771		69,797		70,693		71,606		72,527		73,465		74,855		76,102		77,376		78,669		79,713		80,948		82,047		83,141		84,250		85,374		86,821

		43		CWIP								- 0		16,481		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		44

		45		Operating Expenses

		46		New Operating Costs										- 0		768		1,362		1,387		1,419		1,445		1,433		1,455		1,478		1,501		1,525		1,549		1,573		1,598		1,624		1,649		1,676		1,702		1,730		1,757

		47		Meter Reading										2,518		2,684		1,734		238		246		255		264		273		283		292		302		312		322		333		344		355		366		382		394		406

		48		Remote Disconnect/Reconnect										513		399		138		29		30		31		32		33		34		35		37		38		39		40		42		43		44		46		47		70

		49		Meter Exchanges										242		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		421		429		437		444		124		127		129		131		134		136

		50		Contact Centre										479		516		518		510		490		508		522		540		555		574		589		610		626		647		664		686		704		727		764		788

		51		Theft Reduction

		52		Theft Reduction										(5,353)		(6,471)		(7,855)		(9,626)		(10,144)		(10,582)		(10,983)		(11,412)		(11,229)		(11,331)		(11,663)		(11,916)		(11,966)		(12,068)		(12,197)		(12,283)		(12,196)		(12,238)		(12,126)		(12,519)

		53		Total Costs / (Savings)										(1,601)		(2,103)		(4,102)		(7,463)		(7,960)		(8,344)		(8,733)		(9,110)		(8,880)		(8,928)		(8,789)		(8,978)		(8,969)		(9,004)		(9,399)		(9,423)		(9,277)		(9,249)		(9,057)		(9,361)

		54

		55

		56

		57								 

		58		Depreciation Expense

		59		Opening  Cash Outlay								- 0		- 0		- 0		42,756		67,904		68,771		69,797		70,693		71,606		72,527		73,465		74,855		76,102		77,376		78,669		79,713		80,948		82,047		83,141		84,250		85,374

		60		Additions in Year								- 0		- 0		42,756		25,148		867		1,027		896		913		921		938		1,390		1,247		1,274		1,294		1,043		1,235		1,099		1,095		1,109		1,124		1,447

		61		Cumulative Total								- 0		- 0		42,756		67,904		68,771		69,797		70,693		71,606		72,527		73,465		74,855		76,102		77,376		78,669		79,713		80,948		82,047		83,141		84,250		85,374		86,821

		62		Depreciation Rate - composite average								5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%

		63		Depreciation Expense on Incremental Capital								- 0		- 0		- 0		2,307		3,664		3,711		3,767		3,815		3,864		3,914		3,965		4,040		4,107		4,176		4,245		4,302		4,368		4,428		4,487		4,547		4,607

		64		Write Off Existing Meters (Term)						 		- 0		- 0		4,564		4,026		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		65		Status Quo Depreciation on Existing Meters						 		- 0		- 0		538		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		66		Total Depreciation Expense						 		- 0		- 0		5,102		6,334		3,664		3,711		3,767		3,815		3,864		3,914		3,965		4,040		4,107		4,176		4,245		4,302		4,368		4,428		4,487		4,547		4,607

		67																 

		68		Net Book Value						 

		69		Gross Book Value New Capital						 		- 0		- 0		42,756		67,904		68,771		69,797		70,693		71,606		72,527		73,465		74,855		76,102		77,376		78,669		79,713		80,948		82,047		83,141		84,250		85,374		86,821

		70		Accumulated Depreciation New Capital												- 0		(2,307)		(5,972)		(9,683)		(13,450)		(17,265)		(21,129)		(25,043)		(29,007)		(33,047)		(37,154)		(41,329)		(45,575)		(49,876)		(54,245)		(58,672)		(63,159)		(67,705)		(72,313)

		71		Gross Book Value Existing Meters										16,046		8,023		- 0

		72		Accumulated Depreciation Existing Meters								- 0		(6,918)		(3,459)		- 0

		73		Net Book Value								- 0		9,128		47,320		65,597		62,799		60,114		57,244		54,342		51,398		48,423		45,848		43,055		40,222		37,340		34,138		31,072		27,802		24,469		21,091		17,669		14,508

		74												(307)		231		231		231		231		231		231		231		231		231		231		231		231		231		231		231		231		231		231		231

		75		Carrying Costs on Average NBV

		76		Return on Equity						 		- 0		342		1,118		2,236		2,542		2,434		2,324		2,209		2,094		1,976		1,867		1,760		1,649		1,536		1,415		1,291		1,166		1,035		902		767		637

		77		Interest Expense						 		- 0		301		1,013		2,009		2,207		2,113		2,017		1,918		1,818		1,716		1,621		1,528		1,432		1,333		1,229		1,121		1,012		899		783		666		553

		78

		79		Total Carrying Costs						 		- 0		643		2,130		4,245		4,749		4,547		4,341		4,128		3,911		3,692		3,487		3,289		3,080		2,869		2,644		2,412		2,178		1,934		1,685		1,434		1,190

		80

		81

		82		Income Tax Expense

		83		Combined Income Tax Rate								25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%

		84

		85		Income Tax on Equity Return

		86		Return on Equity								- 0		342		1,118		2,236		2,542		2,434		2,324		2,209		2,094		1,976		1,867		1,760		1,649		1,536		1,415		1,291		1,166		1,035		902		767		637

		87		Gross up for revenue (Return / (1- tax rate)								- 0		456		1,490		2,981		3,390		3,245		3,098		2,946		2,792		2,635		2,489		2,347		2,199		2,048		1,887		1,722		1,554		1,380		1,203		1,023		849

		88		Income tax on Equity Return								- 0		114		373		745		847		811		775		736		698		659		622		587		550		512		472		430		389		345		301		256		212

		89

		90		Income Tax on Timing Differences

		91		Depreciation Expense								- 0		- 0		5,102		6,334		3,664		3,711		3,767		3,815		3,864		3,914		3,965		4,040		4,107		4,176		4,245		4,302		4,368		4,428		4,487		4,547		4,607

		92		Less: Capitalized Overhead												(1,040)		(1,529)		(1,510)

		93		Less: Capital Cost Allowance								- 0		16		(3,262)		(7,942)		(8,518)		(7,165)		(6,158)		(5,305)		(4,592)		(3,997)		(3,537)		(3,177)		(2,866)		(2,609)		(2,375)		(2,174)		(2,011)		(1,862)		(1,739)		(1,638)		(1,580)

		94		Total Timing Differences								- 0		(16)		800		(3,137)		(6,364)		(3,454)		(2,391)		(1,490)		(728)		(83)		427		863		1,241		1,567		1,871		2,128		2,358		2,566		2,748		2,909		3,027

		95		Gross up for tax (Total Timing Differences/(1-tax rate))								- 0		(22)		1,067		(4,183)		(8,485)		(4,606)		(3,188)		(1,986)		(970)		(111)		570		1,150		1,655		2,089		2,494		2,837		3,144		3,421		3,664		3,879		4,036

		96		Income tax on Timing Differences								- 0		(5)		267		(1,046)		(2,121)		(1,151)		(797)		(497)		(243)		(28)		142		288		414		522		624		709		786		855		916		970		1,009

		97

		98		Total Income Tax 								- 0		109		639		(301)		(1,274)		(340)		(23)		240		455		631		765		874		963		1,034		1,095		1,140		1,175		1,200		1,217		1,225		1,221

		99

		100

		101		Capital Cost Allowance 

		102		Opening Balance - UCC								- 0		- 0		(183)		37,092		52,769		43,607		37,468		32,206		27,815		24,144		21,084		18,938		17,007		15,416		14,101		12,769		11,830		10,918		10,151		9,521		9,008

		103

		104		Additions								- 0		- 0		42,756		25,148		867		1,027		896		913		921		938		1,390		1,247		1,274		1,294		1,043		1,235		1,099		1,095		1,109		1,124		1,447

		105		Less: Capitalized Overhead								- 0		- 0		(1,040)		(1,529)		(1,510)		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		106		Less: AFUDC								- 0		(200)		(1,179)		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		107		Net Additions								- 0		(200)		40,538		23,619		(644)		1,027		896		913		921		938		1,390		1,247		1,274		1,294		1,043		1,235		1,099		1,095		1,109		1,124		1,447

		108		Capital Cost Allowance Rate								16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%

		109		CCA on Opening Balance								- 0		- 0		(30)		6,024		8,570		7,082		6,085		5,231		4,517		3,921		3,424		3,076		2,762		2,504		2,290		2,074		1,921		1,773		1,649		1,546		1,463

		110		CCA on Capital Expenditures ( 1/2 yr rule)								- 0		(16)		3,292		1,918		(52)		83		73		74		75		76		113		101		103		105		85		100		89		89		90		91		117

		111		Total CCA								- 0		(16)		3,262		7,942		8,518		7,165		6,158		5,305		4,592		3,997		3,537		3,177		2,866		2,609		2,375		2,174		2,011		1,862		1,739		1,638		1,580

		112		Ending Balance UCC								- 0		(183)		37,092		52,769		43,607		37,468		32,206		27,815		24,144		21,084		18,938		17,007		15,416		14,101		12,769		11,830		10,918		10,151		9,521		9,008		8,874
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Net AMR

		Revenue Requirements Analysis

		Advanced Metering Infrastructure Project

				AMR

										"Alternate Toggle" 

				1 = AMI; 2 = Contracted Out Meter Reading; 3 = AMR; 4 = PLC						3

				Total Project Cost of Alternate is						ERROR:#REF!



		Line								NPV @		0		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20

		No.								8.00%		Dec-12		Dec-13		Dec-14		Dec-15		Dec-16		Dec-17		Dec-18		Dec-19		Dec-20		Dec-21		Dec-22		Dec-23		Dec-24		Dec-25		Dec-26		Dec-27		Dec-28		Dec-29		Dec-30		Dec-31		Dec-32

				Summary

				Revenue Requirements

		1		Operating Expense & Theft Reduction (Net)						(16,138)		0		(242)		(229)		(1,627)		(1,727)		(1,814)		(2,061)		(1,860)		(1,907)		(1,963)		(1,617)		(1,766)		(1,776)		(1,765)		(2,259)		(2,330)		(2,353)		(2,555)		(2,636)		(2,603)		(2,430)

		2		Depreciation Expense						6,359		-		-		4,006		3,836		301		202		147		(9)		(97)		(203)		(281)		(325)		(403)		(459)		(526)		(552)		(570)		(583)		1,019		1,406		1,313

		3		Carrying Costs						7,381		-		-		492		1,190		1,291		1,193		1,068		932		833		747		704		668		630		602		593		615		646		667		628		524		399

		4		Income Tax 						3,718		-		(2)		1,186		573		(585)		(159)		12		160		281		383		458		525		585		637		685		718		749		778		793		791		781

		5		Total Revenue Requirement for Project						1,320		0		(244)		5,454		3,973		(719)		(578)		(834)		(777)		(889)		(1,036)		(736)		(898)		(965)		(984)		(1,508)		(1,549)		(1,528)		(1,692)		(195)		118		63

		6

		7		Net Present Value of Revenue Requirements at						6.0%		305

		8		Net Present Value of Revenue Requirements at						8.0%		1,320

		9		Net Present Value of Revenue Requirements at						10.0%		2,064

		10

		11		Rate Impact

		12		Forecast Revenue Requirements								287,441		310,378		327,609		365,860		383,868		390,778		397,812		404,972		412,262		419,682		427,237		434,927		442,756		450,725		458,838		467,097		475,505		484,064		492,777		501,647		510,677

		13		Incremental Rate Impact								0.00%		(0.08%)		1.74%		(0.41%)		(1.22%)		0.04%		(0.06%)		0.01%		(0.03%)		(0.03%)		0.07%		(0.04%)		(0.02%)		(0.00%)		(0.11%)		(0.01%)		0.00%		(0.03%)		0.30%		0.06%		(0.01%)

		14		Cummulative Incremental Rate Impact								0.00%		(0.08%)		1.66%		1.25%		0.01%		0.05%		(0.02%)		(0.00%)		(0.03%)		(0.07%)		0.00%		(0.03%)		(0.05%)		(0.05%)		(0.17%)		(0.18%)		(0.17%)		(0.20%)		0.10%		0.16%		0.15%

		15

		16		Cumulative Rate Impact of Entire Project								0.15%

		17		Levelized Annual Rate Impact								0.01%

		18		Regulatory Assumptions

		19		Equity Component								40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%

		20		Debt Component								60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%

		21		Equity Return								9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%

		22		Debt Return								5.92%		5.82%		5.98%		5.93%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%

		23		AFUDC								6.60%		6.60%		6.70%		6.60%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%

		24

		25

		26		Capital Cost

		27		Project Capital								- 0		6,807		10,739		10,188		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		28		Sustaining Capital:								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		29		Meter Growth and Replacement								- 0		(41)		36		38		22		47		(5)		54		81		78		344		354		367		383		122		115		122		123		115		135		444

		30		Handheld Replacement								- 0		- 0		(250)		- 0		- 0		- 0		- 0		(273)		- 0		- 0		- 0		- 0		(299)		- 0		- 0		- 0		- 0		(327)		- 0		- 0		- 0

		31		Measurement Canada Compliance  								- 0		(146)		(909)		(903)		(1,478)		(976)		(2,310)		(1,072)		(1,645)		(1,229)		(1,070)		(1,452)		(820)		(1,324)		(486)		(501)		(293)		(306)		(302)		(432)		(901)

		32		IT Hardware, Licencing, and Support Costs								- 0		- 0		30		35		36		184		37		38		39		39		201		41		41		42		43		220		45		45		46		47		48

		33		AFUDC								- 0		84		452		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		34		Total Construction Cost in Year								- 0		6,703		10,098		9,359		(1,421)		(745)		(2,278)		(1,253)		(1,525)		(1,112)		(524)		(1,058)		(711)		(898)		(321)		(166)		(127)		(465)		(141)		(250)		(409)

		35		Cumulative Construction Cost								- 0		6,703		16,800		26,159		24,739		23,993		21,716		20,463		18,937		17,826		17,301		16,243		15,533		14,634		14,313		14,148		14,021		13,556		13,415		13,164		12,756

		36

		37		Net Cost of Removal								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		38		Total Capital Cost in Year								- 0		6,703		10,098		9,359		(1,421)		(745)		(2,278)		(1,253)		(1,525)		(1,112)		(524)		(1,058)		(711)		(898)		(321)		(166)		(127)		(465)		(141)		(250)		(409)

		39		Cumulative Capital Cost								- 0		6,703		16,800		26,159		24,739		23,993		21,716		20,463		18,937		17,826		17,301		16,243		15,533		14,634		14,313		14,148		14,021		13,556		13,415		13,164		12,756

		40

		41		Additions to Plant in Service								- 0		(307)		17,107		9,359		(1,421)		(745)		(2,278)		(1,253)		(1,525)		(1,112)		(524)		(1,058)		(711)		(898)		(321)		(166)		(127)		(465)		(141)		(250)		(409)

		42		Cummulative Additions to Plant								- 0		(307)		16,800		26,159		24,739		23,993		21,716		20,463		18,937		17,826		17,301		16,243		15,533		14,634		14,313		14,148		14,021		13,556		13,415		13,164		12,756

		43		CWIP								- 0		7,010		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		44

		45		Operating Expenses

		46		New Operating Costs								- 0		- 0		89		162		165		168		171		174		178		181		184		187		191		194		198		202		205		209		213		217		221

		47		Meter Reading								- 0		- 0		- 0		(1,490)		(1,517)		(1,672)		(1,702)		(1,732)		(1,898)		(1,932)		(1,967)		(2,143)		(2,182)		(2,221)		(2,411)		(2,454)		(2,498)		(2,701)		(2,749)		(2,799)		(3,015)

		48		Remote Disconnect/Reconnect								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		49		Meter Exchanges								- 0		(242)		(349)		(331)		(408)		(310)		(531)		(302)		(187)		(212)		166		190		215		262		(46)		(78)		(60)		(63)		(99)		(21)		364

		50		Contact Centre								- 0		- 0		32		33		34		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		51		Theft Reduction								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		52		Theft Reduction								0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		53		Total Costs / (Savings)								0		(242)		(229)		(1,627)		(1,727)		(1,814)		(2,061)		(1,860)		(1,907)		(1,963)		(1,617)		(1,766)		(1,776)		(1,765)		(2,259)		(2,330)		(2,353)		(2,555)		(2,636)		(2,603)		(2,430)

		54

		55

		56

		57

		58		Depreciation Expense

		59		Opening  Cash Outlay								- 0		- 0		(16,353)		754		10,113		8,693		7,947		5,670		4,417		2,891		1,780		1,255		197		(513)		(1,412)		(1,733)		(1,898)		(2,025)		(2,490)		(2,631)		(2,882)

		60		Additions in Year								- 0		(16,353)		17,107		9,359		(1,421)		(745)		(2,278)		(1,253)		(1,525)		(1,112)		(524)		(1,058)		(711)		(898)		(321)		(166)		(127)		(465)		(141)		(250)		(409)

		61		Cumulative Total								- 0		(16,353)		754		10,113		8,693		7,947		5,670		4,417		2,891		1,780		1,255		197		(513)		(1,412)		(1,733)		(1,898)		(2,025)		(2,490)		(2,631)		(2,882)		(3,290)

		62

		63		Depreciation Expense on Incremental Capital								- 0		- 0		(1,096)		(190)		301		202		147		(9)		(97)		(203)		(281)		(325)		(403)		(459)		(526)		(552)		(570)		(583)		1,019		1,406		1,313

		64		Write Off Existing Meters (Term)								- 0		- 0		4,564		4,026		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		65		Less: Status Quo Depreciation on Existing Meters								- 0		- 0		538		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		66		Total Depreciation Expense								- 0		- 0		4,006		3,836		301		202		147		(9)		(97)		(203)		(281)		(325)		(403)		(459)		(526)		(552)		(570)		(583)		1,019		1,406		1,313

		67																 

		68		Net Book Value

		69		Gross Book Value New Capital								- 0		(16,353)		754		10,113		8,693		7,947		5,670		4,417		2,891		1,780		1,255		197		(513)		(1,412)		(1,733)		(1,898)		(2,025)		(2,490)		(2,631)		(2,882)		(3,290)

		70		Accumulated Depreciation New Capital								- 0		6,918		8,014		8,204		7,903		7,701		7,554		7,563		7,660		7,862		8,143		8,468		8,872		9,330		9,857		10,409		10,979		11,561		10,543		9,136		7,823

		71		Gross Book Value Existing Meters								- 0		6,611		(1,666)		(9,591)		(10,015)		(9,801)		(10,899)		(10,808)		(10,885)		(10,434)		(9,742)		(9,346)		(8,508)		(7,778)		(6,110)		(4,422)		(2,480)		(850)		(481)		(593)		(1,060)

		72		Accumulated Depreciation Existing Meters								- 0		(6,918)		(3,459)		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		73		Incremental Net Book Value								- 0		9,128		23,022		27,908		26,610		25,449		24,123		22,788		21,436		20,076		19,140		18,011		16,866		15,697		14,234		12,933		11,434		9,921		8,392		6,847		5,592

		74

		75		Carrying Costs on Average NBV

		76		Return on Equity								- 0		342		637		1,008		1,079		1,031		982		929		876		822		776		736		691		645		593		538		482		423		363		302		246

		77		Interest Expense								- 0		(342)		(145)		181		212		162		86		3		(42)		(75)		(72)		(67)		(61)		(43)		1		77		164		244		266		222		153

		78

		79		Total Carrying Costs								- 0		643		1,213		1,914		2,017		1,926		1,834		1,735		1,636		1,536		1,451		1,374		1,290		1,204		1,107		1,005		901		790		677		564		460

		80

		81

		82		Income Tax Expense

		83		Combined Income Tax Rate								25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%

		84

		85		Income Tax on Equity Return

		86		Return on Equity								- 0		228		510		881		950		900		845		786		732		681		643		610		573		537		501		468		437		401		354		295		235

		87		Gross up for revenue (Return / (1- tax rate)								- 0		456		849		1,345		1,439		1,374		1,309		1,238		1,168		1,096		1,035		981		921		860		790		717		643		564		483		402		328

		88		Income tax on Equity Return								- 0		114		212		336		360		344		327		310		292		274		259		245		230		215		198		179		161		141		121		101		82

		89

		90		Income Tax on Timing Differences

		91		Depreciation Expense								- 0		- 0		5,156		5,170		1,806		1,914		2,057		2,198		2,299		2,388		2,448		2,539		2,618		2,689		2,731		2,726		2,725		2,722		2,722		2,715		2,733

		92		Less: Capitalized Overhead										- 0		(389)		(526)		(391)		340		461		587		674		747		793		844		893		933		943		921		892		871		853		828		828

		93		Less: Capital Cost Allowance								- 0		7		(1,342)		(3,208)		(3,286)		(2,577)		(1,979)		(1,434)		(1,003)		(641)		(396)		(196)		(9)		144		263		327		367		418		460		480		501

		94		Total Timing Differences								- 0		(7)		3,263		995		(2,609)		(1,343)		(844)		(410)		(51)		252		467		655		823		968		1,107		1,211		1,307		1,398		1,475		1,540		1,579

		95		Gross up for tax (Total Timing Differences/(1-tax rate))								- 0		(9)		4,326		1,261		(3,588)		(1,942)		(1,330)		(808)		(368)		4		270		498		700		876		1,057		1,206		1,347		1,476		1,588		1,685		1,738

		96		Income tax on Timing Differences								- 0		(116)		973		237		(944)		(503)		(315)		(149)		(11)		109		199		280		355		422		487		539		589		638		673		690		699

		97

		98		Total Income Tax 								- 0		112		1,294		651		(537)		(142)		(5)		108		200		275		326		370		405		434		462		481		498		510		518		522		516

		99

		100

		101		Capital Cost Allowance 

		102		Opening Balance - UCC								- 0		- 0		(77)		14,776		20,205		14,779		11,344		6,934		4,051		1,298		(704)		(1,888)		(3,423)		(4,440)		(5,505)		(5,878)		(6,024)		(6,081)		(6,418)		(6,384)		(6,430)

		103

		104		Additions								- 0		- 0		17,107		9,359		(1,421)		(745)		(2,278)		(1,253)		(1,525)		(1,112)		(524)		(1,058)		(711)		(898)		(321)		(166)		(127)		(465)		(141)		(250)		(409)

		105		Less: Capitalized Overhead								- 0		- 0		(443)		(673)		(637)		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		106		Less: AFUDC								- 0		(84)		(452)		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		107		Net Additions								- 0		(84)		16,212		8,686		(2,057)		(745)		(2,278)		(1,253)		(1,525)		(1,112)		(524)		(1,058)		(711)		(898)		(321)		(166)		(127)		(465)		(141)		(250)		(409)

		108

		109		CCA on Opening Balance								- 0		- 0		(13)		2,506		3,466		2,703		2,212		1,668		1,278		923		651		496		311		178		51		(34)		(78)		(123)		(184)		(209)		(235)

		110		CCA on Capital Expenditures ( 1/2 yr rule)								- 0		(7)		1,372		750		(98)		(13)		(80)		(39)		(50)		(33)		9		(19)		(5)		(12)		1		14		9		(5)		8		4		10

		111		Total CCA								- 0		(7)		1,360		3,257		3,368		2,690		2,132		1,629		1,228		890		660		477		306		167		52		(20)		(70)		(128)		(175)		(205)		(225)

		112		Ending Balance UCC								- 0		(77)		14,776		20,205		14,779		11,344		6,934		4,051		1,298		(704)		(1,888)		(3,423)		(4,440)		(5,505)		(5,878)		(6,024)		(6,081)		(6,418)		(6,384)		(6,430)		(6,614)

























































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































Gross AMR

		Revenue Requirements Analysis

		Advanced Metering Infrastructure Project

				AMR

										"Alternate Toggle" 

				1 = AMI; 2 = Contracted Out Meter Reading; 3 = AMR; 4 = PLC						3

				Total Project Cost of Alternate is						ERROR:#REF!



		Line								NPV @		0		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20

		No.								8.00%		Dec-12		Dec-13		Dec-14		Dec-15		Dec-16		Dec-17		Dec-18		Dec-19		Dec-20		Dec-21		Dec-22		Dec-23		Dec-24		Dec-25		Dec-26		Dec-27		Dec-28		Dec-29		Dec-30		Dec-31		Dec-32

				Summary

				Revenue Requirements

		1		Operating Expense & Theft Reduction (Net)						(28,776)		-		(1,461)		(1,650)		(3,643)		(4,224)		(3,938)		(3,806)		(3,717)		(3,713)		(3,234)		(2,724)		(2,880)		(2,939)		(2,767)		(2,966)		(2,870)		(2,709)		(2,338)		(2,098)		(1,647)		(1,008)

		2		Depreciation Expense						20,574		-		-		5,102		5,023		1,560		1,574		1,596		1,611		1,626		1,640		1,656		1,694		1,725		1,756		1,788		1,805		1,833		1,851		1,869		1,887		1,906

		3		Carrying Costs						13,554		-		643		1,213		1,914		2,017		1,926		1,834		1,735		1,636		1,536		1,451		1,374		1,290		1,204		1,107		1,005		901		790		677		564		460

		4		Income Tax 						3,127		-		112		1,294		651		(537)		(142)		(5)		108		200		275		326		370		405		434		462		481		498		510		518		522		516

		5		Total Revenue Requirement for Project						8,479		-		(706)		5,958		3,945		(1,184)		(581)		(381)		(263)		(251)		217		709		558		481		628		391		421		523		813		966		1,325		1,874

		6

		7		Net Present Value of Revenue Requirements at						6.0%		9,545

		8		Net Present Value of Revenue Requirements at						8.0%		8,479

		9		Net Present Value of Revenue Requirements at						10.0%		7,654

		10

		11		Rate Impact

		12		Forecast Revenue Requirements								287,441		310,378		327,609		365,860		383,868		390,778		397,812		404,972		412,262		419,682		427,237		434,927		442,756		450,725		458,838		467,097		475,505		484,064		492,777		501,647		510,677

		13		Incremental Rate Impact								0.00%		(0.23%)		2.03%		(0.55%)		(1.34%)		0.15%		0.05%		0.03%		0.00%		0.11%		0.12%		(0.03%)		(0.02%)		0.03%		(0.05%)		0.01%		0.02%		0.06%		0.03%		0.07%		0.11%

		14		Cummulative Incremental Rate Impact								0.00%		(0.23%)		1.80%		1.24%		(0.11%)		0.04%		0.09%		0.12%		0.13%		0.24%		0.35%		0.32%		0.30%		0.33%		0.28%		0.29%		0.31%		0.37%		0.40%		0.47%		0.58%

		15

		16		Cumulative Rate Impact of Entire Project								0.58%

		17		Levelized Annual Rate Impact								0.03%

		18		Regulatory Assumptions

		19		Equity Component								40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%

		20		Debt Component								60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%

		21		Equity Return								9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%

		22		Debt Return								5.92%		5.82%		5.98%		5.93%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%

		23		AFUDC								6.60%		6.60%		6.70%		6.60%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%

		24

		25

		26		Capital Cost

		27		Project Capital								- 0		6,807		10,739		10,188		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		28		Sustaining Capital:

		29		Meter Growth and Replacement								- 0		119		227		223		227		228		233		238		236		240		519		525		538		545		282		284		289		293		294		296		603

		30		Handheld Replacement								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		31		Measurement Canada Compliance  								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		32		IT Hardware, Licencing, and Support Costs								- 0		- 0		30		35		36		184		37		38		39		39		201		41		41		42		43		220		45		45		46		47		48

		33		AFUDC								- 0		84		452		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		34		Total Construction Cost in Year								- 0		7,010		11,448		10,446		263		412		270		276		274		280		720		566		579		587		325		505		334		338		340		343		651

		35		Cumulative Construction Cost								- 0		7,010		18,458		28,904		29,166		29,579		29,849		30,125		30,399		30,679		31,399		31,964		32,543		33,131		33,456		33,960		34,294		34,632		34,972		35,314		35,965

		36

		37		Net Cost of Removal

		38		Total Capital Cost in Year								- 0		7,010		11,448		10,446		263		412		270		276		274		280		720		566		579		587		325		505		334		338		340		343		651

		39		Cumulative Capital Cost								- 0		7,010		18,458		28,904		29,166		29,579		29,849		30,125		30,399		30,679		31,399		31,964		32,543		33,131		33,456		33,960		34,294		34,632		34,972		35,314		35,965

		40

		41		Additions to Plant in Service								- 0		- 0		18,458		10,446		263		412		270		276		274		280		720		566		579		587		325		505		334		338		340		343		651

		42		Cummulative Additions to Plant								- 0		- 0		18,458		28,904		29,166		29,579		29,849		30,125		30,399		30,679		31,399		31,964		32,543		33,131		33,456		33,960		34,294		34,632		34,972		35,314		35,965

		43		CWIP								- 0		7,010		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		44

		45		Operating Expenses

		46		New Operating Costs										- 0		89		162		165		168		171		174		178		181		184		187		191		194		198		202		205		209		213		217		221

		47		Meter Reading										2,518		2,684		1,242		1,265		1,288		1,311		1,334		1,358		1,383		1,408		1,433		1,459		1,485		1,512		1,539		1,567		1,595		1,624		1,653		1,683

		48		Remote Disconnect/Reconnect										513		532		552		573		594		615		637		660		682		706		730		755		780		806		833		860		888		916		945		1,410

		49		Meter Exchanges										- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		421		429		437		444		124		127		129		131		134		136		504

		50		Contact Centre										479		529		544		564		545		565		581		602		619		641		658		681		699		723		742		767		787		813		853		879

		51		Theft Reduction

		52		Theft Reduction										(4,970)		(5,484)		(6,143)		(6,791)		(6,533)		(6,468)		(6,444)		(6,510)		(6,099)		(6,083)		(6,317)		(6,461)		(6,370)		(6,329)		(6,312)		(6,237)		(5,948)		(5,798)		(5,451)		(5,705)

		53		Total Costs / (Savings)										(1,461)		(1,650)		(3,643)		(4,224)		(3,938)		(3,806)		(3,717)		(3,713)		(3,234)		(2,724)		(2,880)		(2,939)		(2,767)		(2,966)		(2,870)		(2,709)		(2,338)		(2,098)		(1,647)		(1,008)

		54

		55

		56

		57

		58		Depreciation Expense

		59		Opening  Cash Outlay								- 0		- 0		- 0		18,458		28,904		29,166		29,579		29,849		30,125		30,399		30,679		31,399		31,964		32,543		33,131		33,456		33,960		34,294		34,632		34,972		35,314

		60		Additions in Year								- 0		- 0		18,458		10,446		263		412		270		276		274		280		720		566		579		587		325		505		334		338		340		343		651

		61		Cumulative Total								- 0		- 0		18,458		28,904		29,166		29,579		29,849		30,125		30,399		30,679		31,399		31,964		32,543		33,131		33,456		33,960		34,294		34,632		34,972		35,314		35,965

		62		Depreciation Rate - composite average								5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%

		63		Depreciation Expense on Incremental Capital								- 0		- 0		- 0		996		1,560		1,574		1,596		1,611		1,626		1,640		1,656		1,694		1,725		1,756		1,788		1,805		1,833		1,851		1,869		1,887		1,906

		64		Write Off Existing Meters (Term)								- 0		- 0		4,564		4,026		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		65		Status Quo Depreciation on Existing Meters						 		- 0		- 0		538		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		66		Total Depreciation Expense						 		- 0		- 0		5,102		5,023		1,560		1,574		1,596		1,611		1,626		1,640		1,656		1,694		1,725		1,756		1,788		1,805		1,833		1,851		1,869		1,887		1,906

		67																 

		68		Net Book Value						 

		69		Gross Book Value New Capital				 				- 0		- 0		18,458		28,904		29,166		29,579		29,849		30,125		30,399		30,679		31,399		31,964		32,543		33,131		33,456		33,960		34,294		34,632		34,972		35,314		35,965

				Accumulated Depreciation New Capital												- 0		(996)		(2,556)		(4,130)		(5,726)		(7,337)		(8,962)		(10,603)		(12,258)		(13,953)		(15,678)		(17,434)		(19,222)		(21,027)		(22,860)		(24,711)		(26,580)		(28,467)		(30,373)

				Gross Book Value Existing Meters										16,046		8,023		- 0

		70		Accumulated Depreciation Existing Meters								- 0		(6,918)		(3,459)		- 0

		71		Net Book Value								- 0		9,128		23,022		27,908		26,610		25,449		24,123		22,788		21,436		20,076		19,140		18,011		16,866		15,697		14,234		12,933		11,434		9,921		8,392		6,847		5,592

		72

		73		Carrying Costs on Average NBV

		74		Return on Equity								- 0		342		637		1,008		1,079		1,031		982		929		876		822		776		736		691		645		593		538		482		423		363		302		246

		75		Interest Expense								- 0		301		577		906		937		895		852		806		760		714		674		639		600		560		515		467		419		367		315		262		214

		76

		77		Total Carrying Costs								- 0		643		1,213		1,914		2,017		1,926		1,834		1,735		1,636		1,536		1,451		1,374		1,290		1,204		1,107		1,005		901		790		677		564		460

		78

		79

		80		Income Tax Expense

		81		Combined Income Tax Rate								25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%

		82

		83		Income Tax on Equity Return

		84		Return on Equity								- 0		342		637		1,008		1,079		1,031		982		929		876		822		776		736		691		645		593		538		482		423		363		302		246

		85		Gross up for revenue (Return / (1- tax rate)								- 0		456		849		1,345		1,439		1,374		1,309		1,238		1,168		1,096		1,035		981		921		860		790		717		643		564		483		402		328

		86		Income tax on Equity Return								- 0		114		212		336		360		344		327		310		292		274		259		245		230		215		198		179		161		141		121		101		82

		87

		88		Income Tax on Timing Differences

		89		Depreciation Expense								- 0		- 0		5,102		5,023		1,560		1,574		1,596		1,611		1,626		1,640		1,656		1,694		1,725		1,756		1,788		1,805		1,833		1,851		1,869		1,887		1,906

		90		Less: Capitalized Overhead												(443)		(673)		(637)

		91		Less: Capital Cost Allowance								- 0		7		(1,414)		(3,404)		(3,614)		(3,030)		(2,594)		(2,217)		(1,901)		(1,638)		(1,453)		(1,321)		(1,200)		(1,100)		(995)		(901)		(823)		(744)		(678)		(623)		(603)

		92		Total Timing Differences								- 0		(7)		3,245		946		(2,691)		(1,456)		(997)		(606)		(276)		3		203		373		525		657		793		905		1,010		1,107		1,191		1,264		1,303

		93		Gross up for tax (Total Timing Differences/(1-tax rate))								- 0		(9)		4,326		1,261		(3,588)		(1,942)		(1,330)		(808)		(368)		4		270		498		700		876		1,057		1,206		1,347		1,476		1,588		1,685		1,738

		94		Income tax on Timing Differences								- 0		(2)		1,082		315		(897)		(485)		(332)		(202)		(92)		1		68		124		175		219		264		302		337		369		397		421		434

		95

		96		Total Income Tax 								- 0		112		1,294		651		(537)		(142)		(5)		108		200		275		326		370		405		434		462		481		498		510		518		522		516

		97

		98

		99		Capital Cost Allowance 

		100		Opening Balance - UCC								- 0		- 0		(77)		16,072		22,441		18,453		15,835		13,511		11,570		9,943		8,585		7,853		7,097		6,477		5,964		5,294		4,898		4,409		4,004		3,666		3,385



		101		Additions								- 0		- 0		18,458		10,446		263		412		270		276		274		280		720		566		579		587		325		505		334		338		340		343		651

		102		Less: Capitalized Overhead								- 0		- 0		(443)		(673)		(637)		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		103		Less: AFUDC								- 0		(84)		(452)		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		104		Net Additions								- 0		(84)		17,562		9,773		(374)		412		270		276		274		280		720		566		579		587		325		505		334		338		340		343		651

		105		Capital Cost Allowance Rate								16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%		16.24%

		106		CCA on Opening Balance								- 0		- 0		(13)		2,610		3,645		2,997		2,572		2,194		1,879		1,615		1,394		1,275		1,153		1,052		969		860		795		716		650		595		550

		107		CCA on Capital Expenditures ( 1/2 yr rule)								- 0		(7)		1,426		794		(30)		33		22		22		22		23		58		46		47		48		26		41		27		27		28		28		53

		108		Total CCA								- 0		(7)		1,414		3,404		3,614		3,030		2,594		2,217		1,901		1,638		1,453		1,321		1,200		1,100		995		901		823		744		678		623		603

		109		Ending Balance UCC								- 0		(77)		16,072		22,441		18,453		15,835		13,511		11,570		9,943		8,585		7,853		7,097		6,477		5,964		5,294		4,898		4,409		4,004		3,666		3,385		3,433
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&14&A	&14&F




AMI NPV

		Revenue Requirements Analysis

		Advanced Metering Infrastructure Project

				AMI

				Total Project Cost of Alternate is						ERROR:#REF!



		Line								NPV @		0		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20

		No.						Reference		8.00%		Dec-12		Dec-13		Dec-14		Dec-15		Dec-16		Dec-17		Dec-18		Dec-19		Dec-20		Dec-21		Dec-22		Dec-23		Dec-24		Dec-25		Dec-26		Dec-27		Dec-28		Dec-29		Dec-30		Dec-31		Dec-32

				Summary

				Revenue Requirements																																																				Total (2012 - 2030)

		1		Operating Expense & Theft Reduction (Net)				Line 53		-   49,679		-		(595)		(1,670)		(3,100)		(5,216)		(5,268)		(5,547)		(5,544)		(5,751)		(6,018)		(5,503)		(5,803)		(5,979)		(6,162)		(6,929)		(7,197)		(7,819)		(8,261)		(8,573)		(8,795)		(9,151)				(100,936)

		2		Depreciation Expense				Line 63		11,829		-		-		3,479		5,041		1,346		1,209		1,145		909		822		667		546		470		339		285		170		158		154		148		160		171		168				17,048

		3		Carrying Costs				Line 76		11,016		-		-		747		1,687		1,780		1,660		1,519		1,376		1,271		1,164		1,095		1,031		979		939		919		941		965		991		1,024		1,051		1,057				20,088

		4		Income Tax 				Line 94		-   2,686		-		-		474		10		(1,328)		(1,037)		(762)		(588)		(422)		(305)		(221)		(141)		(100)		(50)		(38)		(21)		(5)		7		20		35		56				(4,507)

		5		Total Revenue Requirement for Project						(29,520)		-		(595)		3,031		3,637		(3,419)		(3,435)		(3,645)		(3,847)		(4,079)		(4,492)		(4,084)		(4,444)		(4,761)		(4,987)		(5,878)		(6,119)		(6,706)		(7,115)		(7,370)		(7,537)		(7,871)				(68,307)

		6

		7		Net Present Value of Revenue Requirements at						6.0%		(37,719)

		8		Net Present Value of Revenue Requirements at						8.0%		(29,520)

		9		Net Present Value of Revenue Requirements at						10.0%		(23,312)

		10

		11		Rate Impact

		12		Forecast Revenue Requirements								287,441

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011
updated from Sreekanta's numbers May 18 2012		310,378		327,609		365,860		383,868		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		13		Incremental Rate Impact								0.00%		(0.19%)		1.11%		0.17%		(1.84%)		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		14		Cummulative Incremental Rate Impact								0.00%		(0.19%)		0.91%		1.08%		(0.78%)		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		15

		16		Cumulative Rate Impact of Entire Project								ERROR:#REF!

		17		Levelized Annual Rate Impact								ERROR:#REF!

		18		Regulatory Assumptions

		19		Equity Component								40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%

		20		Debt Component								60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%

		21		Equity Return								9.90%

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%

		22		Debt Return								5.92%

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011
updated to Sreekanta's numbers May 18 2012		5.82%		5.98%		5.93%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%

		23		AFUDC								6.60%

Ian Dyck: Ian Dyck:
updated to Sreekanta's numbers May 18 2012		

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011
updated from Sreekanta's numbers May 18 2012		6.60%		6.70%		6.60%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%

		24

		25

		26		Capital Cost

		27		Project Capital						40,009		- 0		13,475		16,066		17,331		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		28		Sustaining Capital:

		29		Meter Growth and Replacement						1,874		- 0		146		222		235		210		262		206		175		180		190		185		179		171		166		173		167		168		176		154		148		150

		30		Handheld Replacement						(275)		- 0		- 0		(153)		- 0		- 0		- 0		- 0		- 0		- 0		(173)		- 0		- 0		- 0		- 0		- 0		- 0		(196)		- 0		- 0		- 0		- 0

		31		Measurement Canada Compliance  						(9,623)		- 0		- 0		(909)		(903)		(1,478)		(976)		(2,310)		(1,072)		(1,645)		(1,229)		(1,070)		(1,452)		(820)		(1,324)		(486)		(501)		(293)		(306)		(302)		(432)		(901)

		32		IT Hardware, Licencing, and Support Costs						5,642		- 0		- 0		292		568		578		736		599		610		640		632		805		655		667		679		691		880		738		729		742		756		769

		33		AFUDC								- 0		167		892		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		34		Total Construction Cost in Year								- 0		13,788		16,411		17,230		(690)		22		(1,505)		(287)		(825)		(579)		(79)		(618)		17		(478)		378		546		416		599		595		471		18

		35		Cumulative Construction Cost								- 0		13,788		30,199		47,430		46,740		46,762		45,257		44,971		44,145		43,566		43,487		42,868		42,886		42,407		42,785		43,331		43,747		44,345		44,940		45,411		45,429

		36

		37		Net Cost of Removal

		38		Total Capital Cost in Year								- 0		13,788		16,411		17,230		(690)		22		(1,505)		(287)		(825)		(579)		(79)		(618)		17		(478)		378		546		416		599		595		471		18

		39		Cumulative Capital Cost								- 0		13,788		30,199		47,430		46,740		46,762		45,257		44,971		44,145		43,566		43,487		42,868		42,886		42,407		42,785		43,331		43,747		44,345		44,940		45,411		45,429

		40

		41		Additions to Plant in Service								- 0		- 0		30,199		17,230		(690)		22		(1,505)		(287)		(825)		(579)		(79)		(618)		17		(478)		378		546		416		599		595		471		18

		42		Cummulative Additions to Plant								- 0		- 0		30,199		47,430		46,740		46,762		45,257		44,971		44,145		43,566		43,487		42,868		42,886		42,407		42,785		43,331		43,747		44,345		44,940		45,411		45,429

		43		CWIP								- 0		13,788		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		44

		45		Operating Expenses

		46		New Operating Costs						14,320		- 0		- 0		875		1,529		1,556		1,591		1,620		1,611		1,636		1,662		1,688		1,715		1,742		1,769		1,798		1,826		1,855		1,885		1,915		1,946		1,977

		47		Meter Reading						(23,760)		- 0		- 0		- 0		(998)		(2,541)		(2,709)		(2,754)		(2,799)		(2,979)		(3,028)		(3,078)		(3,271)		(3,325)		(3,380)		(3,585)		(3,645)		(3,706)		(3,925)		(3,991)		(4,058)		(4,292)

		48		Remote Disconnect/Reconnect						(5,288)		- 0		- 0		(53)		(276)		(544)		(564)		(584)		(605)		(627)		(648)		(671)		(694)		(717)		(741)		(766)		(791)		(817)		(843)		(870)		(898)		(1,339)

		49		Meter Exchanges						(797)		- 0		- 0		(349)		(331)		(408)		(310)		(531)		(302)		(187)		(212)		511		542		573		626		245		218		(151)		(155)		(193)		(116)		357

		50		Contact Centre						(448)		- 0		- 0		19		6		(21)		(57)		(59)		(61)		(63)		(65)		(67)		(69)		(72)		(74)		(77)		(79)		(82)		(84)		(87)		(90)		(93)

		51		Theft Reduction

		52		Theft Reduction						(33,705)		- 0		(595)		(2,162)		(3,030)		(3,258)		(3,219)		(3,239)		(3,388)		(3,531)		(3,726)		(3,886)		(4,026)		(4,181)		(4,362)		(4,543)		(4,726)		(4,920)		(5,138)		(5,347)		(5,579)		(5,761)

		53		Total Costs / (Savings)						(49,679)		- 0		(595)		(1,670)		(3,100)		(5,216)		(5,268)		(5,547)		(5,544)		(5,751)		(6,018)		(5,503)		(5,803)		(5,979)		(6,162)		(6,929)		(7,197)		(7,819)		(8,261)		(8,573)		(8,795)		(9,151)

		54

		55

		56

		57								ERROR:#REF!

		58		Depreciation Expense

		59		Opening  Cash Outlay								- 0		- 0		- 0		30,199		47,430		46,740		46,762		45,257		44,971		44,145		43,566		43,487		42,868		42,886		42,407		42,785		43,331		43,747		44,345		44,940		45,411

		60		Additions in Year				Line 34				- 0		- 0		30,199		17,230		(690)		22		(1,505)		(287)		(825)		(579)		(79)		(618)		17		(478)		378		546		416		599		595		471		18

		61		Cumulative Total								- 0		- 0		30,199		47,430		46,740		46,762		45,257		44,971		44,145		43,566		43,487		42,868		42,886		42,407		42,785		43,331		43,747		44,345		44,940		45,411		45,429

		62		Depreciation Rate - composite average								5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%

		63		Depreciation Expense on new meters								- 0		- 0		- 0		1,629		2,559		2,522		2,523		2,442		2,426		2,382		2,351		2,346		2,313		2,314		2,288		2,308		2,338		2,360		2,393		2,425		2,450

		64		Incremental Write Off Existing Meters 								- 0		- 0		3,479		3,411		(1,213)		(1,312)		(1,378)		(1,533)		(1,604)		(1,715)		(1,805)		(1,877)		(1,974)		(2,029)		(2,118)		(2,150)		(2,184)		(2,213)		(2,233)		(2,253)		(2,282)

		65		Total Depreciation Expense								- 0		- 0		3,479		5,041		1,346		1,209		1,145		909		822		667		546		470		339		285		170		158		154		148		160		171		168

		66

		67		Net Book Value						Meter NBV YE2013

		68		Gross Property				Line 35		16,046		- 0		- 0		22,176		31,384		30,694		30,716		29,211		28,925		28,099		27,520		27,441		26,822		26,840		26,361		26,739		27,285		27,701		28,299		28,894		29,365		29,383

		69		Accumulated Depreciation 						(6,918)		- 0		- 0		(2,374)		(6,310)		(7,655)		(8,865)		(10,010)		(10,919)		(11,741)		(12,408)		(12,954)		(13,424)		(13,763)		(14,048)		(14,218)		(14,376)		(14,531)		(14,678)		(14,838)		(15,009)		(15,177)

		70		Net Book Value								- 0		- 0		19,802		25,074		23,039		21,851		19,201		18,006		16,358		15,111		14,486		13,398		13,077		12,313		12,521		12,909		13,170		13,621		14,056		14,356		14,206

		71

		72		Carrying Costs on Average NBV

		73		Return on Equity								- 0		- 0		392		889		953		889		813		737		680		623		586		552		524		503		492		504		516		530		548		563		566

		74		Interest Expense								- 0		- 0		355		798		827		772		706		640		591		541		509		479		455		436		427		437		448		461		476		488		491

		75

		76		Total Carrying Costs								- 0		- 0		747		1,687		1,780		1,660		1,519		1,376		1,271		1,164		1,095		1,031		979		939		919		941		965		991		1,024		1,051		1,057

		77

		78

		79		Income Tax Expense

		80		Combined Income Tax Rate								25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%

		81

		82		Income Tax on Equity Return

		83		Return on Equity				Line 73				- 0		- 0		392		889		953		889		813		737		680		623		586		552		524		503		492		504		516		530		548		563		566

		84		Gross up for revenue (Return / (1- tax rate)								- 0		- 0		523		1,185		1,270		1,185		1,084		982		907		831		781		736		699		670		656		671		688		707		731		750		754

		85		Income tax on Equity Return								- 0		- 0		131		296		318		296		271		246		227		208		195		184		175		168		164		168		172		177		183		188		189

		86

		87		Income Tax on Timing Differences

		88		Depreciation Expense								- 0		- 0		3,479		5,041		1,346		1,209		1,145		909		822		667		546		470		339		285		170		158		154		148		160		171		168

		89		Less: Capital Cost Allowance				Line 104				- 0		- 0		2,449		5,898		6,283		5,210		4,244		3,411		2,767		2,205		1,794		1,446		1,163		937		777		726		686		657		647		629		566

		90		Total Timing Differences								- 0		- 0		1,030		(857)		(4,937)		(4,000)		(3,099)		(2,502)		(1,945)		(1,537)		(1,248)		(977)		(824)		(652)		(606)		(567)		(532)		(509)		(488)		(457)		(399)

		91		Gross up for tax (Total Timing Differences/(1-tax rate))								- 0		- 0		1,374		(1,143)		(6,583)		(5,334)		(4,132)		(3,335)		(2,594)		(2,050)		(1,664)		(1,302)		(1,099)		(869)		(808)		(757)		(709)		(679)		(650)		(610)		(531)

		92		Income tax on Timing Differences								- 0		- 0		343		(286)		(1,646)		(1,333)		(1,033)		(834)		(648)		(512)		(416)		(326)		(275)		(217)		(202)		(189)		(177)		(170)		(163)		(152)		(133)

		93

		94		Total Income Tax 				Lines 85 + 92				- 0		- 0		474		10		(1,328)		(1,037)		(762)		(588)		(422)		(305)		(221)		(141)		(100)		(50)		(38)		(21)		(5)		7		20		35		56

		95

		96

		97		Capital Cost Allowance 

		98		Opening Balance - UCC								- 0		- 0		- 0		27,750		39,083		32,110		26,923		21,174		17,476		13,883		11,099		9,226		7,162		6,016		4,601		4,202		4,022		3,752		3,693		3,641		3,483

		99		Additions								- 0		- 0		30,199		17,230		(690)		22		(1,505)		(287)		(825)		(579)		(79)		(618)		17		(478)		378		546		416		599		595		471		18

		100		Subtotal UCC								- 0		- 0		30,199		44,981		38,393		32,132		25,418		20,887		16,651		13,304		11,020		8,608		7,179		5,538		4,979		4,748		4,438		4,350		4,288		4,112		3,502

		101		Capital Cost Allowance Rate								16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%

		102		CCA on Opening Balance								- 0		- 0		- 0		4,501		6,339		5,208		4,366		3,434		2,834		2,252		1,800		1,496		1,161		976		746		681		652		608		599		590		565

		103		CCA on Capital Expenditures ( 1/2 yr rule)								- 0		- 0		2,449		1,397		(56)		2		(122)		(23)		(67)		(47)		(6)		(50)		1		(39)		31		44		34		49		48		38		1

		104		Total CCA								- 0		- 0		2,449		5,898		6,283		5,210		4,244		3,411		2,767		2,205		1,794		1,446		1,163		937		777		726		686		657		647		629		566

		105		Ending Balance UCC								- 0		- 0		27,750		39,083		32,110		26,923		21,174		17,476		13,883		11,099		9,226		7,162		6,016		4,601		4,202		4,022		3,752		3,693		3,641		3,483		2,935
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Contracted Out MR NPV

		Revenue Requirements Analysis

		Advanced Metering Infrastructure Project

				Contracted Out Meter Reading

				Total Project Cost of Alternate is						$0



		Line								NPV @		0		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20

		No.						Reference		8.00%		Dec-12		Dec-13		Dec-14		Dec-15		Dec-16		Dec-17		Dec-18		Dec-19		Dec-20		Dec-21		Dec-22		Dec-23		Dec-24		Dec-25		Dec-26		Dec-27		Dec-28		Dec-29		Dec-30		Dec-31		Dec-32

				Summary

				Revenue Requirements																																																				Total (2012 - 2030)

		1		Operating Expense & Theft Reduction (Net)				Line 53		-   19,825		-		-		(1,707)		(1,736)		(1,768)		(1,927)		(1,962)		(1,998)		(2,169)		(2,210)		(2,251)		(2,435)		(2,481)		(2,529)		(2,726)		(2,778)		(2,832)		(3,044)		(3,103)		(3,163)		(3,391)				(39,657)

		2		Depreciation Expense				Line 63		223		-		-		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25				426

		3		Carrying Costs				Line 76		227		-		19		37		35		32		31		29		27		25		23		21		19		18		16		14		12		10		8		6		5		3				381

		4		Income Tax 				Line 94		115		-		3		15		14		14		14		13		13		13		12		12		12		11		11		11		10		10		10		9		9		9				210

		5		Total Revenue Requirement for Project						(19,260)		-		22		(1,630)		(1,662)		(1,696)		(1,857)		(1,895)		(1,933)		(2,107)		(2,149)		(2,193)		(2,379)		(2,427)		(2,477)		(2,677)		(2,731)		(2,787)		(3,001)		(3,062)		(3,124)		(3,354)				(38,640)

		6

		7		Net Present Value of Revenue Requirements at						6.0%		(23,303)

		8		Net Present Value of Revenue Requirements at						8.0%		(19,260)

		9		Net Present Value of Revenue Requirements at						10.0%		(16,132)

		10

		11		Rate Impact

		12		Forecast Revenue Requirements								287,441

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011
updated from Sreekanta's numbers May 18 2012		310,378		327,609		365,860		383,868		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		13		Incremental Rate Impact								0.00%		0.01%		(0.50%)		(0.01%)		(0.01%)		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		14		Cummulative Incremental Rate Impact								0.00%		0.01%		(0.50%)		(0.51%)		(0.51%)		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		15

		16		Cumulative Rate Impact of Entire Project								ERROR:#REF!

		17		Levelized Annual Rate Impact								ERROR:#REF!

		18		Regulatory Assumptions

		19		Equity Component								40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%

		20		Debt Component								60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%

		21		Equity Return								9.90%

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%

		22		Debt Return								5.92%

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011
updated to Sreekanta's numbers May 18 2012		5.82%		5.98%		5.93%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%

		23		AFUDC								6.60%

Ian Dyck: Ian Dyck:
updated to Sreekanta's numbers May 18 2012		

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011
updated from Sreekanta's numbers May 18 2012		6.60%		6.70%		6.60%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%

		24

		25

		26		Capital Cost

		27		Project Capital						500		500		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		28		Sustaining Capital:

		29		Meter Growth and Replacement						-		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		30		Handheld Replacement						-		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		31		Measurement Canada Compliance  						-		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		32		IT Hardware, Licencing, and Support Costs						-		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		33		AFUDC								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		34		Total Construction Cost in Year								500		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		35		Cumulative Construction Cost								500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500

		36

		37		Net Cost of Removal

		38		Total Capital Cost in Year								500		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		39		Cumulative Capital Cost								500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500

		40

		41		Additions to Plant in Service								- 0		500		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		42		Cummulative Additions to Plant								- 0		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500

		43		CWIP								500		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		44

		45		Operating Expenses

		46		New Operating Costs						-		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		47		Meter Reading						(19,825)		- 0		- 0		(1,707)		(1,736)		(1,768)		(1,927)		(1,962)		(1,998)		(2,169)		(2,210)		(2,251)		(2,435)		(2,481)		(2,529)		(2,726)		(2,778)		(2,832)		(3,044)		(3,103)		(3,163)		(3,391)

		48		Remote Disconnect/Reconnect						-		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		49		Meter Exchanges						-		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		50		Contact Centre						-		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		51		Theft Reduction

		52		Theft Reduction						-		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		53		Total Costs / (Savings)						(19,825)		- 0		- 0		(1,707)		(1,736)		(1,768)		(1,927)		(1,962)		(1,998)		(2,169)		(2,210)		(2,251)		(2,435)		(2,481)		(2,529)		(2,726)		(2,778)		(2,832)		(3,044)		(3,103)		(3,163)		(3,391)

		54

		55

		56

		57								ERROR:#REF!

		58		Depreciation Expense

		59		Opening  Cash Outlay								- 0		- 0		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500

		60		Additions in Year				Line 34				- 0		500		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		61		Cumulative Total								- 0		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500

		62		Depreciation Rate - composite average								5.01%		5.01%		5.01%		5.01%		5.01%		5.01%		5.01%		5.01%		5.01%		5.01%		5.01%		5.01%		5.01%		5.01%		5.01%		5.01%		5.01%		5.01%		5.01%		5.01%		5.01%

		63		Depreciation Expense on new meters								- 0		- 0		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25

		64		Incremental Write Off Existing Meters 								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		65		Total Depreciation Expense								- 0		- 0		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25

		66

		67		Net Book Value						Meter NBV YE2013

		68		Gross Property				Line 35		16,046		- 0		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500

		69		Accumulated Depreciation 						(6,918)		- 0		- 0		(25)		(50)		(75)		(100)		(125)		(150)		(175)		(200)		(225)		(251)		(276)		(301)		(326)		(351)		(376)		(401)		(426)		(451)		(476)

		70		Net Book Value								- 0		500		475		450		425		400		375		350		325		300		275		249		224		199		174		149		124		99		74		49		24

		71

		72		Carrying Costs on Average NBV

		73		Return on Equity								- 0		10		19		18		17		16		15		14		13		12		11		10		9		8		7		6		5		4		3		2		1

		74		Interest Expense								- 0		9		17		16		15		14		13		12		12		11		10		9		8		7		6		6		5		4		3		2		1

		75

		76		Total Carrying Costs								- 0		19		37		35		32		31		29		27		25		23		21		19		18		16		14		12		10		8		6		5		3

		77

		78

		79		Income Tax Expense

		80		Combined Income Tax Rate								25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%

		81

		82		Income Tax on Equity Return

		83		Return on Equity				Line 73				- 0		10		19		18		17		16		15		14		13		12		11		10		9		8		7		6		5		4		3		2		1

		84		Gross up for revenue (Return / (1- tax rate)								- 0		13		26		24		23		22		20		19		18		16		15		14		13		11		10		9		7		6		5		3		2

		85		Income tax on Equity Return								- 0		3		6		6		6		5		5		5		4		4		4		3		3		3		2		2		2		1		1		1		0

		86

		87		Income Tax on Timing Differences

		88		Depreciation Expense								- 0		- 0		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25

		89		Less: Capital Cost Allowance				Line 104				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		90		Total Timing Differences								- 0		- 0		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25		25

		91		Gross up for tax (Total Timing Differences/(1-tax rate))								- 0		- 0		33		33		33		33		33		33		33		33		33		33		33		33		33		33		33		33		33		33		33

		92		Income tax on Timing Differences								- 0		- 0		8		8		8		8		8		8		8		8		8		8		8		8		8		8		8		8		8		8		8

		93

		94		Total Income Tax 				Lines 85 + 92				- 0		3		15		14		14		14		13		13		13		12		12		12		11		11		11		10		10		10		9		9		9

		95

		96

		97		Capital Cost Allowance 

		98		Opening Balance - UCC								- 0		- 0		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500

		99		Additions								- 0		500		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		100		Subtotal UCC								- 0		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500

		101		Capital Cost Allowance Rate								0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%

		102		CCA on Opening Balance								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		103		CCA on Capital Expenditures ( 1/2 yr rule)								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		104		Total CCA								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		105		Ending Balance UCC								- 0		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500		500
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AMR NPV

		Revenue Requirements Analysis

		Advanced Metering Infrastructure Project

				AMR

				Total Project Cost of Alternate is						ERROR:#REF!



		Line								NPV @		0		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20

		No.						Reference		8.00%		Dec-12		Dec-13		Dec-14		Dec-15		Dec-16		Dec-17		Dec-18		Dec-19		Dec-20		Dec-21		Dec-22		Dec-23		Dec-24		Dec-25		Dec-26		Dec-27		Dec-28		Dec-29		Dec-30		Dec-31		Dec-32

				Summary

				Revenue Requirements																																																				Total (2012 - 2030)

		1		Operating Expense & Theft Reduction (Net)				Line 53		(15,232)		-		-		(229)		(1,627)		(1,727)		(1,814)		(2,061)		(1,860)		(1,907)		(1,963)		(1,271)		(1,414)		(1,418)		(1,400)		(1,968)		(2,034)		(2,444)		(2,647)		(2,729)		(2,698)		(2,438)				(30,513)

		2		Depreciation Expense				Line 63		12,878		-		-		3,479		4,342		1,442		1,372		1,341		813		617		121		485		990		663		885		822		804		795		777		769		761		745				20,515

		3		Carrying Costs				Line 76		1,923		-		-		259		448		319		239		137		53		27		22		57		64		73		96		131		210		293		380		476		569		642				3,283

		4		Income Tax 				Line 94		945		-		-		739		413		(616)		(416)		(223)		(219)		(143)		(178)		39		285		239		366		383		391		402		411		420		433		456				2,291

		5		Total Revenue Requirement for Project						514		-		-		4,248		3,577		(582)		(619)		(806)		(1,214)		(1,407)		(1,999)		(690)		(75)		(443)		(54)		(633)		(629)		(954)		(1,079)		(1,064)		(936)		(594)				(4,424)

		6

		7		Net Present Value of Revenue Requirements at						6.0%		(438)

		8		Net Present Value of Revenue Requirements at						8.0%		514

		9		Net Present Value of Revenue Requirements at						10.0%		1,214

		10

		11		Rate Impact

		12		Forecast Revenue Requirements								287,441

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011
updated from Sreekanta's numbers May 18 2012		310,378		327,609		365,860		383,868		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		13		Incremental Rate Impact								0.00%		0.00%		1.30%		(0.18%)		(1.08%)		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		14		Cummulative Incremental Rate Impact								0.00%		0.00%		1.30%		1.11%		0.02%		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		15

		16		Cumulative Rate Impact of Entire Project								ERROR:#REF!

		17		Levelized Annual Rate Impact								ERROR:#REF!

		18		Regulatory Assumptions

		19		Equity Component								40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%

		20		Debt Component								60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%

		21		Equity Return								9.90%

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%

		22		Debt Return								5.92%

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011
updated to Sreekanta's numbers May 18 2012		5.82%		5.98%		5.93%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%

		23		AFUDC								6.60%

Ian Dyck: Ian Dyck:
updated to Sreekanta's numbers May 18 2012		

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011
updated from Sreekanta's numbers May 18 2012		6.60%		6.70%		6.60%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%

		24

		25

		26		Capital Cost

		27		Project Capital						23,510		- 0		6,759		10,713		10,162		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		28		Sustaining Capital:

		29		Meter Growth and Replacement						1,335		- 0		116		161		176		151		204		148		118		123		133		128		123		114		110		117		112		112		121		100		95		96

		30		Handheld Replacement						(275)		- 0		- 0		(153)		- 0		- 0		- 0		- 0		- 0		- 0		(173)		- 0		- 0		- 0		- 0		- 0		- 0		(196)		- 0		- 0		- 0		- 0

		31		Measurement Canada Compliance  						(9,623)		- 0		- 0		(909)		(903)		(1,478)		(976)		(2,310)		(1,072)		(1,645)		(1,229)		(1,070)		(1,452)		(820)		(1,324)		(486)		(501)		(293)		(306)		(302)		(432)		(901)

		32		IT Hardware, Licencing, and Support Costs						576		- 0		- 0		30		35		36		184		37		38		39		39		201		41		41		42		43		220		45		45		46		47		48

		33		AFUDC						467		- 0		84		454		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		34		Total Construction Cost in Year								- 0		6,959		10,296		9,470		(1,291)		(588)		(2,125)		(916)		(1,484)		(1,229)		(740)		(1,289)		(665)		(1,172)		(326)		(169)		(333)		(140)		(156)		(291)		(757)

		35		Cumulative Construction Cost								- 0		6,959		17,255		26,725		25,434		24,846		22,721		21,805		20,321		19,092		18,352		17,063		16,398		15,227		14,901		14,731		14,398		14,258		14,103		13,812		13,055

		36

		37		Net Cost of Removal

		38		Total Capital Cost in Year								- 0		6,959		10,296		9,470		(1,291)		(588)		(2,125)		(916)		(1,484)		(1,229)		(740)		(1,289)		(665)		(1,172)		(326)		(169)		(333)		(140)		(156)		(291)		(757)

		39		Cumulative Capital Cost								- 0		6,959		17,255		26,725		25,434		24,846		22,721		21,805		20,321		19,092		18,352		17,063		16,398		15,227		14,901		14,731		14,398		14,258		14,103		13,812		13,055

		40

		41		Additions to Plant in Service								- 0		- 0		17,255		9,470		(1,291)		(588)		(2,125)		(916)		(1,484)		(1,229)		(740)		(1,289)		(665)		(1,172)		(326)		(169)		(333)		(140)		(156)		(291)		(757)

		42		Cummulative Additions to Plant								- 0		- 0		17,255		26,725		25,434		24,846		22,721		21,805		20,321		19,092		18,352		17,063		16,398		15,227		14,901		14,731		14,398		14,258		14,103		13,812		13,055

		43		CWIP								- 0		6,959		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		44

		45		Operating Expenses

		46		New Operating Costs						1,547		- 0		- 0		89		162		165		168		171		174		178		181		184		187		191		194		198		202		205		209		213		217		221

		47		Meter Reading						(16,061)		- 0		- 0		- 0		(1,490)		(1,517)		(1,672)		(1,702)		(1,732)		(1,898)		(1,932)		(1,967)		(2,143)		(2,182)		(2,221)		(2,411)		(2,454)		(2,498)		(2,701)		(2,749)		(2,799)		(3,015)

		48		Remote Disconnect/Reconnect						-		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		49		Meter Exchanges						(797)		- 0		- 0		(349)		(331)		(408)		(310)		(531)		(302)		(187)		(212)		511		542		573		626		245		218		(151)		(155)		(193)		(116)		357

		50		Contact Centre						78		- 0		- 0		32		33		34		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		51		Theft Reduction

		52		Theft Reduction						-		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		53		Total Costs / (Savings)						(15,232)		- 0		- 0		(229)		(1,627)		(1,727)		(1,814)		(2,061)		(1,860)		(1,907)		(1,963)		(1,271)		(1,414)		(1,418)		(1,400)		(1,968)		(2,034)		(2,444)		(2,647)		(2,729)		(2,698)		(2,438)

		54

		55

		56

		57								ERROR:#REF!

		58		Depreciation Expense

		59		Opening  Cash Outlay								- 0		- 0		- 0		17,255		26,725		25,434		24,846		22,721		21,805		20,321		19,092		18,352		17,063		16,398		15,227		14,901		14,731		14,398		14,258		14,103		13,812

		60		Additions in Year				Line 34				- 0		- 0		17,255		9,470		(1,291)		(588)		(2,125)		(916)		(1,484)		(1,229)		(740)		(1,289)		(665)		(1,172)		(326)		(169)		(333)		(140)		(156)		(291)		(757)

		61		Cumulative Total								- 0		- 0		17,255		26,725		25,434		24,846		22,721		21,805		20,321		19,092		18,352		17,063		16,398		15,227		14,901		14,731		14,398		14,258		14,103		13,812		13,055

		62		Depreciation Rate - composite average								5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%

		63		Depreciation Expense on new meters								- 0		- 0		- 0		931		1,442		1,372		1,341		813		617		121		485		990		663		885		822		804		795		777		769		761		745

		64		Incremental Write Off Existing Meters 								- 0		- 0		3,479		3,411

		65		Total Depreciation Expense								- 0		- 0		3,479		4,342		1,442		1,372		1,341		813		617		121		485		990		663		885		822		804		795		777		769		761		745

		66

		67		Net Book Value						Meter NBV YE2013

		68		Gross Property				Line 35		16,046		- 0		- 0		9,232		10,679		9,388		8,800		6,675		5,759		4,275		3,046		2,306		1,017		352		(819)		(1,145)		(1,315)		(1,648)		(1,788)		(1,943)		(2,234)		(2,991)

		69		Accumulated Depreciation 						(6,918)		- 0		- 0		(2,374)		(5,611)		(5,840)		(5,900)		(5,862)		(5,142)		(4,154)		(2,561)		(1,241)		(354)		957		2,101		3,397		4,743		6,132		7,568		9,032		10,524		12,061

		70		Net Book Value								- 0		- 0		6,857		5,068		3,548		2,900		813		617		121		485		1,065		663		1,309		1,282		2,252		3,428		4,485		5,780		7,088		8,290		9,070

		71

		72		Carrying Costs on Average NBV

		73		Return on Equity								- 0		- 0		136		236		171		128		74		28		15		12		31		34		39		51		70		112		157		203		255		304		344

		74		Interest Expense								- 0		- 0		123		212		148		111		64		25		13		10		27		30		34		45		61		98		136		176		221		264		298

		75

		76		Total Carrying Costs								- 0		- 0		259		448		319		239		137		53		27		22		57		64		73		96		131		210		293		380		476		569		642

		77

		78

		79		Income Tax Expense

		80		Combined Income Tax Rate								25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%

		81

		82		Income Tax on Equity Return

		83		Return on Equity				Line 73				- 0		- 0		136		236		171		128		74		28		15		12		31		34		39		51		70		112		157		203		255		304		344

		84		Gross up for revenue (Return / (1- tax rate)								- 0		- 0		181		315		227		170		98		38		19		16		41		46		52		68		93		150		209		271		340		406		458

		85		Income tax on Equity Return								- 0		- 0		45		79		57		43		25		9		5		4		10		11		13		17		23		37		52		68		85		101		115

		86

		87		Income Tax on Timing Differences

		88		Depreciation Expense								- 0		- 0		3,479		4,342		1,442		1,372		1,341		813		617		121		485		990		663		885		822		804		795		777		769		761		745

		89		Less: Capital Cost Allowance				Line 104				- 0		- 0		1,399		3,339		3,461		2,747		2,082		1,498		1,060		668		400		171		(15)		(162)		(257)		(256)		(255)		(252)		(235)		(233)		(280)

		90		Total Timing Differences								- 0		- 0		2,080		1,003		(2,019)		(1,375)		(741)		(685)		(444)		(547)		85		819		678		1,047		1,079		1,059		1,050		1,029		1,004		994		1,025

		91		Gross up for tax (Total Timing Differences/(1-tax rate))								- 0		- 0		2,773		1,337		(2,692)		(1,834)		(988)		(913)		(591)		(730)		113		1,093		904		1,395		1,438		1,413		1,399		1,372		1,339		1,325		1,367

		92		Income tax on Timing Differences								- 0		- 0		693		334		(673)		(458)		(247)		(228)		(148)		(182)		28		273		226		349		360		353		350		343		335		331		342

		93

		94		Total Income Tax 				Lines 85 + 92				- 0		- 0		739		413		(616)		(416)		(223)		(219)		(143)		(178)		39		285		239		366		383		391		402		411		420		433		456

		95

		96

		97		Capital Cost Allowance 

		98		Opening Balance - UCC								- 0		- 0		- 0		15,855		21,986		17,234		13,899		9,692		7,278		4,734		2,837		1,697		237		(412)		(1,422)		(1,491)		(1,405)		(1,483)		(1,371)		(1,292)		(1,349)

		99		Additions								- 0		- 0		17,255		9,470		(1,291)		(588)		(2,125)		(916)		(1,484)		(1,229)		(740)		(1,289)		(665)		(1,172)		(326)		(169)		(333)		(140)		(156)		(291)		(757)

		100		Subtotal UCC								- 0		- 0		17,255		25,326		20,695		16,646		11,774		8,776		5,795		3,505		2,097		408		(428)		(1,584)		(1,748)		(1,660)		(1,738)		(1,623)		(1,527)		(1,582)		(2,106)

		101		Capital Cost Allowance Rate								16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%

		102		CCA on Opening Balance								- 0		- 0		- 0		2,572		3,566		2,795		2,254		1,572		1,180		768		460		275		38		(67)		(231)		(242)		(228)		(240)		(222)		(209)		(219)

		103		CCA on Capital Expenditures ( 1/2 yr rule)								- 0		- 0		1,399		768		(105)		(48)		(172)		(74)		(120)		(100)		(60)		(105)		(54)		(95)		(26)		(14)		(27)		(11)		(13)		(24)		(61)

		104		Total CCA								- 0		- 0		1,399		3,339		3,461		2,747		2,082		1,498		1,060		668		400		171		(15)		(162)		(257)		(256)		(255)		(252)		(235)		(233)		(280)

		105		Ending Balance UCC								- 0		- 0		15,855		21,986		17,234		13,899		9,692		7,278		4,734		2,837		1,697		237		(412)		(1,422)		(1,491)		(1,405)		(1,483)		(1,371)		(1,292)		(1,349)		(1,826)
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PLC NPV

		Revenue Requirements Analysis

		Advanced Metering Infrastructure Project

				PLC

				Total Project Cost of Alternate is						ERROR:#REF!



		Line								NPV @		0		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20

		No.						Reference		8.00%		Dec-12		Dec-13		Dec-14		Dec-15		Dec-16		Dec-17		Dec-18		Dec-19		Dec-20		Dec-21		Dec-22		Dec-23		Dec-24		Dec-25		Dec-26		Dec-27		Dec-28		Dec-29		Dec-30		Dec-31		Dec-32

				Summary

				Revenue Requirements																																																				Total (2012 - 2030)

		1		Operating Expense & Theft Reduction (Net)				Line 53		-   51,264		-		(595)		(1,777)		(3,267)		(5,385)		(5,440)		(5,722)		(5,722)		(5,932)		(6,202)		(5,690)		(5,993)		(6,172)		(6,358)		(7,128)		(7,399)		(8,025)		(8,470)		(8,786)		(9,011)		(9,371)				(104,065)

		2		Depreciation Expense				Line 63		19,484		-		-		3,479		5,655		2,337		2,200		2,136		1,900		1,813		1,657		1,535		1,459		1,328		1,274		1,160		1,147		1,143		1,137		1,148		1,160		1,156				32,508

		3		Carrying Costs				Line 76		18,196		-		-		1,177		2,782		3,056		2,864		2,648		2,433		2,253		2,072		1,930		1,793		1,668		1,554		1,460		1,409		1,360		1,313		1,272		1,226		1,158				33,044

		4		Income Tax 				Line 94		-   2,369		-		-		241		(347)		(1,591)		(1,180)		(806)		(552)		(320)		(150)		(25)		87		154		224		249		276		298		313		326		339		356				(2,802)

		5		Total Revenue Requirement for Project						(15,954)		-		(595)		3,120		4,823		(1,583)		(1,556)		(1,744)		(1,941)		(2,186)		(2,623)		(2,250)		(2,654)		(3,022)		(3,306)		(4,259)		(4,567)		(5,225)		(5,708)		(6,040)		(6,286)		(6,701)				(41,316)

		6

		7		Net Present Value of Revenue Requirements at						6.0%		(21,551)

		8		Net Present Value of Revenue Requirements at						8.0%		(15,954)

		9		Net Present Value of Revenue Requirements at						10.0%		(11,809)

		10

		11		Rate Impact

		12		Forecast Revenue Requirements								287,441

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011
updated from Sreekanta's numbers May 18 2012		310,378		327,609		365,860		383,868		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		13		Incremental Rate Impact								0.00%		(0.19%)		1.13%		0.47%		(1.67%)		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		14		Cummulative Incremental Rate Impact								0.00%		(0.19%)		0.94%		1.41%		(0.28%)		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		15

		16		Cumulative Rate Impact of Entire Project								ERROR:#REF!

		17		Levelized Annual Rate Impact								ERROR:#REF!

		18		Regulatory Assumptions

		19		Equity Component								40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%

		20		Debt Component								60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%

		21		Equity Return								9.90%

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%

		22		Debt Return								5.92%

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011
updated to Sreekanta's numbers May 18 2012		5.82%		5.98%		5.93%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%

		23		AFUDC								6.60%

Ian Dyck: Ian Dyck:
updated to Sreekanta's numbers May 18 2012		

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011
updated from Sreekanta's numbers May 18 2012		6.60%		6.70%		6.60%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%

		24

		25

		26		Capital Cost

		27		Project Capital						55,214		- 0		16,082		24,525		24,308		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		28		Sustaining Capital:

		29		Meter Growth and Replacement						1,874		- 0		146		222		235		210		262		206		175		180		190		185		179		171		166		173		167		168		176		154		148		150

		30		Handheld Replacement						(275)		- 0		- 0		(153)		- 0		- 0		- 0		- 0		- 0		- 0		(173)		- 0		- 0		- 0		- 0		- 0		- 0		(196)		- 0		- 0		- 0		- 0

		31		Measurement Canada Compliance  						(9,623)		- 0		- 0		(909)		(903)		(1,478)		(976)		(2,310)		(1,072)		(1,645)		(1,229)		(1,070)		(1,452)		(820)		(1,324)		(486)		(501)		(293)		(306)		(302)		(432)		(901)

		32		IT Hardware, Licencing, and Support Costs						5,620		- 0		- 0		292		567		577		735		598		609		620		631		803		654		665		677		690		878		736		727		741		754		767

		33		AFUDC						1,198		- 0		200		1,182		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		34		Total Construction Cost in Year								- 0		16,428		25,160		24,206		(691)		21		(1,506)		(288)		(846)		(581)		(81)		(620)		16		(480)		376		544		414		597		593		470		16

		35		Cumulative Construction Cost								- 0		16,428		41,588		65,795		65,103		65,124		63,618		63,330		62,485		61,904		61,823		61,203		61,219		60,739		61,115		61,660		62,074		62,671		63,263		63,733		63,749

		36

		37		Net Cost of Removal

		38		Total Capital Cost in Year								- 0		16,428		25,160		24,206		(691)		21		(1,506)		(288)		(846)		(581)		(81)		(620)		16		(480)		376		544		414		597		593		470		16

		39		Cumulative Capital Cost								- 0		16,428		41,588		65,795		65,103		65,124		63,618		63,330		62,485		61,904		61,823		61,203		61,219		60,739		61,115		61,660		62,074		62,671		63,263		63,733		63,749

		40

		41		Additions to Plant in Service								- 0		- 0		41,588		24,206		(691)		21		(1,506)		(288)		(846)		(581)		(81)		(620)		16		(480)		376		544		414		597		593		470		16

		42		Cummulative Additions to Plant								- 0		- 0		41,588		65,795		65,103		65,124		63,618		63,330		62,485		61,904		61,823		61,203		61,219		60,739		61,115		61,660		62,074		62,671		63,263		63,733		63,749

		43		CWIP								- 0		16,428		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		44

		45		Operating Expenses

		46		New Operating Costs						12,734		- 0		- 0		768		1,362		1,387		1,419		1,445		1,433		1,455		1,478		1,501		1,525		1,549		1,573		1,598		1,624		1,649		1,676		1,702		1,730		1,757

		47		Meter Reading						(23,760)		- 0		- 0		- 0		(998)		(2,541)		(2,709)		(2,754)		(2,799)		(2,979)		(3,028)		(3,078)		(3,271)		(3,325)		(3,380)		(3,585)		(3,645)		(3,706)		(3,925)		(3,991)		(4,058)		(4,292)

		48		Remote Disconnect/Reconnect						(5,288)		- 0		- 0		(53)		(276)		(544)		(564)		(584)		(605)		(627)		(648)		(671)		(694)		(717)		(741)		(766)		(791)		(817)		(843)		(870)		(898)		(1,339)

		49		Meter Exchanges						(797)		- 0		- 0		(349)		(331)		(408)		(310)		(531)		(302)		(187)		(212)		511		542		573		626		245		218		(151)		(155)		(193)		(116)		357

		50		Contact Centre						(448)		- 0		- 0		19		6		(21)		(57)		(59)		(61)		(63)		(65)		(67)		(69)		(72)		(74)		(77)		(79)		(82)		(84)		(87)		(90)		(93)

		51		Theft Reduction

		52		Theft Reduction						(33,705)		- 0		(595)		(2,162)		(3,030)		(3,258)		(3,219)		(3,239)		(3,388)		(3,531)		(3,726)		(3,886)		(4,026)		(4,181)		(4,362)		(4,543)		(4,726)		(4,920)		(5,138)		(5,347)		(5,579)		(5,761)

		53		Total Costs / (Savings)						(51,264)		- 0		(595)		(1,777)		(3,267)		(5,385)		(5,440)		(5,722)		(5,722)		(5,932)		(6,202)		(5,690)		(5,993)		(6,172)		(6,358)		(7,128)		(7,399)		(8,025)		(8,470)		(8,786)		(9,011)		(9,371)

		54

		55

		56

		57								ERROR:#REF!

		58		Depreciation Expense

		59		Opening  Cash Outlay								- 0		- 0		- 0		41,588		65,795		65,103		65,124		63,618		63,330		62,485		61,904		61,823		61,203		61,219		60,739		61,115		61,660		62,074		62,671		63,263		63,733

		60		Additions in Year				Line 34				- 0		- 0		41,588		24,206		(691)		21		(1,506)		(288)		(846)		(581)		(81)		(620)		16		(480)		376		544		414		597		593		470		16

		61		Cumulative Total								- 0		- 0		41,588		65,795		65,103		65,124		63,618		63,330		62,485		61,904		61,823		61,203		61,219		60,739		61,115		61,660		62,074		62,671		63,263		63,733		63,749

		62		Depreciation Rate - composite average								5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%		5.40%

		63		Depreciation Expense on new meters								- 0		- 0		- 0		2,244		3,550		3,513		3,514		3,433		3,417		3,371		3,340		3,336		3,302		3,303		3,277		3,297		3,327		3,349		3,381		3,413		3,439

		64		Incremental Write Off Existing Meters 								- 0		- 0		3,479		3,411		(1,213)		(1,312)		(1,378)		(1,533)		(1,604)		(1,715)		(1,805)		(1,877)		(1,974)		(2,029)		(2,118)		(2,150)		(2,184)		(2,213)		(2,233)		(2,253)		(2,282)

		65		Total Depreciation Expense								- 0		- 0		3,479		5,655		2,337		2,200		2,136		1,900		1,813		1,657		1,535		1,459		1,328		1,274		1,160		1,147		1,143		1,137		1,148		1,160		1,156

		66

		67		Net Book Value						Meter NBV YE2013

		68		Gross Property				Line 35		16,046		- 0		- 0		33,565		49,749		49,057		49,078		47,572		47,284		46,439		45,858		45,777		45,157		45,173		44,693		45,069		45,614		46,028		46,625		47,217		47,687		47,703

		69		Accumulated Depreciation 						(6,918)		- 0		- 0		(2,374)		(6,924)		(9,261)		(11,461)		(13,597)		(15,497)		(17,309)		(18,966)		(20,501)		(21,960)		(23,288)		(24,563)		(25,722)		(26,870)		(28,013)		(29,149)		(30,298)		(31,458)		(32,614)

		70		Net Book Value								- 0		- 0		31,191		42,824		39,797		37,617		33,975		31,787		29,129		26,892		25,276		23,197		21,884		20,130		19,347		18,744		18,015		17,475		16,920		16,229		15,089

		71

		72		Carrying Costs on Average NBV

		73		Return on Equity								- 0		- 0		618		1,466		1,636		1,533		1,418		1,302		1,206		1,109		1,033		960		893		832		782		754		728		703		681		656		620

		74		Interest Expense								- 0		- 0		560		1,317		1,420		1,331		1,231		1,130		1,047		963		897		833		775		722		679		655		632		610		591		570		538

		75

		76		Total Carrying Costs								- 0		- 0		1,177		2,782		3,056		2,864		2,648		2,433		2,253		2,072		1,930		1,793		1,668		1,554		1,460		1,409		1,360		1,313		1,272		1,226		1,158

		77

		78

		79		Income Tax Expense

		80		Combined Income Tax Rate								25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%

		81

		82		Income Tax on Equity Return

		83		Return on Equity				Line 73				- 0		- 0		618		1,466		1,636		1,533		1,418		1,302		1,206		1,109		1,033		960		893		832		782		754		728		703		681		656		620

		84		Gross up for revenue (Return / (1- tax rate)								- 0		- 0		823		1,954		2,181		2,044		1,890		1,736		1,608		1,479		1,377		1,280		1,190		1,109		1,042		1,006		970		937		908		875		827

		85		Income tax on Equity Return								- 0		- 0		206		489		545		511		473		434		402		370		344		320		298		277		261		251		243		234		227		219		207

		86

		87		Income Tax on Timing Differences

		88		Depreciation Expense								- 0		- 0		3,479		5,655		2,337		2,200		2,136		1,900		1,813		1,657		1,535		1,459		1,328		1,274		1,160		1,147		1,143		1,137		1,148		1,160		1,156

		89		Less: Capital Cost Allowance				Line 104				- 0		- 0		3,373		8,161		8,744		7,272		5,972		4,858		3,978		3,217		2,642		2,156		1,758		1,435		1,194		1,075		978		902		852		800		710

		90		Total Timing Differences								- 0		- 0		107		(2,506)		(6,408)		(5,072)		(3,836)		(2,958)		(2,166)		(1,560)		(1,107)		(697)		(429)		(161)		(34)		72		165		235		296		360		447

		91		Gross up for tax (Total Timing Differences/(1-tax rate))								- 0		- 0		142		(3,341)		(8,544)		(6,762)		(5,115)		(3,944)		(2,887)		(2,081)		(1,476)		(930)		(573)		(215)		(46)		97		220		313		395		480		596

		92		Income tax on Timing Differences								- 0		- 0		36		(835)		(2,136)		(1,691)		(1,279)		(986)		(722)		(520)		(369)		(232)		(143)		(54)		(11)		24		55		78		99		120		149

		93

		94		Total Income Tax 				Lines 85 + 92				- 0		- 0		241		(347)		(1,591)		(1,180)		(806)		(552)		(320)		(150)		(25)		87		154		224		249		276		298		313		326		339		356

		95

		96

		97		Capital Cost Allowance 

		98		Opening Balance - UCC								- 0		- 0		- 0		38,216		54,261		44,826		37,575		30,097		24,951		20,127		16,329		13,606		10,830		9,088		7,173		6,356		5,825		5,261		4,956		4,697		4,367

		99		Additions								- 0		- 0		41,588		24,206		(691)		21		(1,506)		(288)		(846)		(581)		(81)		(620)		16		(480)		376		544		414		597		593		470		16

		100		Subtotal UCC								- 0		- 0		41,588		62,422		53,570		44,846		36,069		29,809		24,105		19,546		16,248		12,986		10,846		8,608		7,549		6,900		6,239		5,858		5,549		5,167		4,383

		101		Capital Cost Allowance Rate								16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%		16.22%

		102		CCA on Opening Balance								- 0		- 0		- 0		6,198		8,800		7,270		6,094		4,881		4,047		3,264		2,648		2,207		1,756		1,474		1,163		1,031		945		853		804		762		708

		103		CCA on Capital Expenditures ( 1/2 yr rule)								- 0		- 0		3,373		1,963		(56)		2		(122)		(23)		(69)		(47)		(7)		(50)		1		(39)		31		44		34		48		48		38		1

		104		Total CCA								- 0		- 0		3,373		8,161		8,744		7,272		5,972		4,858		3,978		3,217		2,642		2,156		1,758		1,435		1,194		1,075		978		902		852		800		710

		105		Ending Balance UCC								- 0		- 0		38,216		54,261		44,826		37,575		30,097		24,951		20,127		16,329		13,606		10,830		9,088		7,173		6,356		5,825		5,261		4,956		4,697		4,367		3,674
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 Old Status Quo

		Revenue Requirements Template

		Option "Base Case"



		Line								NPV @		0		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20

		No.						Reference		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

				Summary

				Revenue Requirements

		1		Operating Expense  (Incremental)				Line 45		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		2		Depreciation Expense				Line 55		ERROR:#REF!		ERROR:#REF!		0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		3		Carrying Costs				Line 69		ERROR:#REF!		0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		4		Income Tax 				Line 87		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		5		Total Revenue Requirement for Project						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		6

		7

		8

		9

		10		Regulatory Assumptions

		11		Equity Component								40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%

		12		Debt Component								60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%

		13		Equity Return								9.90%

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011		9.90%

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011		9.90%

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011		9.90%

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011		9.90%

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%

		14		Debt Return								6.01%

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011				

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011		5.99%

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011				

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011		6.06%

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011				

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011		6.15%

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011		6.03%

Chuck Lee: Chuck Lee:
From 2012-2013 RR Model R13A June 13 2011		6.03%		6.03%		6.03%		6.03%		6.03%		6.03%		6.03%		6.03%		6.03%		6.03%		6.03%		6.03%		6.03%		6.03%		6.03%		6.03%

		15		AFUDC								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		16

		17

		18		Capital Cost

		19		Regulatory Process						ERROR:#REF!		0

		20		Itron Purchase (2014 and 2021)						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		106		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		120		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		137		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		21		Meter Replacement Costs						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		22		AFUDC						ERROR:#REF!		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		23		Total Construction Cost in Year						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		24		Cumulative Construction Cost						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		25		Land						ERROR:#REF!

		26		Net Cost of Removal						ERROR:#REF!

		27		Total Capital Cost in Year						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		28		Cumulative Capital Cost						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		29

		30

		31		Additions to Plant in Service								0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		32		Cummulative Additions to Plant								0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		33		CWIP								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		34

		35		Annual Operating Costs (Savings)

		36

		37		ERROR:#REF!						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		38		ERROR:#REF!						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		39		ERROR:#REF!						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		40

		41		Remote Disconnect/Reconnect						ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		42

		43

		44

		45		Total Incremental Operating Costs (Savings)								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		46

		47

		48

		49

		50		Depreciation Expense

		51		Opening  Cash Outlay								0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		52		Additions in Year				Line 23				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		53		Cumulative Total								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		54		Depreciation Rate - composite average								6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%

		55		Depreciation Expense								ERROR:#REF!		0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!								Total

		56										ERROR:#REF!		0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!								Check

		57

		58		Write Down of Existing Meters (0=No, 1=Yes)						1		0		0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		59

		60		Net Book Value																																																								ERROR:#REF!

		61		Gross Property				Line 24		ERROR:#REF!		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		62		Accumulated Depreciation 						ERROR:#REF!		- 0		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		63		Net Book Value						ERROR:#REF!		- 0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		64

		65		Carrying Costs on Average NBV

		66		Return on Equity								0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		67		Interest Expense								0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		68		AFUDC								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		69		Total Carrying Costs								0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		70

		71

		72		Income Tax Expense

		73		Combined Income Tax Rate								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		74

		75		Income Tax on Equity Return

		76		Return on Equity				Line 66				0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		77		Gross up for revenue (Return / (1- tax rate)								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		78		Income tax on Equity Return								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		79

		80		Income Tax on Timing Differences

		81		Depreciation Expense								ERROR:#REF!		0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		82		Less: Capital Cost Allowance				Line 97				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		83		Total Timing Differences								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		84		Gross up for tax (Total Timing Differences/(1-tax rate))								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		85		Income tax on Timing Differences								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		86

		87		Total Income Tax 				Lines 78 + 85				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		88

		89

		90		Capital Cost Allowance 

		91		Opening Balance - UCC								0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		92		Total Cash Outlay								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		93		Subtotal UCC								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		94		Capital Cost Allowance Rate								55.00%		55.00%		55.00%		55.00%		55.00%		55.00%		55.00%		55.00%		55.00%		55.00%		55.00%		55.00%		55.00%		55.00%		55.00%		55.00%		55.00%		55.00%		55.00%		55.00%		55.00%

		95		CCA on Opening Balance								0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		96		CCA on Capital Expenditures ( 1/2 yr rule)								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		97		Total CCA								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		98		Ending Balance UCC								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!



























































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































old Capital Costs



						FortisBC AMI Deployment 

																				Pricing in Cdn Dollars

								estimated

						Electric		ERROR:#REF!		endpoints

								 										Capitalized OH		1.07

										 								2010		2011		2012

												Number of Electric C/I						12,537

Tamara Tilley: Tamara Tilley:
GS, Ind, Wh and Irr from Dec 2010 CS Metrics		ERROR:#REF!		ERROR:#REF!

												Residental						97,883

Tamara Tilley: Tamara Tilley:
Residential from Dec 2010 CS Metrics		ERROR:#REF!		ERROR:#REF!

																		110,420		ERROR:#REF!		115,000

Tamara Tilley: Tamara Tilley:
Used this number based on SOW which has stated an implementation 

						Avg meter cost 2010		$37.50

												 						 

						 				 

						 				 		2012				2013				2014				2015

												Year 0				Year 1				Year 2				Year 3										Depreciation Rate								CCA Rate

										Price Per		Units		Total		Units		Total		Units		Total		Units		Total		Per		Total		Total Cost including		Class		Class No.		Rate		Composite Depreciation Rate		Declining Balance				Composite Depreciation Rate

										Unit																		Meter		Costs		Contingency																Year Spent		Q spent		Q spent		Year Spent		Q spent		Q spent		Q spent		Q spent		Year Spent		Q spent		Q spent		Q spent		Q spent		Year Spent		Q spent		Q spent

				1		Meter Data Management System

						Meter Data Management System				$212,839		1		$212,839		0		$0		0		$0		0		$0				$212,839		$214,967		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012		 		4

						Interval Data Billing Module				$59,483		1		$59,483		0		$0		0		$0		0		$0				$59,483		$60,077		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012				4

						DataDirect Connect for Oracle				$7,210		1		$7,210		0		$0		0		$0		0		$0				$7,210		$7,282		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012				4

						IEE Mass Market Customer Care				$84,021		1		$84,021		0		$0		0		$0		0		$0				$84,021		$84,861		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012				4

						IEE C&I Customer Care				$93,420		1		$93,420		0		$0		0		$0		0		$0				$93,420		$94,354		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012				4

						Contingency				1.0%				$4,570				$0				$0				$0				$4,570				Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!

				Total Meter Data Management System						 		 		$456,973		 		$0				$0				$0		ERROR:#REF!		$456,973		$461,542								ERROR:#REF!						ERROR:#REF!

				2		AMI Hardware						 				 						 																		ERROR:#REF!						ERROR:#REF!

				 		Vendor quote for meters				$1		0		$0		28,750		$2,713,922		57,500		$5,427,844		28,750		$2,713,922				$10,855,687		$11,127,079		Meters		370.0		5.00%		ERROR:#REF!		Class 47		8.0%		ERROR:#REF!								2013		 		 		3		4		2014		1		2		3		4		2015		1		2

						HAN Communications Module				$1		0		$0		0		$0		0		$0		0		$0				$0		$0		Meters		370.0		5.00%		ERROR:#REF!		Class 47		8.0%		ERROR:#REF!

						Meter socket adapters				$46.80

Tamara Tilley: Tamara Tilley:
Do we need to add the 0.1% continguency		0		$0		4,518		$211,442		0		$0		0		$0				$211,442		$216,728		Meters		370.0		5.00%		ERROR:#REF!		Class 47		8.0%		ERROR:#REF!								2013						3		4

						External Antenna - Flex Coupler				$26.00		0		$0		0		$0		0		$0		0		$0				$0		$0		Meters		370.0		5.00%		ERROR:#REF!		Class 47		8.0%		ERROR:#REF!

						Direct Connect Adder for communication module				$187.20		0		$0		0		$0		0		$0		0		$0				$0		$0		Meters		370.0		5.00%		ERROR:#REF!		Class 47		8.0%		ERROR:#REF!

						KYZ

Tamara Tilley: Tamara Tilley:
TBD if needed				$78.00		0		$0		0		$0		0		$0		0		$0				$0		$0		Meters		370.0		5.00%		ERROR:#REF!		Class 47		8.0%		ERROR:#REF!

						Meter Seals				$0.32		ERROR:#REF!		ERROR:#REF!		0		$0		0		$0		0		$0				ERROR:#REF!		ERROR:#REF!		Meters		370.0		5.00%		ERROR:#REF!		Class 47		8.0%		ERROR:#REF!		2012				4

						Remote Connect / Disconnect				$19.00		0		$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		Meters		370.0		5.00%		ERROR:#REF!		Class 47		8.0%		ERROR:#REF!								2013						3		4		2014		1		2		3		4		2015		1		2

						Meter Base Repairs				ERROR:#REF!		0		ERROR:#REF!		0.25		ERROR:#REF!		0.50		ERROR:#REF!		0.25		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		Meters		370.0		5.00%		ERROR:#REF!		Class 47		8.0%		ERROR:#REF!								2013				2		3				2014		1		2		3		4		2015		1		2

						Connected Grid Router Base				$3,016.00		136		$410,176		0		$0		0		$0		0		$0				$410,176		$420,430		Meters		370.0		5.00%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012				4

						Connected Grid Router Advanced				$4,586.40		0		$0		0		$0		0		$0		0		$0				$0		$0		Comm Structure		397.0		8.05%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!

						Cell Router Network Installation				$520.00		136		$70,720		0		$0		0		$0		0		$0				$70,720		$72,488		Comm Structure		397.0		8.05%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012				4

						Pole Top Range Extenders				$187.20		344		$64,397		0		$0		0		$0		0		$0				$64,397		$66,007		Comm Structure		397.0		8.05%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012				4

						Pole Top Range Extender Installation				$520.00		344		$178,880		0		$0		0		$0		0		$0				$178,880		$183,352		Comm Structure		397.0		8.05%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012				4

						Head End System				$665,310.88

Tamara Tilley: Tamara Tilley:
OpenWay Collection Engine Software License
Network Management Software Base w/Starter Kit
		1		$665,311		0		$0		0		$0		0		$0				$665,311		$681,944		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012				4

						Security Appliance				$204,360.00

Tamara Tilley: Tamara Tilley:
Includes Industrial Defender appliance		1		$204,360		0		$0		0		$0		0		$0				$204,360		$209,469		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012				4		 		 		 						 

						Security Subsystem				$101,400.00		3		$304,200		0		$0		0		$0		0		$0				$304,200		$311,805		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012				4		 				 		 		 		 

						Substation Installation		PageNet Quote		$83,827		0		$0		0		$2,489,662		0		$0		0		$0				$2,489,662		$2,551,904		Comm Structure		397.0		8.05%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!								2013				2		3		4

						WAN install		PageNet Quote		$1,247		135		$168,345		0		$0		0		$0		0		$0				$168,345		$172,554		Comm Structure		397.0		8.05%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012				4

						Communications expense		PageNet Quote		$0		0		$0		0		$0		0		$0		0		$0				$0		$0		Comm Structure		397.0		8.05%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!

						Spare Equipment																								$0		$0		Comm Structure		397.0		8.05%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!

						PLC Repeaters				$624.00		0		$0		0		$0		0		$0		205		$127,920				$127,920		$131,118		Comm Structure		397.0		8.05%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!																												2015		1		2

						PLC Gateway				$3,744.00		0		$0		0		$0		0		$0		51		$190,944				$190,944		$195,718		Comm Structure		397.0		8.05%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!																												2015		1		2

						PLC Meter NIC				$75.40		0		$0		0		$0		0		$0		1,712		$129,085				$129,085		$132,312		Comm Structure		397.0		8.05%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!																												2015		1		2

						PLC Repeater Network Installation				$1,040.00		0		$0		0		$0		0		$0		205		$213,200				$213,200		$218,530		Comm Structure		397.0		8.05%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!																												2015		1		2

						PLC Gateway Network Installation				$1,040.00		0		$0		0		$0		0		$0		51		$53,040				$53,040		$54,366		Comm Structure		397.0		8.05%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!																												2015		1		2

						PLC HES Software Module				$44,512.00		0		$0		0		$0		0		$0		1		$44,512				$44,512		$45,625		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		 																										2015		1		2

						OpenWay Test Lab				$5,200.00		0		$0		0		$0		0		$0		1		$5,200				$5,200		$5,330		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!																												2015		1		2

						Manual Meter Reading Vehicle Hardware				$10,000.00		0		$0		0		$0		0		$0		2		$20,000				$20,000		$20,500		Comm Structure		397.0		8.05%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!																												2015		1		2

						Contingency				2.5%				ERROR:#REF!				ERROR:#REF!				ERROR:#REF!				ERROR:#REF!				ERROR:#REF!										ERROR:#REF!				30.0%		ERROR:#REF!

				Total AMI Hardware						 		 		ERROR:#REF!		 		ERROR:#REF!				ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!								ERROR:#REF!						ERROR:#REF!

				3		Deployment																																		ERROR:#REF!						ERROR:#REF!

						Electric AMI Installation				$39.15		0		$0		28,750		$1,125,563		57,500		$2,251,125		28,750		$1,125,563				$4,502,250		$5,177,588		Meters		370.0		5.00%

Tamara Tilley: Tamara Tilley:
Use 20 yr life based on BCH business case		ERROR:#REF!		Class 47		8.0%		ERROR:#REF!								2013						3		4		2014		1		2		3		4		2015		1		2

						Contingency				15.0%				$0				$168,834				$337,669				$168,834				$675,338				Meters		370.0		5.00%

Tamara Tilley: Tamara Tilley:
Use 20 yr life based on BCH business case		ERROR:#REF!						ERROR:#REF!								 

						Electric 3 phase install				$0.00		0		$0		0		$0		0		$0		0		$0				$0		$0		Meters		370.0		5.00%

Tamara Tilley: Tamara Tilley:
Use 20 yr life based on BCH business case		ERROR:#REF!		Class 47		8.0%		ERROR:#REF!

						FDM Software Implementation				$187.20		0		$0		338		$63,274		0		$0		0		$0				$63,274		$64,855		Software		391.1		5.01%

Tamara Tilley: Tamara Tilley:
Defined this as software using same criteria as MDMS		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!								2013				2

						Installation Manager				$187.20		0		$0		1,832		$342,950		0		$0		0		$0				$342,950		$351,524		Meters		370.0		5.00%

Tamara Tilley: Tamara Tilley:
Use 20 yr life based on BCH business case		ERROR:#REF!		Class 47		8.0%		ERROR:#REF!								2013						3		4

						Installation Management Fee				$375,000.00		0		$0		1		$375,000		0		$0		0		$0				$375,000		$384,375		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!								2013						3		4

						Expenses				$70,200.00		0		$0		0.25		$17,550		0.5		$35,100		0.25		$17,550				$70,200		$71,955		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!								2013						3		4		2014		1		2		3		4		2015		1		2

						New Meter Acceptance Sampling				$16,000.00		0		$0		0.5		$8,000		0.5		$8,000		0		$0				$16,000		$16,400		Meters		370.0		5.00%

Tamara Tilley: Tamara Tilley:
Use 20 yr life based on BCH business case		ERROR:#REF!		Class 47		8.0%		ERROR:#REF!								2013						3		4		2014		1		2		3		4

						Contingency				2.5%				$0				$20,169				$1,078				$439				$21,686								5.01%

Tamara Tilley: Tamara Tilley:
Use 20 yr life based on BCH business case		ERROR:#REF!						ERROR:#REF!

				Total Deployment						 		 		$0		 		$1,932,337		 		$2,294,225				$1,143,113		ERROR:#REF!		$5,369,674		$6,066,697								ERROR:#REF!						ERROR:#REF!

				4		Project Management																																		ERROR:#REF!						ERROR:#REF!

						4a Project Team																																		ERROR:#REF!						ERROR:#REF!

						AMI Manager				$160,500		1		$160,500		1		$160,500		1		$160,500		0.5		$80,250				$561,750		$603,881		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012		3		4		2013		1		2		3		4		2014		1		2		3		4		2015		1		2

						PM Software, Testing				$133,750		1		$133,750		1		$133,750		1		$133,750		0.5		$66,875				$468,125		$503,234		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012		3		4		2013		1		2		3		4		2014		1		2		3		4		2015		1		2

						PM Deployment, Metering Dept				$133,750		1		$133,750		1		$133,750		1		$133,750		0.5		$66,875				$468,125		$503,234		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012		3		4		2013		1		2		3		4		2014		1		2		3		4		2015		1		2

						PM Process, Training				$133,750		1		$133,750		1		$133,750		1		$133,750		0.5		$66,875				$468,125		$503,234		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012		3		4		2013		1		2		3		4		2014		1		2		3		4

						unallocated				$0		0		$0		0		$0		0		$0		0		$0				$0		$0		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!

						Admin				$105,000		1		$105,000		1		$105,000		1		$105,000		0.5		$52,500				$367,500		$395,063		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012		3		4		2013		1		2		3		4		2014		1		2		3		4		2015		1		2

						Travel				$20,000		4		$80,000		4		$80,000		3		$60,000		1.5		$30,000				$250,000		$268,750		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012		3		4		2013		1		2		3		4		2014		1		2		3		4		2015		1		2

						Supplies				$10,000		2		$20,000		2		$20,000		1		$10,000		1		$10,000				$60,000		$64,500		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012		3		4		2013		1		2		3		4		2014		1		2		3		4		2015		1		2

						unallocated				$0		0		$0		0		$0		0		$0		0		$0				$0		$0		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!								 

						Business Process Development

Tamara Tilley: Tamara Tilley:
60 business processes
8 hours per process (review, conversation)
# of SME to be involved*daily rate				$51,076

Tamara Tilley: Tamara Tilley:
Cost per process using the cost for business analyst		1		$51,076																$51,076		$54,907		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012		3		4										 										 						 

						Contingency				7.5%				$61,337				$57,506				$55,256				$28,003				$202,103										ERROR:#REF!						ERROR:#REF!								 

						4b Information Technology																																		ERROR:#REF!						ERROR:#REF!

						Network design				$2,943		10		$29,425		10		$29,425		10		$29,425		0		$0				$88,275		$97,103		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012		3		4		2013		1		2				 		2014		1		2		3		4						 

						Internal System Changes, inc IT testing				$150,000		1		$150,000		0		$0		0		$0		0		$0				$150,000		$165,000		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012		3		4

						Project Support				ERROR:#REF!		2.5		ERROR:#REF!		2

Tamara Tilley: Tamara Tilley:
50% ongiong IT project support to project capital.
The rest should be in OM for supporting HES and MDM		ERROR:#REF!		2		ERROR:#REF!		0		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012		3		4		2013		1		2		3		4		2014		1		2		3		4

						FBC Internal System Integration, inc IT testing				ERROR:#REF!		1.75		ERROR:#REF!		0		ERROR:#REF!		0		ERROR:#REF!		0		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012		3		4

						Security Audits				$40,000		0		$0		0		$0		1		$40,000		1		$40,000				$80,000		$88,000		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012		3		4

						GIS Integration				$50,000

Ian Dyck: Ian Dyck:
estimate		0.5		$25,000		0.5		$25,000		0		$0		0		$0				$50,000		$55,000		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012		3		4

						Contingency				10.0%				ERROR:#REF!				ERROR:#REF!				ERROR:#REF!				ERROR:#REF!				ERROR:#REF!										ERROR:#REF!						ERROR:#REF!

						4c  SystemTesting Resources				$25,000		4		$100,000		8		$200,000		4		$100,000		4		$100,000				$500,000		$575,000		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!								2013		1		2		3		4		2014		1		2		3		4		2015		1		2

						Contingency				15.0%				$15,000				$30,000				$15,000				$15,000				$75,000										ERROR:#REF!						ERROR:#REF!

						4d Communication/Consulting																																		ERROR:#REF!						ERROR:#REF!

						Internal Communication/Consulting support				$25,000		4		$100,000		2		$50,000		2		$50,000		2		$50,000				$250,000		$262,500		Average						ERROR:#REF!		Average		17.7%		ERROR:#REF!		2012		3		4		2013		1		2		3		4		2014		1		2		3		4		2015		1		2

						4e Legal				$25,000		14		$350,000		2		$50,000		1		$25,000		1		$25,000				$450,000		$472,500		Average						ERROR:#REF!		Average		17.7%		ERROR:#REF!								2013		1		2		3		4		2014		1		2		3		4		2015		1		2

						4f Project Consultant - UtilAssist				$500,000		0		$130,000		0		$195,000		0		$115,000		0		$60,000				$500,000		$525,000		Average						ERROR:#REF!		Average		17.7%		ERROR:#REF!								2013		1		2		3		4		2014		1		2		3		4		2015		1		2

						Contingency				5.0%				$29,000				$14,750				$9,500				$6,750				$60,000										ERROR:#REF!						ERROR:#REF!

						4g Vendor Professional Services																																		ERROR:#REF!						ERROR:#REF!

						Define/Design				$843,149		1		$843,149		0		$0		0		$0		0		$0				$843,149		$927,464		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012		3		 										 										 						 

						Build, Deploy, Operate				$2,605,158		0.35		$911,805		0.35		$911,805		0.2		$521,032		0.1		$260,516				$2,605,158		$2,865,674		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012				4		2013		1		2		3		4		2014		1		2		3		4		2015		1		2

						Expenses				$696,384		0.35		$243,734		0.35		$243,734		0.2		$139,277		0.1		$69,638				$696,384		$766,022		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012				4		2013		1		2		3		4		2014		1		2		3		4		2015		1		2

						Contingency				10.0%				$199,869				$115,554				$66,031				$33,015				$414,469										ERROR:#REF!						ERROR:#REF!

				Total Project Management						 				ERROR:#REF!				ERROR:#REF!				ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!								ERROR:#REF!						ERROR:#REF!

				5		Consultants																										$0								ERROR:#REF!						ERROR:#REF!

						Contingency				5.0%				$0				$0				$0				$0				$0		$0								ERROR:#REF!						ERROR:#REF!

				Total Consultants						 				$0				$0				$0				$0		ERROR:#REF!		$0		$0								ERROR:#REF!						ERROR:#REF!

				6		Training				$   20,000.00		4		$80,000		5		$100,000		4		$80,000		2		$40,000				$300,000		$330,000		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012				4		2013		1		2		3		4		2014		1		2		3		4		2015		1		2

						Contingency				10.0%				$8,000				$10,000				$8,000				$4,000				$30,000		$33,000								ERROR:#REF!						ERROR:#REF!

				Total Training						 				$80,000				$100,000				$80,000				$40,000		ERROR:#REF!		$300,000		$330,000								ERROR:#REF!						ERROR:#REF!

				7		Capital Purchases Outside of Contracts																																		ERROR:#REF!						ERROR:#REF!

						7a IT Infrastructure																																		ERROR:#REF!						ERROR:#REF!

						Oracle

Tamara Tilley: Tamara Tilley:
Oracle 
Oracle Partitioning				$171,802		2		$343,604		0		$0		0		$0		0		$0				$343,604		$377,964		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012				4

						Oracle Maintenance and Support Costs

Tamara Tilley: Tamara Tilley:
Oracle Support
Oracle Partition Support				$37,836		2		$75,672		0		$0		0		$0		0		$0				$75,672		$83,239		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012				4

						SQL Server Costs				$11,000		2		$22,000		0		$0		0		$0		0		$0				$22,000		$24,200		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012				4

						System hardware & servers				$128,800		2		$257,600		0		$0		0		$0		0		$0				$257,600		$283,360		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012				4

						Other Maintenance and Support Costs				$20,000		1		$20,000		0		$0		0		$0		0		$0				$20,000		$22,000		Software		391.1		5.01%		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012				4

						Contingency				10.0%				$71,888				$0				$0				$0				$71,888										ERROR:#REF!						ERROR:#REF!

				Total Capital Purchases O/S of Contracts						 				$718,876				$0				$0				$0		ERROR:#REF!		$718,876		$790,764								ERROR:#REF!						ERROR:#REF!

				8		Other Components																																		ERROR:#REF!						ERROR:#REF!

						Dynamic Connectivity Hardware				$3		0		$0		28,750		$86,250		57,500		$172,500		28,750		$86,250				$345,000		$448,500		Software		391.1		5.01%

Tamara Tilley: Tamara Tilley:
This is the software class but this should be 5.00% as it is hardware that is installed on the meter. To be verified with Jason		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!								2013						3		4		2014		1		2		3		4		2015		1		2

						8a Revenue Protection																																		ERROR:#REF!						ERROR:#REF!

						 Revenue Protection new technology																				$1,000,000				$1,000,000		$1,300,000		Meters		370.0		5.00%		ERROR:#REF!		Class 47		8.0%		ERROR:#REF!

						8b External Customer Portal

Tamara Tilley: Tamara Tilley:
Software and Installation
IT (App Development & Infrastructure)
Business Groups & Testing
Project Management & Overhead				$250,000.00		1		$250,000		0		$0		0		$0		$0		$0				$250,000		$325,000		Software		391.1		5.01%

Tamara Tilley: Tamara Tilley:
This is the software class but this should be 5.00% as it is hardware that is installed on the meter. To be verified with Jason		ERROR:#REF!		Class 46		30.0%		ERROR:#REF!		2012				4

						8c Volt Var Optimization																$0								$0		$0								ERROR:#REF!						ERROR:#REF!

						Contingency				30.0%				$75,000				$25,875				$51,750				$325,875				$478,500										ERROR:#REF!						ERROR:#REF!

				Total Other Components						 				$250,000				$86,250				$172,500				$1,086,250		ERROR:#REF!		$1,595,000		$2,073,500								ERROR:#REF!						ERROR:#REF!

						Pre CPCN and CPCN Regulatory Process Costs								$120,891

Tamara Tilley: Tamara Tilley:
This figure comes from Budget Status 2010 on the AMI Sharepoint site. 
It includes the original cpcn application, all work done on this cpcn application and includes a budget of $2million for regulatory costs which assumes an aural hearing.																								

Tamara Tilley: Tamara Tilley:
This is the software class but this should be 5.00% as it is hardware that is installed on the meter. To be verified with Jason		

Tamara Tilley: Tamara Tilley:
This is the software class but this should be 5.00% as it is hardware that is installed on the meter. To be verified with Jason		

Tamara Tilley: Tamara Tilley:
Use 20 yr life based on BCH business case		

Tamara Tilley: Tamara Tilley:
Use 20 yr life based on BCH business case		

Tamara Tilley: Tamara Tilley:
Use 20 yr life based on BCH business case		

Tamara Tilley: Tamara Tilley:
GS, Ind, Wh and Irr from Dec 2010 CS Metrics																				

Tamara Tilley: Tamara Tilley:
Defined this as software using same criteria as MDMS		$120,891		$120,891		Average						ERROR:#REF!		Average		17.4%		ERROR:#REF!

				Total Capital Cost for AMI System						 				ERROR:#REF!				ERROR:#REF!				ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!								ERROR:#REF!						ERROR:#REF!

						Contingency		Blended Rate		ERROR:#REF!		 		ERROR:#REF!		 		ERROR:#REF!		 		ERROR:#REF!		 		ERROR:#REF!				ERROR:#REF!		$0.00		Average						ERROR:#REF!						ERROR:#REF!

				Total Capital Cost for AMI System including  contingency										ERROR:#REF!				ERROR:#REF!				ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!								ERROR:#REF!						ERROR:#REF!

						 AFUDC								ERROR:#REF!				ERROR:#REF!				ERROR:#REF!				ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		Average						ERROR:#REF!						ERROR:#REF!

				Total with AFUDC										ERROR:#REF!				ERROR:#REF!				ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!								ERROR:#REF!						ERROR:#REF!

				composite Avg Depreciation Rate																																				ERROR:#REF!

				composite Avg CCA Rate																																										ERROR:#REF!



						Deployment and Cost Schedules



								2012		2013		2014		2015		Total

						Capital Outlay		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

						# Meters in Service		0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

						% In Service		ERROR:#REF!		25%		50%		25%		ERROR:#REF!

						Plant in service		ERROR:#REF!

Tamara Tilley: Tamara Tilley:
Why do we have plant in service starting in 2012? System isn't useful until we start billing customers after Regional Testing is successful.										

Tamara Tilley: Tamara Tilley:
Residential from Dec 2010 CS Metrics																				

Tamara Tilley: Tamara Tilley:
Use 20 yr life based on BCH business case		

Tamara Tilley: Tamara Tilley:
60 business processes
8 hours per process (review, conversation)
# of SME to be involved*daily rate																

Tamara Tilley: Tamara Tilley:
Used this number based on SOW which has stated an implementation 																

Tamara Tilley: Tamara Tilley:
Use 20 yr life based on BCH business case		

Tamara Tilley: Tamara Tilley:
Cost per process using the cost for business analyst																												

Tamara Tilley: Tamara Tilley:
Use 20 yr life based on BCH business case		

Tamara Tilley: Tamara Tilley:
50% ongiong IT project support to project capital.
The rest should be in OM for supporting HES and MDM		

Ian Dyck: Ian Dyck:
estimate		

Tamara Tilley: Tamara Tilley:
Do we need to add the 0.1% continguency		

Tamara Tilley: Tamara Tilley:
TBD if needed				

Tamara Tilley: Tamara Tilley:
OpenWay Collection Engine Software License
Network Management Software Base w/Starter Kit
		

Tamara Tilley: Tamara Tilley:
Includes Industrial Defender appliance		

Tamara Tilley: Tamara Tilley:
Oracle 
Oracle Partitioning		

Tamara Tilley: Tamara Tilley:
Oracle Support
Oracle Partition Support		

Tamara Tilley: Tamara Tilley:
Software and Installation
IT (App Development & Infrastructure)
Business Groups & Testing
Project Management & Overhead				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

						Spending rate (net of meter purchase)









Comparison Bene Cap O&M

								Summary of Costs by Category

										NPV		NPV		Forecasted

		Alternate Toggle								% of Total		ERROR:#REF!		2012		2013		2014		2015		2016		2017		2018		2019		2020		2021		2022		2023		2024		2025		2026		2027		2028		2029		2030		Total 2017 - 2030

		ERROR:#REF!		Status Quo (Base Case)		O&M		Meter Reading Costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								TCC Costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Meter Exchange Costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Manual Connects/Disconnects		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

						Capital		Itron Purchase (2014 and 2021)		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		$106,000		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		$120,000		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		$137,000		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Meter Replacement Costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								AFUDC		ERROR:#REF!				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Total		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!





														2012		2013		2014		2015		2016		2017		2018		2019		2020		2021		2022		2023		2024		2025		2026		2027		2028		2029		2030		Total 2017 - 2030

				AMI		O&M		Meter Reading Costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								TCC Costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Meter Exchange Costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Manual Connects/Disconnects		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

						New O&M		New Staff		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total Licensing Costs		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total WAN Costs		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total Hardware Costs		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Security Audits		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

						Capital		New Capital		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Itron Purchase (2014 and 2021)		ERROR:#REF!				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Meter Replacement Costs		ERROR:#REF!				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								AFUDC		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

						Sustaining Capital		IT staff		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total Licensing Costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total Hardware Costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Incremental meter costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

						Theft Reduction		Theft Reduction Benefit		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!





														2012		2013		2014		2015		2016		2017		2018		2019		2020		2021		2022		2023		2024		2025		2026		2027		2028		2029		2030		Total 2017 - 2030

				Shared Reading		O&M		Meter Reading Costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								TCC Costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Meter Exchange Costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Manual Connects/Disconnects		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

						New O&M		New Staff		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total Licensing Costs		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total WAN Costs		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total Hardware Costs		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Security Audits		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

						Capital		New Capital		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Itron Purchase (2014 and 2021)		ERROR:#REF!				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Meter Replacement Costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								AFUDC		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

						Sustaining Capital		IT staff		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total Licensing Costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total Hardware Costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Incremental meter costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

						Theft Reduction		Theft Reduction Benefit		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!



														2012		2013		2014		2015		2016		2017		2018		2019		2020		2021		2022		2023		2024		2025		2026		2027		2028		2029		2030		Total 2017 - 2030

				AMR		O&M		Meter Reading Costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								TCC Costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Meter Exchange Costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Manual Connects/Disconnects		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

						New O&M		New Staff		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total Licensing Costs		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total WAN Costs		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total Hardware Costs		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Security Audits		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

						Capital		New Capital		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Itron Purchase (2014 and 2021)		ERROR:#REF!				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Meter Replacement Costs		ERROR:#REF!				ERROR:#REF!		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								AFUDC		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

						Sustaining Capital		IT staff		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total Licensing Costs		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total Hardware Costs		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Incremental meter costs		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

						Theft Reduction		Theft Reduction Benefit		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!



														2012		2013		2014		2015		2016		2017		2018		2019		2020		2021		2022		2023		2024		2025		2026		2027		2028		2029		2030		Total 2017 - 2030

				PLC		O&M		Meter Reading Costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								TCC Costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Meter Exchange Costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Manual Connects/Disconnects		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

						New O&M		New Staff		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total Licensing Costs		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total WAN Costs		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total Hardware Costs		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Security Audits		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

						Capital		New Capital		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Itron Purchase (2014 and 2021)		ERROR:#REF!				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								Meter Replacement Costs		ERROR:#REF!				ERROR:#REF!		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

								AFUDC		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

						Sustaining Capital		IT staff		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total Licensing Costs		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total Hardware Costs		ERROR:#REF!				$0		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Incremental meter costs		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

						Theft Reduction		Theft Reduction Benefit		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

								Total		ERROR:#REF!				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!



Notes:  
1.  The Status Quo (Base Case) data will not change dependant upon the Alternate Toggle selected (on the AMI tab).
2.  However, the "Alternate Toggle" above defines which of the alternates displayed to the right are "live".

For example...if the toggle is set to "AMI", then the data for the AMI section to the right is correct.   If the toggle is set to "PLC", then the date for the PLC section to the right is correct.





Costs To Date

		Source is Budget_Status_2010 on the AMI Sharepoint site

		Status as of:  		December 31, 2012

		updated by 		Tamara

		1.  Costs by Category



		Cost Category		Details		Total Budget

bctrtech: Baseline #3		Total Spent to Date		Total Remaining		Projected Additional Costs to YE		Projected Total Cost YE		Cost Variance YE

		1.1  Initial Application		January 2006 - May 2009		$275,062.68		$   275,062.68		$   (0.00)		$   - 0		$   275,062.68		$   - 0

		1.2  PrePlanning		May 2009 - March 2010		$275,918.00		$   221,505.67		$   54,412.33		$   - 0		$   221,505.67		$   54,412.33

		Project Team Labour		Dawn Mehrer		$81,709.50		$   81,709.50		$   (0.00)		$   - 0		$   81,709.50		$   (0.00)

		Project Team Labour		Ian Dyck		$144,856.00		$   53,875.80		$   90,980.20		$   7,256.00		$   61,131.80		$   83,724.20

		Project Team Labour		Project Manager Deployment		$0.00		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0

		Project Team Labour		Project Manager Process		$480.01		$   - 0		$   480.01		$   - 0		$   - 0		$   480.01

		Project Team Labour		Project Manager AMI Technology		$133,429.64		$   95,903.15		$   37,526.49		$   10,583.58		$   106,486.73		$   26,942.91

		Project Team Labour		Project Manager Hardware		$128,431.44		$   130,815.78		$   (2,384.34)		$   - 0		$   130,815.78		$   (2,384.34)

		Project Team Labour		Admin		$0.00		$   68,397.32		$   (68,397.32)		$   6,352.52		$   74,749.84		$   (74,749.84)

		Project Team Labour		Financial Analyst		$36,203.57		$   - 0		$   36,203.57		$   - 0		$   - 0		$   36,203.57

		Project Team Labour		Communications Lead		$8,749.29		$   17,976.30		$   (9,227.01)		$   - 0		$   17,976.30		$   (9,227.01)

		Project Team Labour		Contracts Lead		$21,699.01		$   11,778.31		$   9,920.70		$   - 0		$   11,778.31		$   9,920.70

		Project Team Labour		Field Auditor		$32,046.00		$   (0.00)		$   32,046.00		$   - 0		$   (0.00)		$   32,046.00

		Other FBC Labour		AMI Steering Team		$114,732.54		$   103,825.95		$   10,906.59		$   2,112.60		$   105,938.55		$   8,793.99

		Other FBC Labour		General FBC Labour		$89,591.78		$   107,036.20		$   (17,444.42)		$   - 0		$   107,036.20		$   (17,444.42)

		Consultant Fees		Consultant Costs		$230,000.00		$   370,409.04		$   (140,409.04)		$   37,745.00		$   408,154.04		$   (178,154.04)

		Staff Costs		Travel Costs		$52,500.00		$   119,585.94		$   (67,085.94)		$   5,000.00		$   124,585.94		$   (72,085.94)

		Staff Costs		Stationery		$3,000.00		$   12,598.65		$   (9,598.65)		$   200.00		$   12,798.65		$   (9,798.65)

		Staff Costs		Misc Items		$47,476.87		$   28,197.30		$   19,279.57		$   2,500.00		$   30,697.30		$   16,779.57

		AFUDC

Tamara Tilley: Tamara Tilley:
Assuming Oral Hearing		AFUDC		$120,891.00		$   128,324.94		$   (7,433.94)		$   21,700.00		$   150,024.94		$   (29,133.94)

		Legal		Legal		$0.00		$   291,168.31		$   (291,168.31)		$   (16,168.31)		$   275,000.00		$   (275,000.00)

						$   1,796,777.32		$   2,118,170.84		$   (321,393.52)		$   77,281.39		$   2,195,452.23		$   (398,674.91)



		Regulatory (with oral hearing)

Tamara Tilley: Tamara Tilley:
Assuming Oral Hearing		Regulatory		$2,000,000.00		$   - 0		$   2,000,000.00		$   - 0		$   - 0		$   - 0

		Regulatory (written process only)		Regulatory		$500,000.00				$500,000.00		$   - 0

		Project Team 		pre cpcn		$200,000.00				$200,000.00		$   - 0

		Communications		Communications		$500,000.00		$   - 0		ERROR:#REF!		$   - 0		$   - 0		$   - 0

		Total with written process				 		 		 		 		$   2,895,452.23		$   (398,674.91)













































OLD Theft Reduction

		Revenue Protection Costs



		Energy Cost

		FBC Tariff Rate Forecast



		Residential Load after DSM (MWhr)

		Residential System Losses



		Revenure Protection								2012		2013		2014		2015		2016		2017		2018		2019		2020		2021		2022		2023		2024		2025		2026		2027		2028		2029		2030		2031		2032

		Toggle				Residential Load				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		ERROR:#REF!				Losses				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

						Adjusted Load				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

						Total estimated indoor grow houses in BC

Ian Dyck: Ian Dyck:
grows by 2% per year				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

						Number of sites (Low Range)				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

						Number of sites (High Range)				ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		Fortis BC Energy Annual Energy Theft loss (MWh) - Low Range								50,724		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		Fortis BC Energy Annual Energy Theft loss (MWh) - High Range								59,777		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		Value of Stolen Energy - Low Range

Michael Leyland: Michael Leyland:
Inflated by 2% annually for 2017 onwards								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		Value of Stolen Energy - High Range

Michael Leyland: Michael Leyland:
Inflated by 2% annually for 2017 onwards								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!



		Status Quo - Existing theft recoveries

		Factor (% of theft recovered to revenue)								8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%

		Recovered (MWh)								4057.9		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		Recovered ($) 								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!





										2012		2013		2014		2015		2016		2017		2018		2019		2020		2021		2022		2023		2024		2025		2026		2027		2028		2029		2030		2031		2032

		Total Recoveries - Low Range

		Total Factor (% of theft recovered to revenue, including Existing)								8.00%		8.00%		18.00%		43.00%		58.00%		58.00%		58.00%		58.00%		58.00%		58.00%		58.00%		58.00%		58.00%		58.00%		56.40%		54.80%		53.20%		51.60%		50.00%		50.00%		50.00%

		Total Benefit Claim (MWh)								4057.9		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		Total Benefit Claim ($) - Low Range								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		Net New Benefit Claim ($) - Low Range								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!



		Total Recoveries -High Range								 		 		 		 		 		 		 		 		 		 		 		 		 		 		 		 		 		 		 		 		 

		Total Factor (% of theft recovered to revenue, including Existing)								8.00%		8.00%		23.00%		43.00%		58.00%		58.00%		58.00%		58.00%		58.00%		58.00%		58.00%		58.00%		58.00%		58.00%		56.40%		54.80%		53.20%		51.60%		50.00%		50.00%		50.00%

		Total Benefit Claim (MWh)								4057.9		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		Total Benefit Claim ($) - High Range								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		Net New Benefit Claim ($) - High Range								ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!



		NPV of Stolen Energy - Low Range		ERROR:#REF!

		NPV of Stolen Energy - high Range		ERROR:#REF!

		npv of status quo recoveries		ERROR:#REF!

		net NPV Benefit - Low Range		ERROR:#REF!

		net NPV Benefit - High Range		ERROR:#REF!

		npv factor		ERROR:#REF!



		FBC Assumtions Calculation		2011		2011

				Low Range		High Range

		Total estimated indoor grow houses in BC		13470

Greenham, Charlotte: Greenham, Charlotte:
Accepted as figue is derived by Plecas using reputable economic models. # is 2011
.		

Michael Leyland: Michael Leyland:
Inflated by 2% annually for 2017 onwards				13470

		FBC % of BC		6%		6%

		FBC Marijuana Grow Sites		808		808

		Assume % are stealing		37%

Greenham, Charlotte: Greenham, Charlotte:
Based on FBC historical data 2008-2011
		40%

		# of Theft occurrances		299		323														`



		Average number of lights per theft		33

Greenham, Charlotte: Greenham, Charlotte:
Accepted as is supported by FBC data.		36

		Average daily loss per light		14.00		14.00

		# of 90 day grow cycles annually		4		4

		Annual energy loss per light		5040		5040

		Annual energy loss per diverted site		166320

Greenham, Charlotte: Greenham, Charlotte:
Based on FBC data 2006-2011 received from police/electricians during warrants.		181440

Greenham, Charlotte: Greenham, Charlotte:
Based on FBC data 2006-2011 received from police/electricians during warrants.

						

Ian Dyck: Ian Dyck:
grows by 2% per year		Bimonthly energy loss per diverted site		27720		30240

				 

		Total annual energy loss MWhrs		49,730		58,605





		Billed Residential Load ( MWhrs) After DSM		ERROR:#REF!

		Residential Losses 		8.8%

		Total Residential Loss		ERROR:#REF!

		Gross Residential Load		ERROR:#REF!



		Summary Table 								AACE Contingency

		Total Energy Theft Loss (MWhrs)		49,730		58,605				0%

		Less  AACE Contingency Allowance 		-0		-0

		Calculated Energy Theft in 2011		49,730		58,605

		# of Marijuana Grow houses		808		808

		% stealing		37%		40%

		# of Theft Sites		299		323

		Bimonthly energy loss per site		27,720		30,240

		Bimontly value of stolen energy per site		ERROR:#REF!		ERROR:#REF!

		Annual value of total stolen energy		ERROR:#REF!		ERROR:#REF!











REF - Old Benfits Summary

				Total Number of Meters		ERROR:#REF!				NPV Discount		10%

				Summary		Total Capital		Capital Per Meter		% of Total Capital		Total Project O&M (2015 to 2029)		Average Per Yr		Ave Per Meter Per Yr		NPV of O&M		Average Per Yr (NPV)		Ave Per Meter Per Yr (NPV)

				MDM		$3,602,491.85		ERROR:#REF!		8.78%

				AMI Meters		$11,421,782.15		ERROR:#REF!		27.82%

				AMI Collectors		$1,497,498.60		ERROR:#REF!		3.65%		$2,298,609.26		$153,240.62		ERROR:#REF!		$1,066,946.06		$71,129.74		ERROR:#REF!

				AMI Software		$2,748,311.00		ERROR:#REF!		6.70%		$6,152,788.50		$410,185.90		ERROR:#REF!		$3,415,954.47		$227,730.30		ERROR:#REF!

				AMI Misc		$2,689,662.00		ERROR:#REF!		6.55%

				Meter Install		$6,016,000.00		ERROR:#REF!		14.66%

				Project Management		$5,645,706.88		ERROR:#REF!		13.75%

				Training		$300,000.00		ERROR:#REF!		0.73%

				IT Infrastructure		$610,676.00		ERROR:#REF!		1.49%

				Other Components		$1,682,977.47		ERROR:#REF!		4.10%

				Contingency		$3,621,510.59		ERROR:#REF!		8.82%

				AFUDC		$1,213,206.05		ERROR:#REF!		2.96%

				Staffing								$13,895,509.58		$926,367.31		ERROR:#REF!		$7,046,023.37		$469,734.89		ERROR:#REF!

				Operational Costs								$4,158,856.21		$277,257.08		ERROR:#REF!		$1,967,164.52		$131,144.30		ERROR:#REF!

				Totals		$41,049,822.59		ERROR:#REF!		100.00%		$26,505,763.55		$1,767,050.90		ERROR:#REF!		$13,496,088.43		$899,739.23		ERROR:#REF!



				NET OPERATING BENEFITS             (Starting 2015 to 2029)		Total Project Benefits (15Yrs)		NPV of Net Benefits		Average Per Yr (NPV)		Ave Per Meter Per Yr (NPV)

				Meter Reading Costs		-$45,146,989.36		-$21,808,170.86		-$1,453,878.06		ERROR:#REF!

				Billing Error Costs		-$1,286,577.72		-$608,559.16		-$40,570.61		ERROR:#REF!

				TCC Costs		-$2,037,209.67		-$941,882.47		-$62,792.16		ERROR:#REF!

				Time of Use		-$6,401,525.00		-$3,113,041.59		-$207,536.11		ERROR:#REF!

				Meter Exchange Costs		-$2,689,631.52		-$1,581,362.90		-$105,424.19		ERROR:#REF!

				Revenue Protection		-$49,043,786.64		-$22,336,349.86		-$1,489,089.99		ERROR:#REF!

				Remote Disconnect/Reconnects		-$7,568,808.11		-$3,678,882.74		-$245,258.85		ERROR:#REF!

				Voltage Var Optimization		$0.00		$0.00		$0.00		ERROR:#REF!

				Totals		-$114,174,528.02		-$54,068,249.58		-$3,604,549.97		ERROR:#REF!





Please note the purpose of the summary is to help discuss the capital costs for the project with a summary for each major component to a per meter level.  I have also added in the O&M  and Benefits to the same level.
 
The Summary is not for the purpose of a rate filing but to help educate those of what an AMI system will cost and the areas you are expecting to see benefits with this network.  It does not take into account any tax, depreciation or expected rate impacts.  




Notes

		Base Case

		1) Updated Meter NBV for 2013 per 2012 - 2013 RRA (H68)

		2) Changed Depreciation rate on new meters to 5% (20 yearz) (Row 65)

		3) Changed CCA Rate to 55% (Row 104)

		4) Changed Depreciation expense for tax calc to include meter W/O (Row 91)

		AMI Tab

		1) As above

		2) Linked Discount Rate to 10% for AMI and Base Case





Status Quo

		Revenue Requirements Analysis

		Advanced Metering Infrastructure Project

				Status Quo

										"Alternate Toggle" 

				1 = AMI; 2 = Contracted Out Meter Reading; 3 = AMR; 4 = PLC						1

				Total Project Cost of Alternate is						ERROR:#REF!



		Line								NPV @		0		1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20

		No.								8.00%		Dec-12		Dec-13		Dec-14		Dec-15		Dec-16		Dec-17		Dec-18		Dec-19		Dec-20		Dec-21		Dec-22		Dec-23		Dec-24		Dec-25		Dec-26		Dec-27		Dec-28		Dec-29		Dec-30		Dec-31		Dec-32

				Summary

				Revenue Requirements

		1		Operating Expense & Theft Reduction (Net)						(12,638)		(0)		(1,219)		(1,422)		(2,016)		(2,497)		(2,125)		(1,745)		(1,856)		(1,806)		(1,271)		(1,107)		(1,114)		(1,163)		(1,001)		(707)		(540)		(356)		217		537		955		1,422

		2		Depreciation Expense						14,215		-		-		1,096		1,186		1,259		1,372		1,449		1,620		1,722		1,843		1,936		2,020		2,128		2,215		2,314		2,358		2,403		2,433		850		481		593

		3		Carrying Costs						6,173		-		643		722		725		725		733		766		803		802		789		746		706		660		602		514		390		255		123		49		40		61

		4		Income Tax 						(591)		-		114		108		78		47		17		(17)		(53)		(81)		(108)		(131)		(155)		(180)		(203)		(223)		(237)		(252)		(268)		(276)		(269)		(265)

		5		Total Revenue Requirement for Project						7,159		(0)		(461)		504		(27)		(465)		(3)		453		514		638		1,253		1,445		1,456		1,446		1,612		1,899		1,970		2,050		2,505		1,161		1,207		1,811

		6

		7		Net Present Value of Revenue Requirements at						6.0%		9,241

		8		Net Present Value of Revenue Requirements at						8.0%		7,159

		9		Net Present Value of Revenue Requirements at						10.0%		5,589

		10

		11		Rate Impact

		12		Forecast Revenue Requirements								287,441		310,378		327,609		365,860		383,868		390,778		397,812		404,972		412,262		419,682		427,237		434,927		442,756		450,725		458,838		467,097		475,505		484,064		492,777		501,647		510,677

		13		Incremental Rate Impact								(0.00%)		(0.15%)		0.29%		(0.15%)		(0.11%)		0.12%		0.11%		0.02%		0.03%		0.15%		0.04%		0.00%		(0.00%)		0.04%		0.06%		0.02%		0.02%		0.09%		(0.27%)		0.01%		0.12%

		14		Cummulative Incremental Rate Impact								(0.00%)		(0.15%)		0.15%		0.00%		(0.11%)		0.00%		0.12%		0.13%		0.16%		0.31%		0.36%		0.36%		0.36%		0.39%		0.46%		0.47%		0.49%		0.58%		0.31%		0.32%		0.44%

		15

		16		Cumulative Rate Impact of Entire Project								0.44%

		17		Levelized Annual Rate Impact								0.02%

		18		Regulatory Assumptions

		19		Equity Component								40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%		40.00%

		20		Debt Component								60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%		60.00%

		21		Equity Return								9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%		9.90%

		22		Debt Return								5.92%		5.82%		5.98%		5.93%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%		5.73%

		23		AFUDC								6.60%		6.60%		6.70%		6.60%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%		6.50%

		24

		25

		26		Capital Cost

		27

		28		Sustaining Capital:

		29		Meter Growth and Replacement								- 0		160		192		184		205		181		238		184		154		163		175		171		171		162		160		169		167		170		179		161		159

		30		Handheld Replacement								- 0		- 0		250		- 0		- 0		- 0		- 0		273		- 0		- 0		- 0		- 0		299		- 0		- 0		- 0		- 0		327		- 0		- 0		- 0

		31		Measurement Canada Compliance  								- 0		146		909		903		1,478		976		2,310		1,072		1,645		1,229		1,070		1,452		820		1,324		486		501		293		306		302		432		901

		32		IT Hardware, Licencing, and Support Costs								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		33		AFUDC								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		34		Total Construction Cost in Year								- 0		307		1,350		1,087		1,683		1,158		2,548		1,529		1,799		1,392		1,244		1,623		1,290		1,486		646		670		461		803		481		593		1,060

		35		Cumulative Construction Cost								- 0		307		1,657		2,744		4,427		5,585		8,133		9,662		11,461		12,853		14,098		15,721		17,011		18,497		19,142		19,813		20,273		21,076		21,557		22,150		23,209

		36

		37		Net Cost of Removal

		38		Total Capital Cost in Year								- 0		307		1,350		1,087		1,683		1,158		2,548		1,529		1,799		1,392		1,244		1,623		1,290		1,486		646		670		461		803		481		593		1,060

		39		Cumulative Capital Cost								- 0		307		1,657		2,744		4,427		5,585		8,133		9,662		11,461		12,853		14,098		15,721		17,011		18,497		19,142		19,813		20,273		21,076		21,557		22,150		23,209

		40

		41		Additions to Plant in Service								- 0		307		1,350		1,087		1,683		1,158		2,548		1,529		1,799		1,392		1,244		1,623		1,290		1,486		646		670		461		803		481		593		1,060

		42		Cummulative Additions to Plant								- 0		307		1,657		2,744		4,427		5,585		8,133		9,662		11,461		12,853		14,098		15,721		17,011		18,497		19,142		19,813		20,273		21,076		21,557		22,150		23,209

		43		CWIP								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		44

		45		Operating Expenses

		46		New Operating Costs								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		47		Meter Reading								- 0		2,518		2,684		2,733		2,782		2,959		3,012		3,067		3,256		3,315		3,374		3,576		3,641		3,706		3,922		3,993		4,065		4,296		4,373		4,452		4,698

		48		Disconnect/Reconnect								- 0		513		532		552		573		594		615		637		660		682		706		730		755		780		806		833		860		888		916		945		1,410

		49		Meter Exchanges								- 0		242		349		331		408		310		531		302		187		212		256		239		222		183		171		204		189		194		233		157		139

		50		Contact Centre								- 0		479		497		511		530		545		565		581		602		619		641		658		681		699		723		742		767		787		813		853		879

		51		Theft Reduction

		52		Theft Reduction								(0)		(4,970)		(5,484)		(6,143)		(6,791)		(6,533)		(6,468)		(6,444)		(6,510)		(6,099)		(6,083)		(6,317)		(6,461)		(6,370)		(6,329)		(6,312)		(6,237)		(5,948)		(5,798)		(5,451)		(5,705)

		53		Total Costs / (Savings)								(0)		(1,219)		(1,422)		(2,016)		(2,497)		(2,125)		(1,745)		(1,856)		(1,806)		(1,271)		(1,107)		(1,114)		(1,163)		(1,001)		(707)		(540)		(356)		217		537		955		1,422

		54

		55

		56

		57

		58		Depreciation Expense

		59		Opening  Cash Outlay								- 0		- 0		16,353		17,703		18,790		20,473		21,631		24,179		25,708		27,507		28,899		30,144		31,767		33,057		34,543		35,188		35,859		36,319		37,122		37,603		38,196

		60		Additions in Year								- 0		16,353		1,350		1,087		1,683		1,158		2,548		1,529		1,799		1,392		1,244		1,623		1,290		1,486		646		670		461		803		481		593		1,060

		61		Cumulative Total								- 0		16,353		17,703		18,790		20,473		21,631		24,179		25,708		27,507		28,899		30,144		31,767		33,057		34,543		35,188		35,859		36,319		37,122		37,603		38,196		39,255

		62		Depreciation Rate - composite average								6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%		6.70%

		63		Depreciation Expense								- 0		- 0		1,096		1,186		1,259		1,372		1,449		1,620		1,722		1,843		1,936		2,020		2,128		2,215		2,314		2,358		2,403		2,433		850		481		593

		64										- 0		- 0						- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		65										- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		66		Total Depreciation Expense								- 0		- 0		1,096		1,186		1,259		1,372		1,449		1,620		1,722		1,843		1,936		2,020		2,128		2,215		2,314		2,358		2,403		2,433		850		481		593

		67																 

		68		Net Book Value						Meter NBV YE2013

		69		Incremental Gross Book Value						16,046		- 0		16,353		17,703		18,790		20,473		21,631		24,179		25,708		27,507		28,899		30,144		31,767		33,057		34,543		35,188		35,859		36,319		37,122		37,603		38,196		39,255

		70		Incremental Accumulated Depreciation 						(6,918)		- 0		(6,918)		(8,014)		(9,200)		(10,459)		(11,830)		(13,280)		(14,900)		(16,622)		(18,465)		(20,401)		(22,421)		(24,549)		(26,764)		(29,079)		(31,436)		(33,839)		(36,272)		(37,122)		(37,603)		(38,196)

		71		Incremental Net Book Value						9,128		- 0		9,435		9,689		9,591		10,015		9,801		10,899		10,808		10,885		10,434		9,742		9,346		8,508		7,778		6,110		4,422		2,480		850		481		593		1,060

		72														- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		73		Carrying Costs on Average NBV

		74		Return on Equity								- 0		342		379		382		388		392		410		430		430		422		399		378		353		322		275		209		137		66		26		21		33

		75		Interest Expense								- 0		301		343		343		337		341		356		373		373		366		347		328		307		280		239		181		119		57		23		18		28

		76

		77		Total Carrying Costs								- 0		643		722		725		725		733		766		803		802		789		746		706		660		602		514		390		255		123		49		40		61

		78

		79

		80		Income Tax Expense

		81		Combined Income Tax Rate								25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%		25.00%

		82

		83		Income Tax on Equity Return

		84		Return on Equity								- 0		342		379		382		388		392		410		430		430		422		399		378		353		322		275		209		137		66		26		21		33

		85		Gross up for revenue (Return / (1- tax rate)								- 0		456		505		509		518		523		546		573		573		563		533		504		471		430		367		278		182		88		35		28		44

		86		Income tax on Equity Return								- 0		114		126		127		129		131		137		143		143		141		133		126		118		107		92		70		46		22		9		7		11

		87

		88		Income Tax on Timing Differences

		89		Depreciation Expense								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		90		Less: Capitalized Overhead

		91		Less: Capital Cost Allowance								- 0		- 0		(54)		(147)		(246)		(340)		(461)		(587)		(674)		(747)		(793)		(844)		(893)		(933)		(943)		(921)		(892)		(871)		(853)		(828)		(828)

		92		Total Timing Differences								- 0		- 0		(54)		(147)		(246)		(340)		(461)		(587)		(674)		(747)		(793)		(844)		(893)		(933)		(943)		(921)		(892)		(871)		(853)		(828)		(828)

		93		Gross up for tax (Total Timing Differences/(1-tax rate))								- 0		- 0		(72)		(196)		(328)		(454)		(615)		(783)		(898)		(996)		(1,057)		(1,126)		(1,191)		(1,244)		(1,258)		(1,227)		(1,190)		(1,162)		(1,137)		(1,104)		(1,103)

		94		Income tax on Timing Differences								- 0		- 0		(18)		(49)		(82)		(113)		(154)		(196)		(225)		(249)		(264)		(281)		(298)		(311)		(314)		(307)		(297)		(290)		(284)		(276)		(276)

		95

		96		Total Income Tax 								- 0		114		108		78		47		17		(17)		(53)		(81)		(108)		(131)		(155)		(180)		(203)		(223)		(237)		(252)		(268)		(276)		(269)		(265)

		97

		98

		99		Capital Cost Allowance 

		100		Opening Balance - UCC								- 0		- 0		- 0		1,296		2,236		3,673		4,491		6,577		7,519		8,645		9,289		9,741		10,520		10,917		11,470		11,172		10,922		10,490		10,422		10,050		9,815

		101

		102		Additions								- 0		- 0		1,350		1,087		1,683		1,158		2,548		1,529		1,799		1,392		1,244		1,623		1,290		1,486		646		670		461		803		481		593		1,060

		103		Less: Capitalized Overhead								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		104		Less: AFUDC								- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		105		Net Additions								- 0		- 0		1,350		1,087		1,683		1,158		2,548		1,529		1,799		1,392		1,244		1,623		1,290		1,486		646		670		461		803		481		593		1,060

		106		Capital Cost Allowance Rate								8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%		8.00%

		107		CCA on Opening Balance								- 0		- 0		- 0		104		179		294		359		526		602		692		743		779		842		873		918		894		874		839		834		804		785

		108		CCA on Capital Expenditures ( 1/2 yr rule)								- 0		- 0		54		43		67		46		102		61		72		56		50		65		52		59		26		27		18		32		19		24		42

		109		Total CCA								- 0		- 0		54		147		246		340		461		587		674		747		793		844		893		933		943		921		892		871		853		828		828

		110		Ending Balance UCC								- 0		- 0		1,296		2,236		3,673		4,491		6,577		7,519		8,645		9,289		9,741		10,520		10,917		11,470		11,172		10,922		10,490		10,422		10,050		9,815		10,047



























































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































Theft Reduction

										2012		2013		2014		2015		2016		2017		2018		2019		2020		2021		2022		2023		2024		2025		2026		2027		2028		2029		2030		2031		2032

				Total estimated indoor grow houses in BC		2%				13,740		14,015		14,295		14,581		14,873		15,170		15,473		15,783		16,099		16,421		16,749		17,084		17,426		17,774		18,130		18,492		18,862		19,239		19,624		20,017		20,417

				Marginal Revenue		per MWh				$   120.03		$   125.98		$   136.78		$   148.32		$   160.63		$   163.84		$   167.12		$   170.46		$   173.87		$   177.35		$   180.90		$   184.51		$   188.20		$   191.97		$   195.81		$   199.72		$   203.72		$   207.79		$   211.95		$   216.19		$   220.51

				Marginal Cost		per MWh				$   54.68		$   57.30		$   61.18		$   64.49		$   68.47		$   72.36		$   76.15		$   79.67		$   82.59		$   88.77		$   92.27		$   94.19		$   96.78		$   100.90		$   104.73		$   108.45		$   112.55		$   117.90		$   122.45		$   128.10		$   130.48

				Marginal Revenue Margin		per MWh				$   65.35		$   68.68		$   75.60		$   83.83		$   92.16		$   91.48		$   90.97		$   90.79		$   91.28		$   88.58		$   88.63		$   90.32		$   91.42		$   91.07		$   91.08		$   91.27		$   91.17		$   89.89		$   89.50		$   88.09		$   90.03

				NPV factor		8.00%

		Status Quo - Existing theft detection program - Probable

		Deterrence (% paying grow-ops)								75%		74%		73%		72%		71%		70%		70%		70%		70%		70%		70%		70%		70%		70%		70%		70%		70%		70%		70%		70%		70%

		Investigation success								8.0%		8.0%		8.0%		8.0%		8.0%		8.0%		8.0%		8.0%		8.0%		8.0%		8.0%		8.0%		8.0%		8.0%		8.0%		8.0%		8.0%		8.0%		8.0%		8.0%		8.0%

		Total sites								824		841		858		875		892		910		928		947		966		985		1,005		1,025		1,046		1,066		1,088		1,110		1,132		1,154		1,177		1,201		1,225

		Total paying sites								618		622		627		631		635		640		653		666		679		692		706		720		735		750		765		780		795		811		828		844		861

		Total theft sites								206		218		231		244		257		270		276		281		287		293		299		305		311		317		323		330		336		343		350		357		364												                                                                                                   

		Identified theft sites								16		17		18		20		21		22		22		23		23		23		24		24		25		25		26		26		27		27		28		29		29

		Revenue margin from paying sites								6,109,373		6,463,489		7,162,791		7,996,908		8,852,497		8,849,145		8,975,498		9,137,133		9,370,097		9,274,528		9,465,035		9,839,296		10,158,335		10,321,163		10,528,668		10,762,369		10,964,923		11,027,728		11,198,961		11,242,844		11,720,749

		Power purchase cost from theft sites								(1,703,956)		(1,892,737)		(2,137,580)		(2,378,679)		(2,661,337)		(2,958,983)		(3,176,245)		(3,389,526)		(3,584,032)		(3,929,260)		(4,165,865)		(4,337,602)		(4,546,013)		(4,834,331)		(5,118,191)		(5,405,989)		(5,722,572)		(6,114,483)		(6,477,462)		(6,911,867)		(7,181,090)

		Recovered revenue from theft identification								359,080		399,492		458,782		525,188		599,373		643,194		669,179		696,214		724,341		753,604		784,050		815,725		848,681		882,967		918,639		955,752		994,365		1,034,537		1,076,332		1,119,816		1,165,057

		Total benefit/(cost) from Status Quo - Probable								4,764,497		4,970,244		5,483,994		6,143,416		6,790,533		6,533,356		6,468,432		6,443,821		6,510,406		6,098,872		6,083,219		6,317,419		6,461,003		6,369,799		6,329,116		6,312,132		6,236,716		5,947,783		5,797,832		5,450,793		5,704,716

		Net Present Value of Total Benefit for Status Quo - Probable				64,732,748



		 AMI Program - Probable

		Deterrence (% paying grow-ops)								75%		77%		79%		81%		84%		88%		91%		93%		94%		95%		95%		95%		95%		95%		95%		95%		95%		95%		95%		95%		95%

		Investigation success								8.0%		8.0%		12.0%		15.0%		25.0%		25.0%		25.0%		25.0%		25.0%		25.0%		25.0%		25.0%		25.0%		25.0%		25.0%		25.0%		25.0%		25.0%		25.0%		25.0%		25.0%

		Total sites		 		 				824		833		841		849		858		866		875		884		893		902		911		920		929		938		948		957		967		976		986		996		1,006

		Total paying sites								618		641		663		691		721		760		793		820		843		857		865		874		883		891		900		909		918		928		937		946		956

		Total theft sites								206		191		177		158		137		106		82		64		49		45		46		46		46		47		47		48		48		49		49		50		50

		Identified theft sites								16		15		21		24		34		27		21		16		12		11		11		11		12		12		12		12		12		12		12		12		13

		Revenue margin from paying sites								6,109,373		6,660,390		7,584,059		8,759,240		10,045,812		10,516,850		10,905,498		11,258,401		11,639,016		11,471,866		11,592,729		11,932,973		12,199,117		12,273,140		12,397,145		12,548,082		12,658,908		12,606,599		12,676,835		12,601,739		13,008,609

		Power purchase cost from theft sites								(1,703,956)		(1,657,038)		(1,641,857)		(1,543,771)		(1,417,774)		(1,161,200)		(947,065)		(767,903)		(616,937)		(605,088)		(635,234)		(654,937)		(679,676)		(715,696)		(750,292)		(784,711)		(822,521)		(870,236)		(912,858)		(964,528)		(992,273)

		Recovered revenue from theft identification								359,080		349,744		528,580		639,091		997,826		788,781		623,531		492,902		389,639		362,661		373,613		384,897		396,520		408,495		420,832		433,541		446,634		460,122		474,018		488,333		503,081

		Total benefit/(cost) from AMI - Probable								4,764,497		5,353,097		6,470,782		7,854,560		9,625,864		10,144,431		10,581,964		10,983,400		11,411,717		11,229,439		11,331,107		11,662,933		11,915,962		11,965,939		12,067,685		12,196,911		12,283,021		12,196,485		12,237,994		12,125,544		12,519,416

		Net Present Value of Total Benefit for AMI - Probable				103,119,151

						 

		FortisBC % of total indoor grow houses		6%

		Average number of lights per theft		30		 

		Average daily loss per light (kwhs)		14		 

		# of 90 day grow cycles annually		4		 

		Annual energy loss per light (kwhs)		5040

		Annual energy loss per diverted site (kwhs)		151200

				 												                                                                                                                                                                                                                 











						 				 

						 				 























